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FOREWORD

Commercial industry is leading the way in implementing the use of modeling and simulation
tools to reduce product cost, time to market, etc. The use of these tools results in leaner systems
that are more competitive in the global market. The emphasis within commercial industry is not
only to stay in business, but become more profit conscious. Many companics are seeing
declining revenues and higher profits. How is this possible? They have found ways to reduce
cost, in other words make their products more affordable. This occurs in many ways from
streamlined production, to the rapid introduction of new products, to strategic partnering,
including outsourcing or co-sourcing,.

The ability to simulate manufacturing operations, prior to actual production, is having a
significant impact on product and process design decision making. Commercial simulation tools
have matured rapidly in recent years, but their use is still somewhat limited by the lack of
integration among sets of tools to evaluate cost, schedule, and risk. The SAVE program was
initiated to address this required integration.

The concept of affordability is a central theme in the Joint Strike Fighter (JSF) program. This is
seen in the genesis of the program that combines three distinct aircraft derivatives into one to
leverage affordability by streamlining development and production cost. In concept, all three
derivative aircraft are designed and manufactured jointly, with the exception of parts that are
affected by customer specific requirements (e.g., Navy, carrier based models, require additional
structural enhancements for the undercarriage). The design and manufacturing effort is
characterized by a single design and manufacturing effort that encompasses all common parts
with a split near the end to handle customer specific requirements. The net result will be an
affordable fighter realized through the leveraging of common design and manufacturing efforts.

This concept is further expanded within the Manufacturing and Producibility Integrated Product
and Process Team (IPPT) through the sponsorship of six key technology maturation initiatives
including:

»  JSF Manufacturing Capabilities Tool Set JMCATS) - Developing a tool set for analyzing
manufacturing risk and capabilities with traceability back to basic product requirements and
functions.

»  JSF Manufacturing Demonstration Program (JMD) — Developing an IPPT process with
supporting tools to assess manufacturing cost directly from CAD data bases and to collect
manufacturing information needed to drive cost engines.

+  Virtual Manufacturing Fast Track Program — An initial JSF demonstration to show the
usefulness of virtual manufacturing using an integrated environment of available software
design and manufacturing tools.

«  Ribbonized, Organized, Integrated (ROI) Wiring Program — A JSF demonstration to show
the potential weight and cost savings using an ROI wiring architecture in a tactical aircraft.
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+  Manufacturing Affordability Development Program (MADP) — A JSF Government Team
survey of twelve companies at seventeen facilities to identify pockets of manufacturing and
producibility successes which demonstrated affordability potential for the remainder of the
industry.

+  Simulation Assessment Validation Environment Program (SAVE) — Develop a virtual
manufacturing environment through the integration of a set of simulation, modeling and
analysis tools.

Combined these programs are estimated to enable a 12%-20% reduction in life cycle cost
through demonstration and implementation of improved processes and tools which reflect
manufacturing considerations early in design.

These programs were identified as a result of the 1994 Government Led Lean Forum Workshop.
The consensus topics from this workshop were Integrated Design and Cost; Modeling and
Simulation; Teaming; Factory Operations; and Design for Quality and Producibility. The results
of this workshop have led to the JSF sponsored tech-mat programs listed above. The SAVE
program addresses the consensus topic of Modeling and Simulation.

The SAVE program is the integration of best of breed commercial off the shelf tools that support
the generation and analysis of data needed to make earlier affordability based decisions. This
leads to an ability to perform cost/performance trade studies, thereby enabling the treatment of
cost as an independent variable by making cost clearly quantified as design requirements and
decisions are made. The integration is leveraging work from other DoD organizations so that
results are attainable much faster than possible without these capabilities. The end result will be
a new set of commercially available capabilities that can support the entire JSF customer, prime,
team, supplier and user base. SAVE provides the ammunition to drive affordability at all levels
in the program. The SAVE program is estimated to contribute to 1%-2% of the life cycle cost
reductions listed above.

This report documents the efforts under the SAVE Program to develop, demonstrate, validate,
and plan for commercialization of a software environment in which users can casily integrate
commercial or “home-grown” manufacturing simulation tools. The SAVE Program included
two development phases, three formal demonstrations, and beta testing at two sites, and was
supported by two advisory boards; an Operational Task Force, and a Technical and Business
Advisory Board.
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ABSTRACT

The Joint Strike Fighter (JSF) Simulation Assessment Validation Environment (SAVE) Program
provides the capability to assess the manufacturing impacts of both product and manufacturing
process design decisions. By integrating Commercial Off-The-Shelf (COTS) modeling and
simulation tools into a seamless virtual environment, SAVE allows design teams to develop and
verify new affordable aircraft concepts before developing expensive hardware.

The SAVE infrastructure utilizes a Common Object Request Broker Architecture (CORBA)
based shared Data Model and Work Flow Manager and a commercial Electronic Collaborative
Design Notebook to integrate a suite of six commercial manufacturing tools which include
schedule, factory, assembly, dimensional variability, cost, and risk simulations. In the future,
other tools may be added by developing simple SAVE-compliant CORBA wrappers, and SAVE
will be available to extend to other problem domains such as operations and support simulations
to assess life-cycle issues.

SAVE expects to achieve significant cost savings for the JSF Program by providing integrated
design teams the capability to quickly perform “what-if” studies and accurately define a
product’s cost and risk early in the design process. For the JSF, a potential 1%-2% cost
avoidance is projected. While the SAVE initiative is vital to achieve the affordability goals of
the Joint Strike Fighter, the implementation of SAVE in other design and manufacturing
environments has the potential to generate equally impressive cost savings.

This report presents a programmatic overview of SAVE and describes the activities of
development, demonstration, validation, and planning for implementation and
commercialization. This report covers the full period of the SAVE Program, from April 1995
through September 2000. A detailed description of the SAVE software system is documented in
the SAVE Software Product End Item Report and information for users of the system is
presented in the SAVE Software User’s Manual.
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Chapter 1

Program Overview

SAVE Final Report
Contract Number F33615-95-C-5538

CDRL A001
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1.0 Summary

The 1994 Lean Aircraft Initiative industry forum, identified the application of Virtual
Manufacturing (VM), in the form of integrated simulation technologies, as a key enabler in
reducing cost and increasing quality. The Joint Strike Fighter Program initiated the Simulation
Assessment Validation Environment (SAVE) Program to integrate a set of VM tools and to
validate the potential savings through a series of demonstrations. This report describes the
SAVE program and its potential for a 1%-2% lifecycle cost avoidance on the Joint Strike Fighter
program.

2.0 Introduction

Virtual Manufacturing is the integrated use of design and production models and simulations to
support accurate cost, schedule, and risk analysis. These modeling and simulation capabilities
allow decision-makers to rapidly and accurately determine production impact of product/process
alternatives through integrating actual design and production functions with next generation
simulation. The use of simulation software to achieve the objectives of virtual manufacturing
has been rapidly increasing throughout industry. The potential for these tools to significantly
improve affordability and reduce cycle times is widely accepted, but the potential has not been
fully achieved.

Many commercial manufacturing simulation tools with excellent capabilities exist on the market
today. Although, many of these tools rely on similar types of data, differences in internal storage
structures and nomenclature have prevented easy tool to tool data integration. Often, large
amounts of data must be reentered, at considerable time and expense, to accommodate these
differing formats. Some point-to-point solutions do exist between specific tools, but as the
number of tools grows, this integration solution becomes unmanageable, and the benefits from
using an integrated tool suite go unrealized.

The Simulation Assessment Validation Environment (SAVE) program, conducted by Lockheed
Martin and funded by the Joint Strike Fighter Program Office, addressed these limitations by
developing and implementing an open architecture environment to integrate modeling and
simulation tools. SAVE also demonstrated that this integrated simulation capability can
significantly reduce weapon system life cycle costs (LCC).

The initial phase of the program, completed in August 1996, established a core tool suite
integrated via the Defense Advanced Research Projects Agency (DARPA) developed Rapid
Prototyping of Application Specific Signal Processors (RASSP) architecture. The core tool suite
incorporated commercial CAD, factory simulation, assembly simulation, schedule simulation,

cost and risk modeling capabilities.

During the interim cycle of Phase Il, the SAVE team developed a Common Object Request
Broker (CORBA) based approach to tool integration which provides a solid foundation for the
ultimate production use and commercialization of SAVE. The CORBA-based infrastructure
includes the SAVE Common Data Model, a Workflow Manager, and a Query Manager for
interactive access to the Data Model, and an expanded tool suite. A commercial Electronic
Collaborative Design Notebook, considered essential to SAVE, was used but not developed
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under the contract. SAVE demonstrations have used tools from Nexprise, Inc. and Netscape’s
Collabra.

The final cycle of Phase I, including the Final Demonstration, further expanded the Data Model,
investigated access to multiple back-end data stores, and matured the various tool wrappers. The
final contract version of SAVE was validated during the Final Demonstration in September
1999.

3.0 Objectives of SAVE

In recent years, manufacturing modeling and simulation software has experienced increased use
throughout industry. Rapid advances in computing hardware and software now allow accurate

simulations of complex processes. Computer graphics provide Integrated Product/Process
Teams (IPPT) with the means to efficiently understand the results of these simulations and make
critical design and manufacturing decisions, without resorting to costly physical prototypes.

Growth in the use of virtual manufacturing tools has been limited by the costly, manual transfer
of data among the set of simulation tools. Typically, a design team will use a 2-D or 3-D CAD
package for design. The team will then assess the manufacturing impact of product and process
decisions through use of a set of virtual manufacturing tools to assess cost, schedule, and risk.
The tool capabilities typically include:

Process planning

Dimension and tolerance analysis
Schedule simulation

Assembly simulation

Factory simulation

Ergonomic simulation
Feature-based costing

These tools use much of the same data as input, but each requires a different internal data format.
Manual reformatting and reentry of these data are prohibitively costly.

In 1994, a U.S. Government led Lean Forum Workshop reached consensus on a set of critical
investment areas focused on overall weapon system affordability. These areas included:

Integrated design and cost
Modeling and simulation

Teaming

Factory Operations

Design for quality and producibility

Based on this Government/Industry consensus, the Joint Strike Fighter program office initiated
the SAVE program. The objective of SAVE is to demonstrate, validate and implement
integrated modeling and simulation tools and methods used to assess the impacts on
manufacturing of product/process decisions early in the development process. The key
anticipated results of the SAVE program are the demonstration of an initial Virtual
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Manufacturing capability, and the validation of this capability to reduce the maturation costs and
risks associated with the transition of advanced product and process technologies into
production.

Understanding the development process metrics impacted by SAVE is central to managing
SAVE development to achieve the maximum improvements in these metrics. The following
product/process metrics were selected to guide SAVE development:

o Design to cost data accuraey accurate cost prediction improves design decisions and
requires less iteration to achieve desired cost

o Lead time reductior provides for process optimization leading to better schedules and
closer to just-in-time factory

e Design change reduction improved, affordable designs with fewer errors reduces need
for late design changes

e Scrap, rework, repair reductiorr many product/process problems identified prior to
design release, not on shop floor

e Process capability- processes that control key characteristics of critical parts and
assemblies can be analyzed for their cost impacts

e Inventory turn time reduction- factory processes and layout are optimized through
simulation to provide better just-in-time performance

o Fabrication & assembly inspection reductien designed-in quality verified through
simulation reduces need for separate inspection operations

Early in the SAVE program the proposed capability and approach of the SAVE solution were
described to members of the Integrated Product/Process Teams working on the F-22 Advanced
Tactical Fighter. These active design teams estimated the significant potential benefits, shown in
Table 1-1, for the proposed SAVE integrated virtual manufacturing system. Adjustments were
made for the Joint Strike Fighter Program based on differences in acquisition programs and
design phases.

Table 1-1. SAVE Affordability Metrics

Potential SAVE Impact
PRODUCT/PROCESS METRIC To Metric (%)

F-22 JSF
Design to Cost Data Accuracy 25 12
Lead Time Reduction 5 10
Design Change Reduction 15 28
Scrap, Rework & Repair Reduction 15 11
Process Capability 10 5
Inventory Turn Reduction 5 2
Fab & Assy Inspection Reduction 13
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As a result of the SAVE Program’s enhanced virtual design and manufaeaovingnment, and

tools, the program’s benefits forecast a potential cost avoidance of 1 percent to the F-22 current
air vehicle average unit cost. For a new acquisition system like JSF, the potential benefits are
projected to be approximately 1%-2% of the total Life Cycle Cost — a potential cost avoidance
of $1 Billion.

4.0 SAVE Program Plan

SAVE is being developed in two phases. Major elements of the program plan are illustrated in
Figure 1-1. During Phase I, completed in December 1996, the SAVE team developed the overall
Concept of Operations for the SAVE tool set. This initial concept of how to apply virtual
manufacturing simulation tools provided the core requirements for both the infrastructure and
tool integration approaches and provided the basis for the initial demonstration, which is
discussed in Section 5.4.

| Phase | >| Phase I >
Technology Transition Imolementation &
Concept Phase I p R
of Operations |# Planning FCommegﬁlzmlon

L 2

Infrastructure I- Infrastructure Beta Infrastructure - D S_oftvgaée
Implementation Refinement Test Refinement esign pec
Documents
Tool Set Enhanced Seamless
Integration Metrics/ Irlgglrasti%tn Metrics/ In-[gg:asti%tn Metrics/
| Benefits Benefits Benefits
I Assessment Assessment Assessment
Demonstration Demonstration Demonstration
Validation Validation Validation
INITIAL DEMO INTERIM DEMO FINAL DEMO
IP/PT Team
]
& & .:"la\.
., - Video’s &
- Industry
Review
Integrated Upgrade / Mod Design / Mfg. Assy Optimization
Tool Set Scenario Trade Study Scenario Scenario
1 1 1 1 1
1 1 1 1 1
] T T ] T
Contract Go-Ahead 16 MAC 37 MAC 51 MAC 55 MAC

Figure 1-1. SAVE Program Plan

During Phase Il the SAVE system was refined for both implementation and validation, leading to
a system ready for initial production use and commercialization. Phase |l contains two cycles,
each of which build on the efforts of the previous phase and lead to a more comprehensive
demonstration. Both the Interim and Final demonstrations involved application of SAVE to on-
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going F-22 design activities. Formal beta testing at the two JSF prime contractor sites was
conducted during Phase Il with completion in mid-1999.

During each cycle, the concept of operations was updated based on the latest experience with the
SAVE environment. The published Concept of Operations, available in the SAVE Software
User's Manual, provides an excellent starting point for organizations beginning SAVE
implementation. This document may be obtained through the JSF program office, or by
contacting the Air Force Program Manager at WPAFB/MLMS. While the documented
operational concepts provide a successful approach to the use of virtual manufacturing tools, the
SAVE system does not rigidly implement one approach. Rather, SAVE allows IPPTs to flexibly
determine the process to be used for each design study. IPPTs will map their desired process
into the work flow manager, which will support but not constrain the team.

SAVE infrastructure and tool integration concepts were refined in Phase Il. During the Interim
cycle, SAVE was significantly redesigned to reflect the eventual production approach, although
its implementation was somewhat limited for the demonstration and beta test. In the Final cycle,
SAVE was extended and enhanced based on both Interim demonstration and beta test
experiences.

Major deliverables from SAVE included videos of each major demonstration, the software
specification and design documents, and an Implementation and Commercialization Plan, briefly
described in Section 5.5.

The SAVE program plan provided for formal beta testing of the SAVE system by the two JSF
prime contractors. Desire for beta testing was voiced by representatives of the SAVE advisory
groups, which represent potential users and commercial software vendors. Both groups believe
that this testing was necessary to more rapidly mature the SAVE software and to address the
difficult cultural issues of real production implementations.

Both JSF Prime contractors, Lockheed Martin Tactical Aircraft Systems and Boeing Military
Aircraft, were selected to participate in determining SAVE functionality needed for testing. Beta
tests were scoped to run for approximately 7 months and included the broad Interim
demonstration capability and more complete functionality with a limited set of simulation codes.

SAVE was designed as an open system and its design specifications were made widely available
during the contract as well as in final delivered form. This was done to maximize the review and
feedback from prospective users, commercial software vendors, and standards development
activities.

5.0 Technical Approach to SAVE
The SAVE program encompasses five distinct elements:

Tool execution infrastructure

Simulation tool integration

Feature-based cost models
Demonstrations
Implementation/Commercialization planning
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Each of these is briefly described here and is more fully discussed in later sections.
5.1 Infrastructure

The SAVE program approach to overall infrastructure and tool integration is shown in Figure
1-2. Major elements of this architecture include the classes of manufacturing simulation codes,
Common Object Request Broker Architecture (CORBA) compliant code “wrappers”, the SAVE
Data Server, a Work Flow Manager, a web-based data browser referred to as the Query Manager,
an Electronic Design Notebook, and back-end data storage systems (tailored to each
implementation).

The SAVE architecture provides a set of infrastructure tools to aid Integrated Product/Process
Teams with the operation of the SAVE integrated tools in an organized manner. This
infrastructure includes all of the system elements excluding the commercial simulation tools.
SAVE will implement a flexible open architecture allowing new tools to be easily plugged into
the overall system. These tools are supported by the following infrastructure elements:

Automated work flow management
Manual code launch

Distributed electronic design notebook
Data model browser for access and reuse

| - v
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CAD Simulation, Assembly Simulation Models AIEIES Vgrlabll!ty
Planning Models [ Simulation
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<
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Design

CORBA Distributed Network Computing Layer
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CORBA IE[) CORBA IE[) CORBA IE[)
_ORBA IIF}) _ORBA IIF})

Work Flow
Manager

Query
Manager

Object
Oriented
Database

Figure 1-2. SAVE Architecture and Approach

The SAVE infrastructure also contains low level elements supporting communications and data
repository management.
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Elements of the SAVE infrastructure are implemented as distributed CORBA objects to provide
a flexible, expandable system which operates in a distributed heterogeneous computing
environment. Integrating a new virtual manufacturing code to operate within SAVE involves
wrapping for workflow manager (WFM) support and wrapping for data integration.
Approximately 80 person hours are required to interface with the WFM. Effort to interface with
the object-oriented data model varies with the amount of input/output required but is estimated to
require 200-300 person hours.

5.2  Tool Integration

The simulation tool classes shown in Figure 1-2 are used to assess the cost, schedule, and risk of
product and process design decisions. The SAVE system supports a range of manufacturing
simulation classes but is not dependent on the particular commercial tools chosen for use on the
contracted effort. While the SAVE team considers the particular tools selected for the contract,
shown in Table 1-2, to be best in class, other tools can be substituted and new classes of
simulation codes (within the manufacturing simulation domain) can be added by simply
wrapping the code with a SAVE compliant interface to the WFM and data model server. SAVE
Architecture and Tool Integration Specification documents have been released into the public
domain and are available by request from the JSF program office or from The Air Force
Research Laboratory.

Table 1-2. SAVE’s Demonstration Tool Set

TOOL CATEGORY VENDOR TOOL NAME
CAD IBM/Dassault CATIA
Cost Modeling Cognition Corporation CostAdvantage
Schedule Simulation Symix FACTOR/AIM
Assembly Simulation Deneb Robotics IGRIP/ERGO
Factory Simulation Deneb Robotics QUEST
Risk Assessment SAIC ASURE
Assembly Variability Simulation EAI VSA 3D

The CORBA standard for distributed interoperable object computing was selected to simplify
running a SAVE system on a distributed, heterogeneous computing network. An object-based
SAVE Data Server, built using CORBA, effectively isolates the individual simulation codes
from having to deal with the actual data storage systems, which will likely be different for each
SAVE implementation. For the SAVE Phase 2 Demonstrations and Beta Testing, data objects
were stored in a single object-oriented database. The SAVE Data Model Server allows data to
be stored in multiple back-end stores (relational databases, PDMs, etc.), as required by an
implementation site, to eliminate problems of data redundancy and management.

5.3  Feature Based Cost Models
The SAVE Cost Modeling System, built on the Cognition Corporation’s Cost Advantage

product, is comprised of a series of knowledge bases that are used to define cost and
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producibility rules for manufacturing processes based on information about product features.
SAVE developed four cost models, which were validated in demonstrations and delivered to
Cognition for commercialization. Site specific data are stored in external tables allowing easy
implementation and customization.

These cost models include:

e 5-Axis machined parts

e Hand lay-up composite parts
e Sheet metal

e Assembly cost model

Each of these models rely on the CAD feature extraction capabilities provided by the CAD
CostLink. This link interprets features that are modeled in the CAD system, extracts their
definition, and makes the information available to the cost model. Typical inputs and outputs
associated with the four SAVE cost models are shown in Table 1-3.

Table 1-3. Typical Cost Model Data

COST INPUTS COST OUTPUTS
Feature Parameters Recurring Mfg Labor Cost
Material Selection Recurring Material Cost
Process Selection Non-recurring Tool Mfg Cost
Number or Units Non-recurring Tool Mtrl Cost
Units per Aircraft Non-recurring Engineering Cost
Weight First Unit Cost
Programmatics Sustaining Tool Eng Cost
Other Sustaining Tool Mfg Cost
Quality Assurance Cost
Process Plan Simulation

54 SAVE Demonstrations

The SAVE program includes three major demonstrations, illustrated in Figure 1-3 and discussed
below.

The objective of the Phase | demonstration was to validate that a set of disparate commercial off-
the-shelf simulation tools could be seamlessly integrated and that this integrated set of tools
would produce results that closely correlate to manufacturing actuals from a real world
production program. The component selected for this validation was the F-16 horizontal
stabilizer. This component was selected for three reasons:

(1) The stabilizer structure was dramatically changed during the redesign;

(2) The change made to the stabilizer was isolated from most other manufacturing activities
so that the data collected from historic files could be easily isolated for direct correlation
to the simulated data; and

(3) The F-16 program provides an extensive database that could be used to analyze the
simulation results.

1-9
DISTRIBUTION STATEMENT A: Approved for Public Release; Distribution is Unlimited.



SAVE
Benefit Analysis

» Comparison to Baseline
» Metric Analysis

Optimize Implementation of
Product Modification

 F-16 Madification / Upgrade
* Use Initial Core System

* IP/PT Performs Impact Study A
: + Determine Impact to Baseline i
Initial Demonstration Cost, Schedule, Risk —
; Optimized
Phase Il Concept/Summary

Planning & Evaluation
* Simulation

* Visualization
 Graphical Data Display

« Use Refined Core Tool Set
« IP/PT Performs Trade Study
« Trade for Cost/Risk/Schedule

Process Optimization
Minimizes Cost
D « F-22 Gun Port

Interim Demonstration Requirements Impaet, Trade&
Optimization
Phase I pStudies

Optimization of Assembly
ot Focus on Tolerance Analysis

* F-22 Weapons Bay Doors

« Full Enhanced Integration Environ
 Support to Actual F-22 Study

* Assembly / Tolerance Analysis
Final Demonstration * Optimize for Cost, Schedule, Risk

L ]

I I I
Integrated Tool Set
e N T

SAVE Virtual Mfg Environment

-

Data Base Generation
* Graphical * Requirements —————
« Alphanumeric  * Constraints ==
* Models * Baselines/Metrics

J02748

Figure 1-3. SAVE Demonstrations Validate the System

SAVE simulation estimates of cost, schedule, and risk correlated well with actuals; cost was
within 15%, schedule was within 18%, and risk was within 3% of F-16 program data. SAVE
was successfully used on the Initial demonstration and measurable progress was made on each of
the program metrics. Details of this demonstration are documented in Chapter 4.

The Phase Il Interim Demonstration applied SAVE to a typical design/manufacturing trade study
scenario, the redesign of the F-22 gun port. Design changes were required for performance
reasons, but affordability was a key design driver. A major criterion that supported the selection
of the gun port redesign was applying SAVE to an on-going design activity thus increasing the
reality of the demonstration, providing eventual actual data for the metrics, and beginning SAVE
implementation on the F-22 program. Chapter 5 provides a discussion of this demonstration.

In the Final Demonstration, SAVE was applied to a major assembly optimization scenario,
focusing on the F-22 weapons bay doors and their complex tolerance issues. This demonstration
applied the final contract version of the SAVE system and is documented in Chapter 6.

5.5 Implementation/Commercialization Planning

The SAVE program is not intended to produce a complete production implementation of the
capability described here. The SAVE team has:

e Produced a viable approach to an integrated virtual manufacturing system.

o Validated that approach through realistic demonstrations.
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o Validated the basic premise that virtual manufacturing simulations will achieve
significant affordability benefits.

e Developed plans to make a SAVE system commercially available in time to support the
JSF Engineering & Manufacturing Development program.

o Developed implementation plans to aid prospective users in rapidly bringing SAVE to
productive use.

Progress toward commercialization is very encouraging, based on wide acceptance of SAVE’s
approach to integration and the success of the three demonstrations. All SAVE simulation code
vendors can provide commercial SAVE-compliant versions of their codes. One of the current
vendors (Cognition) has developed a commercial SAVE Data Model server, based on their
Knowledge Center object management system.

A comprehensive implementation planning approach was developed including a detailed
notional schedule for all tasks. A spreadsheet is available that helps potential implementers
estimate the implementation costs and benefits for use of a SAVE system. More complete
summary information is included in Chapter 7 of this document and full details of SAVE
implementation planning are discussed in the SAVE Software User's Manual.
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1.0 The Architecture and Tool Integration Team

The development of the SAVE architecture and tool integration approach was truly a team effort
involving experts on computing infrastructure, data modeling, modeling and simulation, and
vendor tools. Table 2-1 lists the contributing members of this team.

Table 2-1. Team Members

MEMBER EXPERTISE

Lockheed Martin Aeronautical Systems Computing Infrastructure, Architecture Concepts, Data
Modeling, CORBA, C++ and JAVA Programming

Sanders, A Lockheed Martin Company Computing Infrastructure, Architecture Concepts, RASSP
Experience

Lockheed Martin Missiles and Space JAVA Programming, CORBA, SBD Knowledge

Lockheed Martin Tactical Aircraft Systems Modeling and Simulation, Vendor Tools

Cognition Corporation Vendor Tools, Modeling and Simulation

Deneb Robotics Vendor Tools, Modeling and Simulation

Engineering Animation Vendor Tools, Modeling and Simulation

SAIC Vendor Tools, Modeling and Simulation

Symix Vendor Tools, Modeling and Simulation

2.0 Approach

The SAVE architecture provides the infrastructure to aid Integrated Product/Process Teams with
the operation of the SAVE simulation tools in an integrated, distributed virtual manufacturing
environment.

The architecture and tool integration concepts were developed and deployed incrementally
throughout the program. This phased approach allowed the team to select and focus areas for
each phase while building on the successes and lessons-learned from the previous phase(s).
Phase | activities focused on demonstrating data sharing while defining the content of the shared
data. Phase Il was divided into two parts. The first evaluated approaches for data exchange and
the second refined the implementation of that approach including specifics of the common data
model. This chapter discusses the key findings and results of these activities.

During Phase |, the team developed the common data file (CDF) format for data sharing. This
was a flat file representation of the data that could be shared among the simulation tools. The
CDF did not include all of the data elements needed in a production system, but it provided a
forum for testing tool integration and data sharing concepts.

With the start of Phase Il of the SAVE Program, the Tool Integration IPT built upon the work
conducted during Phase |, including the lessons learned, to define the approach for Phase Il. The
primary objectives for this phase were to

2-2
DISTRIBUTION STATEMENT A: Approved for Public Release, Distribution is Unlimited



o determine the approach for tool integration,

o define the SAVE data model,

o further document tool input/output requirements,

o determine the necessary level of tool integration,

o work with tool vendors to implement SAVE interfaces, and
e implement the toolsuite at the demo and beta sites.

The SAVE tool integration team investigated several approaches to tool integration that provide

a mechanism for data exchange among manufacturing simulation tools, independent of both data
location and storage mechanism. One option included storing the shared data in a database
(either relational or object oriented) and writing tool interfaces directly to the database. This
approach proved undesirable because of its reliance on a specific database product. The product
dependence would cause one of two situations: users would be forced to store their information
in the specific database product chosen for SAVE or tool vendors would have to reprogram their
interfaces for every database product desired by a user. The second option reaps the advantages
of database storage without the burdens by adding an abstraction layer between the tool vendor
applications and the database. The Object Management Group developed the Common Object
Request Broker (CORBA) standard for abstracting this information, thus, making it independent
of application and platform. This approach allows for maximum flexibility with users able to
store information in the location and product of their choice and tool vendors able to develop a
single client application that satisfies all user requirements.

The SAVE architecture contains several components that, when combined, provide a virtual
manufacturing (VM) environment. This environment is achieved through the integration and
data sharing among commercially available software and is shown in Figure 2-1.
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Figure 2-1. SAVE Architecture
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3.0 Vendor Tools

One element of the architecture includes classes of manufacturing simulation tools. These tools
represent the major categories of simulation and analysis that are needed in a virtual
manufacturing environment. Table 2-2 shows the classes of tools being addressed along with the
specific software that was implemented as part of the SAVE program.

Specific vendor tools considered best in class were integrated into the infrastructure as part of the
formal program. However, the SAVE infrastructure is a flexible, open architecture that allows
new tools to be easily integrated into the overall system. The current estimates for integrating a
new commercial tool into the SAVE environment is approximately 300 person hours.

Table 2-2. SAVE Tools

TOOL CLASS VENDOR TOOLS
CAD Dassault CATIA
Factory Simulation Deneb Robotics QUEST
Virtual Assembly Planning Deneb Robotics IGRIP/ERGO
Schedule Simulation Symix Factor AIM
Cost Modeling Cognition Cost Advantage
Risk Analysis SAIC ASURE
Assembly Variability Simulation EAI VSA3D

3.1 CAD

The CAD tool provides the geometric definition of the product and is typically populated by a
user. The information produced as a part of the CAD model is useful for any category of
simulation tool that needs the product representation. Figure 2-1 shows two existing direct
interfaces from the CAD tool to Cost Models and Assembly Variability Simulation. These
interfaces exist for four major CAD tools and allow CAD to be loosely coupled to SAVE. In
future versions of SAVE, the CAD tool could be wrapped to output cost and tolerance feature
data directly into the SAVE Data Model. Figure 2-2 shows the top-level interfaces for a typical

CAD tool.
Input Output

«Geometry *3D Models

Definition *Tool Designs Factory
«Part Assembly :> CAD :> *Product
Characteristics Specifications |\
ariabilit
imulatiop

Figure 2-2. CAD Tool Interfaces
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3.2 Factory Simulation

The factory simulation tool uses the process plan information as well as factory layouts to
provide factory planning including throughput, layout, and resource allocation. Inputs are

provided by a variety of sources, including the schedule simulation and assembly planning tools.
The data provided by this class of tool is used in estimating cost, schedule, and risk for the
design alternative being simulated. Figure 2-3 shows the top-level interfaces for a typical factory
simulation tool.
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Figure 2-3. Factory Simulation Tool Interfaces
3.3 Virtual Assembly Planning

The virtual assembly planning tool uses associated product models and tool designs to produce
assembly work instructions (or process plan) along with the hours associated with each task.
This information is used in factory simulation, scheduling, and cost estimation. Figure 2-4
shows the top-level interfaces for a typical virtual assembly planning tool.
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Figure 2-4. Virtual Assembly Planning Tool Interfaces
3.4  Schedule Simulation

The schedule simulation tool provides timelines and manpower analysis for a given set of work
instructions. Primary inputs are provided by the factory simulation and virtual assembly

planning tools with results used for cost and risk estimation. Figure 2-5 shows the top-level
interfaces for a typical schedule simulation tool.
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3.5  Cost Modeling

The cost modeling tool provides an estimate of the cost and producibility of a part containing a
given set of features. The CAD tool provides the primary inputs for the cost model. This
information, along with cost estimation models developed by users, provides the cost data, one
of the primary drivers in assessment of a design alternative. Figure 2-6 shows the top-level
interfaces for a typical cost modeling tool.
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Figure 2-6. Cost Modeling Tool Interfaces
3.6  Risk Analysis

The risk analysis tool provides confidence profiles and uncertainty analysis for achieving a given
set of parameters within a part or design study. Product definition, including tolerance and
variability limits, are two primary inputs used in the risk estimation. Outputs from the risk
analysis are used in the overall assessment of the design alternative. Figure 2-7 shows the top-
level interfaces for a typical risk analysis tool.
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Figure 2-7. Risk Analysis Tool Interfaces
3.7  Assembly Variability Simulation

The assembly variability simulation tool uses CAD data, including features and tolerances, to
make variability estimates for component and assembly distributions. This tool is tightly linked
with the CAD tool and provides information to cost, schedule, and risk analysis tools. Figure 2-8
shows the top-level interfaces for a typical assembly variability simulation tool.

Input Output
:flllz)cli\:lacl)dEI *Variability
Sensitivities ASSG mbly Estimates

*Measurement . .- *Assembly |~
Criteria — | Variability | === | stackup Analysis
*Features & *Component /

Tolerances SimU|ati0 Assembly

Assembl Distribution
*Assy Sequences

imulation

490
HO0E

Figure 2-8. Assembly Variability Simulation Interfaces

4.0 Mechanism for Data Sharing

At the heart of the infrastructure is the SAVE Data Model (SDM), shown in Figure 2-9. It
provides a mechanism for the classes of manufacturing simulation tools to share common data.
The model was developed using both a top-down and bottoms-up approach with inputs from
manufacturing engineers, design engineers, simulation software vendors, and simulation
software users to ensure that all pertinent data were adequately represented. In keeping with the
philosophy of wide review of the SDM, both programmer and user representations were
distributed.

The SDM includes five general types of data: common; resource; product; assessment; and
model management. Common data are the core of the model and provide information about the
process plan and its operations. Resource data represent the information about personnel and
tooling that is necessary to complete the process. Product data provide information about parts
and materials and their relationship to the process. Assessment data are used to evaluate the
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Figure 2-9. SAVE Data Model

relative cost, schedule, and risk of various alternatives in a design study. Model management
data provides access and organization to the model. These components provide a robust
mechanism for data sharing in the virtual manufacturing environment.

The SAVE model starts with a design study for a specific manufacturing program. The various
alternatives associated with the particular design study are modeled and run through a series of
simulations. At the heart of the model is the process plan that identifies the operations and
resources necessary to manufacture a part. The plan and its associated part (or assembly) are
assessed based on cost, schedule and risk at several levels of detail. Simulation results for these
measures are compared and an alternative is selected as the preferred option for the design study.
The model also allows for the situation where an assessment is desired for a single alternative.

5.0 Work Flow Manager

The SAVE architecture contains a Work Flow Manager (WFM) that provides graphical process
modeling and execution. The SAVE team developed this software with strong influence from
the DARPA Simulation Based Design (SBD) Program. It is implemented in JAVA to provide
full platform independence. As depicted in Figure 2-10, the WFM software defines dependency
relationships among the components of the process with decomposition down to the activity
level. When the WFM executes, it has the capability to send messages to both users and tools,
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Figure 2-10. Work Flow Manager

monitor progress and status, and provide graphical feedback to the user. Details about the use of
and integration with the WFM are discussed in the SAVE Software User Manual and Computer
Software End Item documents.

Many of the manufacturing simulation tools within SAVE are interactive and do not run in a
batch mode. The Work Flow Manager recognizes this fact and provides for an email to be sent
to the correct user when an activity is prepared to run. When the user is ready, and has started
the simulation tool, he uses the WFM to resume the paused tool.

6.0 Query Manager

In order to provide visibility into the SAVE data, the team developed a Query Manager (QM)
application. This JAVA application provides the capability to browse, create, modify, and delete
objects in the SDM. Figure 2-11 shows the screen layout for the QM. The left-hand side
provides a tree structure of the library objects that exist in the model, whereas, the right-hand
side displays attribute data for a specific object within the tree.

The SAVE QM does not interface directly with either the simulation tools or the WFM. Its sole
purpose is to provide access to information in the SDM through a mechanism other than the
simulation tools within the SAVE toolsuite. The Query Manager User's Guide, included in
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Figure 2-11. Query Manager

Appendix M of the Software User's Manual, provides detailed instructions for use of the QM
application.

7.0 Electronic Design Notebook

As an added feature for the Integrated Product/Process Team (IPPT) the SAVE infrastructure
provides for an electronic collaborative design notebook (EDN). This notebook allows team
members to share information and coordinate with each other during the execution of a design
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study. The electronic notebook maintains a user captured, annotated record of the design as it
progresses. The record can include audio and video clips as well as snapshots from the
document under consideration. This data can be used by the manufacturing engineer or designer
in evaluating and preparing fabrication and assembly instructions.

In Phase |, SAVE used an EDN application that was developed as part of the DARPA DICE and
SBD programs. As web technology progressed and became more widespread, the team shifted
to Netscape’s Collabora product. This application, shown in Figure 2-12, works like an internet
newsgroup with threads and postings within the SAVE study being conducted. SAVE does not,
however, restrict product selection, so there may be other commercial products that also satisfy
the EDN requirement.
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Figure 2-12. Electronic Design Notebook (EDN)

8.0 Use of Common Object Request Broker Architecture (CORBA)

Alone, the components of SAVE can be expensive to use, so integration is a key element of the
infrastructure. The SAVE team selected the Common Object Request Broker Architecture
(CORBA) standard to provide this integration by allowing the components of SAVE to
communicate with one another without point-to-point interfaces. This concept is shown in
Figure 2-13. The CORBA standard was developed by the Object Management Group (OMG)
and provides middleware functionality for integrated distributed systems without regard for
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platform, protocol, or language. The CORBA architecture is depicted in Figure 2-14 and has two
primary components: Interface Definition Language (IDL) and Internet Inter-ORB Protocol
(llOoP).
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Figure 2-14. CORBA Client Server Application
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IDL provides a language independent object specification that translates between the client and
server. For SAVE, the IDL serves as the “contract” for data exchange within the infrastructure.
[IOP provides transparent, distributed communication so that objects located anywhere on the
network can communicate with one another. For SAVE, IIOP allows clients, servers, and data
storage locations to be distributed across the IPPT’s computing network.

The strategy for effective use of CORBA within the SAVE program involves creating an IDL
that is based on the SAVE data model and distributing that IDL to tool vendors interested in
developing an interface into the SAVE environment. The data model and IDL are documented
in the SAVE Computer Software End Item document.

Integrating a new virtual manufacturing code to operate within SAVE involves wrapping for
infrastructure support and wrapping for data integration. Approximately 40 person hours are
required to interface with the infrastructure. Effort to interface with the object-oriented data
model varies with the amount of input/output required but is estimated to require 200-300 person
hours.

In general, there are two types of CORBA interfaces within the SAVE infrastructure. The first is

a tool data wrapper that allows the manufacturing simulation tools access to information within
the SDM. These wrappers facilitate data sharing among the tools. The second type of interface
provides communication between the WFM and the manufacturing simulation tools. Using this
interface, the tools can accept inputs and commands from the WFM as the process executes.
Both of these interfaces are developed only once for each tool that is integrated into the SAVE
environment. Changes to these interfaces will be required as the SAVE data model is expanded,
but less maintenance will be required than with traditional point-to-point interfacing. As
additional tools are added or data storage locations change, the interfaces will continue to operate
without modification. The CORBA interfaces for the SAVE manufacturing simulation tools
were approximately 80% complete as of the final demonstration, lacking a small amount of
functionality and production-level software testing. Following the final demonstration, the tools
were upgraded and tested with the commercial-grade SAVE server that was developed by
Cognition Corporation. Potential users can contact the tool vendors for specifics on the status of
their SAVE-compliant tools.

Using the CORBA architecture also provides flexibility in the back-end data storage for SAVE.
The SAVE server, the CORBA representation of the SDM, can physically store data in any one
of many data storage facilities. This approach allows user sites to customize data storage to meet
their own needs. These facilities may be company specific and include object-oriented
databases, relational databases, product data managers, and others. The current SAVE
infrastructure uses Object Store, an object-oriented database, to store all information represented
by the SDM.

The SAVE team conducted a parallel study to test the back-end connectivity with a relational
database. A sample database that contained part information was constructed. The SAVE server
was modified to retrieve certain part attributes from that database. The system was tested with
the existing Query Manager application to validate the link and its transparency to any client
application. The activity was quite successful and provided useful information for implementing

a more complete capability. Two key issues include the need for references or back pointers to
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parent objects in the SAVE model and the need for a utility to simplify the mapping between the
SAVE object oriented schema and the relevant relational schema.

9.0 Approaches to Client Data Access

In general, any simulation tool that is SAVE compliant will access the database in two separate
transactions during its execution. Prior to simulation execution, a read transaction will be used
to access the data needed as input to the simulation. This read transaction is non-blocking, that
is, one update transaction and other read transactions may occur simultaneously. The read
transaction will end when all input data has been read. When a simulation is complete, an update
transaction will be initiated to place new data into the database. If another update transaction is
in progress, this request will wait until the first is finished. It is estimated that this wait will be
less than one minute in length. Once an update transaction is initiated, new data will update
appropriate objects in the model, and the transaction will be completed with a database commit.

The SAVE IDL includes a database object that contains methods for database transaction
control, commits or rollbacks, and a general object search capability. This database object
contains no data and is not stored in persistent storage. It is easily declared in the client code,
making its methods available to the client.

In most cases a client will not need the general search capability. The SAVE workflow manager
will launch a simulation code that has been wrapped as a SAVE client and will pass a reference
to a particular locator object in the data model. This locator will have the required design study,

design study alternative, and process plan for which the simulation run is to be made. These
object pointers are sufficient to access all related data within the model.

Within the SAVE data model, most data variables are directly accessible for either read or
update. A few variables must be updated through methods to assure consistency. The versioned
variables in cost, schedule, and risk information are examples of these.

During update operations, the SAVE server will automatically assign date/time stamps to assure
consistency. When updates are complete, a commit command may be given (or rollback if there
was a problem), and the transaction ended.

10.0 Approaches to Client/Server Development and Deployment

One important factor in designing the SAVE architecture and tool integration approach is its
viability as a commercial product. There are essentially two components to the
commercialization of SAVE—tool interfaces and server implementations.

It is envisioned that tool vendors will provide a commercial offering of their “wrapped” tool.
With the use of CORBA, these interfaces will be stable and supportable. To date, all SAVE
team vendors have expressed strong support for commercializing SAVE, dependent, of course,
on customer interest.

There are a number of viable approaches to commercial server implementations. With any
approach, a vendor will provide a server that complies with the IDL for the SDM and will
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develop links to the customer-desired data storage mechanism(s). The SAVE team has
developed a “conventional” server based on C++ with ties to an object-oriented database. One
SAVE vendor, Cognition Corporation, used their Knowledge Center (KC) product to provide a
SAVE-compliant server with an object oriented database back-end. The “conventional” server
and the KC server work with any of the SAVE compliant clients without the need for client
modifications. This is possible because both servers and clients use the SAVE IDL as a
“contract” for their interface requirements. As long as each server and client complies with the
IDL, the pieces are interchangeable.

11.0 Configuration Management Capabilities

The nature of complex product design is inherently iterative and SAVE has been designed to
manage the multi-version nature of design simulation data. As a design tool, SAVE-generated
data are expected to be released (likely controlled by a PDM) to production and transferred to
downstream systems. SAVE provides configuration management of data while it is in work,
provides for data storage by a PDM, and allows results to be extracted to downstream systems if
the data are not already stored there during development.

The philosophy behind SAVE data management is to provide flexible control that can be tailored
by a design team. SAVE developers and users must develop an understanding of SAVE’s Data
Model and the data configuration management capabilities it provides. This understanding will
allow a team to quickly identify the paths to be included in a design study and the best
representation of the data within SAVE.

The elements of SAVE configuration management include:
o Status Flags — Included with several key data elements - lower level data controlled
automatically
o Alternatives — Supported for Design Studies and Process Plans
o Copy Command — Intelligent copy of Process Plan to start alternatives
» Remove/Delete — Tracks references to data objects by other objects
o Versioned Variables — Minimizes need to create alternatives
o Back End Data Storage — Data management of physical storage system.

Each of these elements and their use are discussed in detail in the SAVE Computer Software End
ltem document.

12.0 Computing Environment

SAVE has always supported a distributed, heterogeneous computing environment. The
architecture and tool integration approach allows tools to operate on any platform the tool vendor
supports using any programming language supported by or interfaced to CORBA. Table 2-3
lists the hardware platforms, operating systems, and software tools that have been supported
during the course of the SAVE program. Items in italics represent the SAVE configuration as of
the final demonstration.
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Table 2-3. SAVE Computing Environment

Hardware Platform Operating System(s) Software

PC NT, Windows 95, Windows 3.1, OS/2 | Factor AIM, ASURE, Cost Advantage,
WFM, QM, Server, EDN, Orbix, Orbix
Web, MS Project, Wingz, JIMCATS,
MECE

IBM RS6000 AlX Various Versions CATIA, VSA3D, EDN, Orbix, Cost
Advantage

Silicon Graphics IRIX Various Versions QUEST, IGRIP, ERGO, EDN, Orbix,
Cost Advantage

Sun SPARCStation Sun OS RASSP

Macintosh Mac OS ASURE, Wingz

13.0 Team Communication

With any team, but especially with a geographically disperse team, communication is a key
element to the ultimate success of the team’s activities. The SAVE Tool Integration and
Architecture team was highly distributed with members at vendor and Lockheed Martin
companies across the country. One lesson learned early in SAVE was that the team needed to
improve its communication in order to increase its productivity. In order to address this lesson,
the team enhanced written documentation, increased the number of face-to-face meetings, and
conducted telephone conferences on a regular basis. During each phase of the program, the team
followed a sequence that worked quite well.

At the beginning of a new demonstration phase, members of the SAVE IPTs including
representatives from each vendor met to discuss specifics of the upcoming demonstration phase.
Overview discussions were held for the demonstration, tool integration and architecture
approaches. These presentations afforded each vendor representative the opportunity to
comment on individual ideas and concerns relative to the planned approach for that phase.

This feedback was incorporated into the written specification documents that were typically
published a month or two after the meeting with wide distribution to the SAVE team, the

OTF/TBAB members, and the SAVE customer community. The specifications included the
Architecture and Tool Integration Specification, the Demonstration Description, and the Concept
of Operations.

The Architecture and Tool Integration Specification document was the primary written guideline
for the team. This document specified the methodology for sharing and exchanging data among
the SAVE tool suite. The tool vendors used this specification for developing the software
interface required for communicating within the SAVE framework.

With the specification documents available, representatives from the SAVE Architecture,
Demonstration, and Tool Integration IPTs conducted a tour that included visits to each tool
vendor site. The purpose of these meetings was to discuss the specification documents in detail
with respect to the needs and requirements of each individual SAVE tool vendor—Deneb, EAI,
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Symix, SAIC, and Cognition. Results from these meetings were documented in meeting notes
and sent to the team members. These results included required modifications to the specification
documents, data model mappings for the vendor tools, action items for clarification of
requirements and responsibilities, and general discussion of the approach for using the tools
during the upcoming demonstration.

Using the results from these meetings, the specification documents were updated. The updates
typically included expansions and clarifications that were identified during the vendor meetings
as well as feedback from other reviewers. These updated documents served as the basis for tool
interface development during that phase.

Once the actual code development started, the team conducted weekly telecons to discuss any
development issues that were of interest to the majority of the team. These telecons, along with
e-mail mailing lists, kept the team informed of critical technical information, allowed for
technical exchanges among the entire development team, and provided visibility into any
possible problems with meeting the development and delivery schedules for the software.

When important issues were identified, members conducted separate, topical telecons that
addressed only a single issue. At times, experts were asked to join the telecon to provide
additional insight into potential solutions. These minutes from these conferences were

documented and sent to the team via e-mail with instructions on the recommended course of
action. When telephone and e-mail communication was insufficient to resolve the issue, the
team met at a single site to further address and achieve resolution.

The team also had two resources available to download or access pertinent information. The
SAVE website was kept up-to-date with programmatic and training data. In addition, the Tool
Integration IPT established an FTP site to facilitate communication and data exchange. The core
development team in Marietta maintained the site with each team member having access to the
types of information listed below:

Documentation
Specifications

IDL

Sample Client Source Code
Server Source Code
Software Executables

o Utility Applications

Once the software was delivered to the user site, a core group would travel to that site to aid in
the installation and verification process. In most cases, it was necessary for each vendor to have
a representative on site to provide hands-on expertise for troubleshooting their software. Once
the software was successfully installed, the team provided telephone and e-mail support for the
user site administrators.

The combination of in-person meetings, telecons, e-mails, and written documentation improved
the SAVE tool integration and architecture team communication and effectiveness allowing them
to successfully develop the SAVE virtual manufacturing environment.
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1.0 Overview

The cost estimating tool within SAVE extends the capability of similar traditional methods by
integrating outputs from both manufacturing simulation and CAD tools. This provides a more
robust cost estimate that is based on both design features and the manufacturing processes of the
component. In addition, business costs inputs and program expertise in the models help provide
cost and producibility guidance to the IPT. This integration for the cost estimate is described in
Figure 3-1.

CAD
\ Cost Advantage Session
e -V
/;1_\/ /| eSS
/ 2
SAVE Server / e e = =
| Material Data / I | 3
| Operation Data - o g s :
Part & Feature Data - !
] -
- e — :
A = :
Cost Output — =

Figure 3-1. Data Shared Among Cost Module, CAD, and SAVE Server

A key aspect of this cost estimating method is its capability to relate product features to
manufacturing processes. Each company can customize its cost model to add features that are
cost drivers in its manufacturing environment. Since this cost tool is designed with-in a cost
estimating based expert system shell, a company’s specific cost algorithms, help screens, and
rules can also be added. Figure 3-2 describes top-level inputs and outputs of the cost estimating
system. Both automated SAVE system inputs and cost estimator user inputs are utilized. The
output is an estimate of the cost of producing the part or assembly.

The SAVE Cost Modeling System is built on the Cognition Corporation’s Cost Advéhtage
product. It is comprised of a series of knowledge bases that are used to define cost and
producibility rules for manufacturing processes. These rules are based on information about
manufacturing processes and product features. Four cost models were developed for the SAVE
program. These were utilized in demonstrations and delivered to Cognition for commerciali-
zation. The following Cost Advanta§gCA) models were built for the SAVE program:

Assembly

Sheet metal

Numerically controlled (NC) 5 Axis machining
Hand lay-up composite parts.
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Figure 3-2. SAVE Cost Model — Input and Output

Typical inputs and outputs associated with the four SAVE cost models are described in
Section 4. The models can be customized to reflect individual company business practices and
reporting requirements. Representative operations and cost estimating relationships (CERS) are
included as a starting point for future development.

Each of these cost estimating models rely on the CAD feature extraction capabilities provided by
the CAD-to-cost-model tool, CostLink, partially developed under this program. This capability
was included in the final demonstration for both parts and assembly features. Process plan, cost,
and manufacturing simulation data were extracted via a wrapper to and from the SAVE database.

2.0 Objectives

The objective of the Enhanced Design/Cost task was to develop tools and methods for
integrating design and process information into a cost estimating tool. Previously, design data
had to be manually extracted from a drawing and hand entered into the cost model. There were
no cost models that could handle the feature based design data automatically. Nor was there a
means for automatically obtaining design data and process information to support the Integrated
Product Team’s decision making process.

The SAVE team developed a link between the CAD tool, CATlAand the Cost estimating

tool, Cost Advantagdé. Generic knowledge bases for a select set of manufacturing and
assembly processes were built and populated. Access to and from the SAVE database was also
developed to handle cost outputs as well as manufacturing process plan and simulation
information.

This task focused on:

» Integration of design tools (CAD) with a cost prediction tool that could enable feature-
based process-oriented cost modeling
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o Development and validation of design/cost knowledge bases to support cost and
producibility assessments

o Development of an implementation and commercialization plan to insure transfer of
technology to industry and the JSF Program.

The interrelationships between design and manufacturing methods and their impact on cost was
identified as a critical element to meeting affordability goals for the next generation fighter
(JSF). A primary objective for the cost estimating task was to increase the fidelity of models by
utilizing feature and process-based thinking which could more easily reflect business
improvements and initiatives.

These objectives were showcased in the Phase | and Phase Il demonstrations. The multi-phase
approach provided opportunities to implement lessons learned from initial development work
into the final product. This assured greater success in supporting the SAVE program
commercialization goal.

3.0 Approach to Integrating Design and Cost Tools

A multi-phase approach was successfully utilized in the Design/Cost tool integration task. The
cost-estimating relationships in our cost models were developed utilizing key design features and
manufacturing processes. The SAVE tool provided the capabilities to automatically acquire the
feature and process information necessary to provide a good cost estimate. Phase | included
significant hard coding of design feature definitions and their interfaces to cost and
manufacturing features. As a result of this, Phase Il resulted in a more useful, generic product.
Lessons were also learned in developing cost estimating models, which were incorporated into
the sheet metal and assembly cost knowledge bases.

The following Section briefly describes the cost tool integration with the other SAVE tools and
CATIA™., Phase |, Interim Phase Il, and Final Phase Il activities and results are discussed in
Section (3.2). A brief description of implementation issues and users are included in Sections
(3.3 and 3.4). Feature based costing is a key ingredient of the SAVE cost estimating
environment and is described in Section (3.5). Commercialization and integration plans are
discussed in the last Sections of (3.6).

3.1 Cost Tool Integration Within SAVE

The uniqueness of the SAVE cost models is their capability to integrate with design and
simulation data. This section briefly describes the capabilities of these two functions. More
detailed descriptions are included in the SAVE Software End Item Description and User’s
Manual documents.

3.1.1 Integration Between the CAD Tool CATIA™ and Cost Advantage™

The CAD tool used for demonstration by SAVE is CATIA™, a 3-dimensional design tool
widely used by aerospace companies. (Other CAD tools are easily integrated into the system.)
CAD provides part, assembly, tool, inspection equipment, and support equipment designs as well
as data for numerically-controlled (NC) programs. The CostLink software developed by
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Cognition Corporation for SAVE extracts pertinent design information from CATIA™ and
makes it available to the cost estimating session. The data is stored in the Cognition Corporation
tool Knowledge Center™ (KC) and is imported into the cost estimating session in Cost
Advantage™. The designer can access Cost Advantage™ from a CATIA™ session, or the cost
estimator can access previously saved design data for inclusion in a trade study. See Software
User Manual Appendix | CATIA CostLink User’'s Guide for more information.

3.1.2 Integration Between Cost Advantage™ and the SAVE System

For integration between Cost Advantage™ and the SAVE system, a map file is used which
correlates the variable names in the cost model with those used in the SAVE database. More
information on this topic is available in Software Users Manual Appendix E, the Cost
Advantage™ Wrapper User's Guide. This integration provides the capability of accessing
process plan data which can be utilized in the cost estimate. Another advantage is the ability to
acquire labor hours from the manufacturing simulation to more accurately represent certain
operations. Other risk and tolerance data can also be passed into Cost Advantage™.
Additionally, cost results are seamlessly transferred back to the SAVE database for analysis and
reporting.

3.2  Program Tasks and Results
3.2.1 Phase | Results

Deliverable products completed in Phase | of the SAVE program consisted of two cost models
and a cost link between the Cognition Cost Advantage™ software product and Dassault’s
CATIA™. The cost models addressed Numerical Controlled (NC) machined and composites
hand lay-up process knowledge bases to predict cost for a specific structural geometry class. The
cost models developed, although limited in scope, successfully demonstrated a capability to
generate total manufacturing costs. They specifically captured which activity costs vary with a
unique cost driver in relation to geometry and the process method and to what degree those costs
vary. The SAVE team also investigated the feasibility of using the SAVE infrastructure
technologies to integrate with legacy systems by working with the F-22 Production Cost Model
team to determine requirements for sharing information.

3.2.2 Phase Il Interim Phase Results

During the Phase Il interim cycle, the metal and composite fabrication models were enhanced,
the Phase | assembly model was expanded, and a new sheet metal model was developed. The
cost link software was turned over to Cognition Corporation for further development and
commercialization. This resulted in a significant rewrite and expansion to support the Interim
Demonstration.

The work performed in Phase | of this task was tested by several JSF program Designers. Their
feedback regarding the cost models’ operability, look and feel, and the input/output screens was
used to plan the changes and/or extensions for the Phase Il deliverable items for this task. The
models were constructed to be extensible to include both preliminary and detail level design data
to meet the designers needs.
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3.2.3 Phase Il Final Cycle Results

During the Phase Il Final Cycle, the Assembly model was significantly enhanced to include
additional processes and capabilities. Additional sheet metal functionality was developed
utilizing learning from the Composites Affordability Initiative sheet metal model. The CostLink
was upgraded and expanded to provide a more generic Feature based functionality. In specifying
the Phase Il CostLink, talks were held with Cognition and several nhon-SAVE users to determine
the optimal approach. This supported the commercialization end goal. A commercial version of
this CostLink software is now available.

3.3  Approaches for Implementing Design/Cost Tool Integration

There are several facets to implementing a cost estimating tool into an integrated environment
such as SAVE. These include identifying product families, understanding their cost driving
features, identifying relevant manufacturing processes, and developing associated cost estimating
relationships. The developers also need to work closely with their ultimate system users and data
sources to ensure the best models and end-user buy-in for the system.

The first step towards implementing the SAVE cost estimating system is to work with the cost
estimators, designers and manufacturing personnel to identify the components that are most
beneficial to include in the system. Next, identify the cost driving features of these part families
and relate them to your manufacturing processes. In-depth research is then required to define
manufacturing planning performed at the factory, limitations of the equipment, material
specifications, time standards, and cost factors.

Resources for performing this development task include:

Manufacturing Engineers

Process Experts

Producibility Engineers

Textbooks and Handbooks
Industrial Engineers

Value Engineers or Cost Estimators
Finance Personnel

Tool Designers

Once the research is complete, the next phase is design. This encompasses the establishment of
variables and the designation of variable location within the cost tool. Relationships to a SAVE
compliant database are also established here. The next phase is to program the variables and cost
estimating relationships (CERS) into the cost tool utilizing templates like those developed under
the SAVE contract. Once this phase is complete, a validation activity is required to make sure
the information is reliable. It is important to include the end users in these activities so that they
will be comfortable with the features and CER approaches that are selected.

Cost Advantage™ contains three variable categories: material, process, and feature. The cost
and design characteristics are allocated into these three areas. A typical developer’'s screen is
shown below in Figure 3-3. Cost estimators or value engineers are typically the ones who will
be implementing the cost estimating relationships into this tool. A producibility engineer or
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Figure 3-3. Cost Model Developer Screen Example

manufacturing engineer will provide producibility rule support. It is critical to document the
model with comments about the CERs and producibility guidance. Cost Advantage™ provides
the capability for the developer to record internal notes regarding each object or formula. Other
help information can be documented for access by the end users. This help can be embedded in
the cost tool, located in external files, or accessed from the web. The user can easily access this
information while working on the cost trade.

Both cultural and political issues need to be considered when implementing an expert system
cost model such as the SAVE tool. Agreement is required by all affected departments for this
tool to be accepted and utilized. This is a new way to do business for many companies, so this
acceptance is critical to the success of the program. This cost tool provides the Integrated
Product Team (IPT) a way to rapidly do design trades that include cost. The designer could
potentially use this tool on his own, although this should only occur for straightforward trades.

The bounds for a designer using this tool without a cost estimator need to be understood and
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agreed to by all groups. The ideal situation for using this tool is for the designer and cost
estimator to sit together and utilize the SAVE cost tool during their design trade.

An example of the type of information that the end user would see when utilizing the SAVE cost
tool is shown in Figure 3-4. Both inputs and outputs are readily accessible during the trade
study. The user can also query the system for help during his session. When implementing the
system, the developer should work with the end users to ensure that the appropriate information
is presented on the user’s screen.
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Figure 3-4. Cost Advantage™ End User Screen Example

There are several things that can be done to maximize the benefit and usefulness of the system.
First, training is very important for both the users and developers. Secondly, system
maintenance is required to avoid the potential problem of data obsolescence. Developing a plan
for updating the CERs when the factory and products evolve can resolve this. This plan should
include a scheme for material costs and labor rate updates.

More information on this topic is available in the Software Users Manual Appendix E, the Cost
Advantage™ Wrapper User’s Guide.
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3.4 System Users

The SAVE Cost Advantage™ tool will be accessed by multiple members of the team. Each
person will have a different viewpoint of what data he wants to see. For example, the cost
estimator, who is the primary user of the system, will develop cost estimates for the design trade
using both the expert knowledge embedded in the system and his personal expertise. She may
also be modifying learning curve factors and labor rates and factors.

The design engineer will utilize the system to obtain a quick look at the cost impact of his design
when it is within the bounds of the cost model. This may occur for derivatives, and conventional
parts. The CostLink allows the design study team to automatically input relevant CAD data into
the cost model. Figure 3-5 shows the diversity of users interacting with these cost estimating
models, both through supplying information for developing cost estimating relationships to the
developer and as end users. The team is able to do what-if cost trades to support their design
decisions.

Labor rates and factors will also need to be updated. The Cost Estimating or Value Engineering
departments are typically responsible for model updates to reflect changing environments and
manufacturing processes. They will obtain information from many other organizations and
sources such as Industrial Engineering, Tool Engineering, Finance, Planning, and Design.

MBERS /

MANUFACTURING

DESIGNER PLANNER

SAVE
DATABASE

- Design/Product  Data
- Models
- Libraries

- Documentation

VALUE ENGINEER TOOL ENGINEER

MANUFACTURING/
INDUSTRIAL ENGINEER

Figure 3-5. Personnel Resources Required for the SAVE Cost Model
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Additional information on how to update a cost estimating model is included in the Cost Model
Development Guide, Chapter 6 of the Software End Item Document, as well as in the Cost
Advantage™ User’s Guide. The SAVE cost models are designed so that a company can add in
its own proprietary relationships and data.

Typical information that would be modified by the developer includes:

Proprietary cost estimating relationships (CERS)
Additional or modified manufacturing processes
Labor rates and factors

Inflation factors

Proprietary default values for variables
Additional design features and characteristics.

The Cost Advantage™ cost estimating tool is designed as an expert system shell. This allows
the cost estimator/developer to modify the existing SAVE models to reflect their own business

practices and environments. The syntax for the developer’s environment is straightforward, as
shown in Figure 3-3, so modifications to an existing model are very easy for a computer literate,

experienced cost estimator to make.

3.5 Feature Based Costing Overview

The SAVE program utilizes feature-based cost estimating models. These cost models use the
relationships between design features and manufacturing processes to provide cost information
about the component or assembly. Each part family will have different key cost driving
characteristics that are defined by the IPT. A sheet metal part and its features are illustrated in
Figure 3-6. Many of these part features are common to the composite part illustrated in Figure
3-7. When the SAVE cost models were developed, common features were implemented for the
machined and hand lay-up composite parts. Lessons learned were implemented in the cost
knowledge base.

Hole Contour

Cutout . 0 /

/. s
f Internal Drop/
Bend Buildup Cutout
Figure 3-6. Cost Driving Features for Figure 3-7. Example of Hand Lay-up
Machined Part Example Features
3-10

DISTRIBUTION STATEMENT A: Approved for Public Release; Distribution is Unlimited.



The following are examples of features and part characteristics common to many cost estimating

knowledge bases:

Component length and width

Component thickness — minimum and maxim
Hole diameter and tolerance

Contour

Material type and form

um

Additional features that are only found in composites, such as numbers of plies and buildups, can

be written into the composites knowledge base.
integrated into the costing methods. Figure 3-8 sh
the machining cost model.

The relationships of these features must be
ows some process feature relationships from

Building Feature Based Process Oriente

» Part Feature
Relationships *

*parametrically
defined

e Part Feature To
Part Relationships

0%
O

Diameter of Hole

Hole Deptl

Tolerance on
Hole Diameter

Tolerance on
Hole Location

Input
Part
Attributes

» Part Feature To
Process Relationships

e Part Feature To Process
To Cost Relationship

(Tooling Hole Per Sq Inch * (Surface Area / 100 Sq
Inch)) * Operation Standard

d Cost Models

Web Floor
Thickness

) Maximum Pocket
“‘H Dimension

F A

Flange Height To
Stiffener

h _ ‘i

. K
.-"-.

Comer | Thickness
Radii Ratio
Tolerance On
L, .'_""H o Web Floor Thickness
4 wh'T

Fracture Critical

Inspect Tooling
Cut Shape Holes
Vibroengrave J

Figure 3-8. Feature and Process Relationships for Machining

3.6 Commercialization

A key requirement for the SAVE program is to have a commercialization plan for utilizing the
technology developed on the program. Cognition Corporation is currently enhancing and
integrating the CostLink into their product line. They will also use the cost models generated

under this program.
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4.0 SAVE Developed Knowledge Bases

Four cost models were developed under the SAVE program: sheet metal, assembly, machining,
and hand lay-up composites. The intent of these models was to demonstrate utilizing simulation
data available through the SAVE tools to improve cost estimating accuracy and reliability. The
following section describes the underlying cost estimating shell tool used, model descriptions
and capabilities, feature based costing description, and typical data elements. Additional detail is
available in the Cost Model User’'s Guide, Appendix J.

The SAVE cost models are built using Cognition Corporation’s Cost Advantage™. The product

is a Design for Manufacturing (DFM) expert system shell. It is a knowledge-based software
system that provides expert-level design guidance and analyzes manufacturing alternatives and
producibility, returning a predictive cost analysis. In essence, it captures manufacturing process
knowledge and uses that information to identify cost drivers. It supports evaluation of a design
based on features, materials, and processes. The tool assigns costs to these attributes and
provides a total cost estimate of a part or assembly. While SAVE is only calculating cost based
on manufacturing constraints, Cost Advantage™ may be used for developing costs for other
phases of the life cycle. Cost Advant#geins on several Unix-based operating systems, as

well as on a PC with the NT operating system.

4.1  Knowledge Base Approaches in Phase | and Phase Il

During Phase |, cost models for machining and hand lay-up manufacturing processes were
developed. Information required to drive these cost models was obtained from the CAD link,
which provided information on product features that drive the knowledge bases. The features
were either automatically identified by the software or were annotated using the CAD annotator
software. The knowledge bases were developed as generic models using algorithms that are
applicable to any machining or composites shop. The company specific and or proprietary data
is stored in a set of external tables. An example of these tables is shown in Figure 3-9. When
other companies implement these models, the tables will need to be populated with their specific
information.

File Edit \View Select Options Help
Iapecification Type Style Width Density SUP H
FMSZ2023 T300_6E Uni 49 1.60 22.593
SPTMATOZ GRADE & IMT_977_3 Uni 4% 1.60 141 .80
| SDTMETOL_STYLE_1 HMF2603D_77 SATIN_WE 49 i 138.50
| SPTMBTO2_STYLE 2 HMF2603D_77 PLAIN WE 49 0 160.63
| SPTMBTOl STYLE 1 5250 4 IM7  SATIN WE 49 i 155.01

0 226,23

| STMETO1_STYLE 12 5250_4_IM7 BIAS WE 49

Figure 3-9. External Table Example for Company Proprietary Data
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During the final phases of the program, cost models for sheet metal and assembly manufacturing
processes were developed. Lessons learned from the first two models were applied. Some
additional approaches were included to provide future users with alternative ways to create a cost
model. Some of these enhancements include: Alternative views, option for manual engineering
data entry for companies not fully integrated with CAD, learning curve alternatives, embedded
cost estimating relationships. Additional capabilities for utilizing SAVE and CAD data in the
cost models were also included in these phases. As in the first phase, the capability to easily
extend the cost estimating models to reflect a company's business and manufacturing
environment was maintained.

4.2  Typical Data Elements in a Cost Model

The SAVE cost estimating tool provides the capability to input and output many types if
information. Figure 3-10 describes typical types of data that are included in the cost models.
Learning curve formulas, inflation factors, and methods for building up the product cost are built
into the SAVE models. These can be customized to reflect a company’s particular business
environment. Additional types of cost breakdowns can easily be added to the model to support
the decision making process. Tables for labor rates, burden factors, and material costs have been
developed externally to Cost Advant&geallowing for easy updates and customization. This

also allows a company to maintain its proprietary rates external to the estimating model.

Cost Inputs Cost Outputs
Feature Parameters Recurring Manufacturing Labor Cost
Material Type Recurring Material Cost
Process Selection Non-recurring Tool Cost
Number or Units Non-recurring Engineering Cost
Units per Aircraft First Unit Cost
Weight Tooling Cost
Programmatics Quality Assurance Cost
Other Process Plan Simulation

Figure 3-10. Typical Cost Model Data

The cost estimating models utilized part families to categorize and access cost estimating
relationships. The cost families can be customized to reflect different product structures. Some
alternative ways to group the estimating relationships are by part size, complexity, or group
technology codes.

Producibility guidance is also contained with-in the cost models and comes in many forms with-
in Cost Advantage™. Examples include:

e Producibility rules coded into the model.

o Pointers to existing design handbooks.

e Process Capabilities such as Cp,CpK are utilized as cost factors.
e Bounds for the cost are defined.
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Figure 3-11 illustrates an example of a producibility rule that is stored in the machining
knowledge base.

The following cost estimating models were developed for the SAVE program. Their capabilities
and brief descriptions follow. These models are available through the Cognition Corporation and
provide a useful starting point for developing similar cost models. Additional descriptions for

customizing these models are included in the SAVE Cost Model Development Guide, SAVE
Software Product End Item Report, Chapter 6.

M aterial Titanium

Material_Type 2024 gl 7075 | 7475 | Al BOSY
Product_Form > BYEEEN Sheet Stock | Bar | Forging | Casting
Billet Thickness 21 0.0 inches [---]

Density =101 lbs per cubicin [...]
Current Price 5 dollars per lb

Waming:
Please select another material where an asailable biller

thickness is commercially available otherwise a special
order will be required with addidonal cost

Figure 3-11. Example Machined Knowledge Base Producibility Rule
4.3  Machined Parts

The machining and hand lay-up composite cost models were developed with the same design
philosophy. They were designed to provide the capability to add additional part families as well
as additional manufacturing operations, cost estimating relationships, and design features. Like
the sheet metal cost model described in a future section, the models are designed around families
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of parts and their associations to manufacturing processes and design features. Costs are
calculated using data from the SAVE system, design data from the CAD model though CostLink,
and user inputs from within Cost Advantage™. Additional manufacturing operations and design
features with their associated cost estimating relationships can be added by the Cost
Advantage™ developer. Design features reside in the CA Feature section, and manufacturing
operations in the CA Process area. Cost Estimating relationships are calculated in external
spreadsheets, placed in an ASCII file, and accessed based on rules and equations in the Cost
Advantage™ models. To customize these models, the ASCII files may be updated with values
that reflect the facility operations.

A detailed list of the inputs and outputs from this cost model is available in the technical
documentation, as well as from the model itself. A 5 tier learning curve was included in the
machining and composites model. It is an external C function which was compiled on the
Silicon Graphics computer for the first demonstration environment. The machining knowledge
base applies to all 5-axis aluminum machined components. Again, due to the flexibility of the
Cost Advantage™ tool, these can easily be extended for other materials and processes.
Additional summary cost categories can also be included by future developers.

Figure 3-12 is an example of a machined part with design features included in the cost model.

FLANGE
TRANSITION

POCKET

BILLET

INTERNAL
CORNER RADII

WEB FLOOR
THICKNESS < 0.04 IN

HOLES

FILLET

Figure 3-12. Sample Machining Features
4.4  Hand Lay-up Composites Parts

The hand lay-up composite and machining cost models were developed with the same design
philosophy. The description from Section 4.3 also applies here. The composite hand laid up
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knowledge base applies to non-integrally stiffened components laid up on a mold. Figure 3-13
illustrates an example of a hand-laid-up composites producibility rule and input data required to
drive the knowledge base.

e

Avg Thickness

Avg Length Warning:
Large, complex part rust be debulked at
Avg Width the tool rather than using a debulk table and
Surface Ares process is difficult — reaching & helding required
- VaCuum.
Weight

Size_Complexity Shislight contour . Shicomplex contour [Revni4

Curmiladve Hrs 14850.0 manhours {calculared) [---]

IManufacturing Process Hand_Lay-up Cure_Forml ATL | RTM | Fiber_Pli
Ply_Cut menhours {calowlated)  [...]
Layup manhours {calculared) [---]
Cure manhours {calculared) [---]
Brealkour manhours {calculared) [---]
Trim menhours {calowlated)  [...]
Total Process_Time manhours {calculared) [---]
First_Umit_T1 menhours {calowlated)  [...]
Unit_Hours menhours {calowlated)  [...]

LeamingCurve_%

]
L]

(userinpur)  [0.01...1.00]

Realizadon

e
=]
o0

(userinpur)  [.01...1.00]
Total pieces Produced 1000.0 (caleulared) [---]
Design Engr 400.0 manhours {caleulared)  [...]
Tool_Engr RibSpar 224 6 manhours {caleulared)  [...]

Tool_Mfg RibSpar 4403 manhours {caleulared)  [...]

MMM MMM MM MMM MMM M MMM

Recurring_Tooling 2542 1 manhours {caleulared) [---]

-
N Pl

Figure 3-13. Example Hand-Laid-Up Composite Producibility Rule
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Figure 3-14 illustrates a composite
part with design features included
in the hand lay-up composites cost
model.  Numbers of plies and
material type and form are also
cost related features. S

Contour

45  Sheet Metal Cost Model N
Description and LI
Capabilities e

As discussed in previous sections,
the Sheet Metal cost model is de-
signed around families of parts and et
their associations to manufacturing N Y
processes and design features. A / 2 e
cost is calculated using data from ;
the SAVE system, design datglnternal Drop/Buildup
from CostLink, and user inputs
from within Cost Advantage™.
Additional manufacturing g re 3.14. Sample Composite Part Characteristics
operations and design features with
their associated cost estimating
relationships can be added by the Cost Advantage™ developer. Component cost models such as
the sheet metal, machining, and composites models have the design features residing in the CA
Feature section, and manufacturing operations in the CA Process area.

Cutout

Manufacturing Operations Currently in the Sheet Metal Cost Model include:

Layout Shear Drill

Rout Hydroform Corrosion Protection
Heat Treat Fluid Cell or Hydraulic Press Inspect

Mark Age Harden Trim

Mask Sand Deburr

Straighten Clean

The model is designed to provide the capability to add additional part families as well as
additional manufacturing operations, cost estimating relationships, and design features. Unique
functionality demonstrated in this model includes:

e Process Plan from SAVE dB

» A toggle used when a process plan is available from the SAVE manufacturing
simulations. If the toggle is off (i.e., there is no plan from SAVE), a template within
Cost Advantage™ is used.
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e Fabrication Site

» This variable can be used to specify company locations as well as vendor sites. Use
these to customize access into rate tables or to modify cost estimating relationships to
reflect the capabilities of a specific site or vendor.

Figure 3-15 illustrates a sheet metal part with features included in the cost model. Additional
contour and other forming features are in the models. Material Type, Density, Initial and final
material conditions are also important cost driving features in the model.

Hole

Flange

Cutout

/ .
Bend

Figure 3-15. Sample Sheet Metal Design Features

4.6  Assembly Cost Model Description and Capabilities

The assembly cost model is designed around assembly oriented manufacturing operations.
These are stored in Cost Advantage™ as CA Features. A cost is calculated using data from the
SAVE system, such as the process plan and business data; design data from CostLink; and user
inputs from within Cost Advantage™. Additional manufacturing operations and design features
with their associated cost estimating relationships can be added by the Cost Advantage™ model
developer. Figure 3-16 shows an example of a Phase | Assembly Cost Report Based on Bill of
Material roll-up. Cost roll-ups can occur in either Cost Advantage™, or an external system.
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7 | ULDDELFX 1 23560 0.000 23560
7 | MVTOSENA 1 8711 0.000 8711
BEAMCNEK 1 434,100 0.000 434,100
[7] | CEEURR 1 258.600 0.000 258.600
INSTFAET 1 2242.000 0.000 2242.000
7 | MVTOLE 1 9711 0.000 9711
[ | LOADASSY 1 192,600 0.000 193,600
f7 | INSTHUTP 1 424.100 0.000 424.100
(7] | INSTBOLT 1 283.100 0.000 283,100
= [ [NSTNAME 1 277.900 277900
A | MYTOINSP 1 8711 0.000 8711
7 | REMVYPLY 1 202.600 0.000 202.600
[7] | INSPECT 1 762.000 0.000 762.000
TR e R O AL
W | 16T7462A4918 1 2045.000 2493.000 1726.000 7269.000
¥ | 16T7469-93 1 564900 205.200 &01.500 1372.000
W | 1aT7475-198 1 223400 1.550 24.1%0 259.200
¥ | 1aT7486-95 1 208.600 146600 217.400 &7 2.600
» | 18T7474-75 1 260,600 43320 450,200 Be2 800
» | 18T7482-135 1 229200 172350 407,500 &34 100
» | 16T7482-2115 1 229.200 17.330 407500 &34.100
¥ | 16T7476-118 1 0.000 26.100 0.000 26.100
¥ [18T7476-75 1 (0.000 5.500 (0.000 5.500
¥ | 16T7476-73 1 0.000 5.500 0.000 5.500
¥ | 16T7476-93 1 0.000 43.000 0.000 43.000
W | 16T7475-29P 1 0.000 20.930 0.000 20.930
W | 16T7475-43 1 0.000 10.230 0.000 10.230
¥ | 1aT7483-2 1 0.000 225.000 0.000 225.000
» | 18T7463-58 1 A973.000 1a(12.000 2852.000 10420.000
» | 18T7465-38 1 191&.000 1a37.000 615.100 416,000
| 1aT7465-45 1 1516.000 1a27.000 &15.100 4165.000

Figure 3-16. Example of Phase | Assembly Cost Report Based on Bill of Material Roll-up
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Phase Il provided the opportunity to apply lessons learned to the initial assembly knowledge
base. Manufacturing operations were streamlined to reflect common assembly processes. In
Phase |, two discrete models were utilized—one calculating dollars, and one calculating hours.
To increase the robustness of the tool as well as maintainability of the model, a new knowledge
base was created that integrated the best features of both models. Capabilities were developed to
import both manufacturing process information from the SAVE database, plus labor hours that
result from the manufacturing simulations run in other tools. This provides an ability to more
accurately represent the cost of the assembly based on our simulations, not just pre-defined
standards. Figure 3-17 shows a Phase Il demonstration screen ready to accept simulation data
from other SAVE tools.
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Figure 3-17. Phase Il Demonstration CA Screen Ready for Simulation Inputs

The Figure 3-18 Assembly knowledge base screen shot reflects the inputs and outputs at the part
level of the assembly. Numbers of parts are calculated based on data received from CATIA™
via the CostLink.
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Figure 3-18. Example of Detailed Feature Input Screen

S REE e

Figure 3-19 lists the assembly operations included in the Phase Il assembly cost model.
Algorithms and cost estimating relationships can be easily edited to represent the current
practices at the company.

Setup Align Locate

Drill / Drill Ream Resistance Spot weld Back Drill
Bench Drill Spot Face Drill Out
Ream Finish Ream Seal

Verify Record Torque
Inspect Install Assemble
Attach Remove Shim

Cold Work Packing Bond Check
Deburr Apply Rivet

Figure 3-19. Phase Il Assembly Knowledge Base Processes

The assembly cost models were developed to accommodate multi-level indented process plans.
Each assembly operation listed above can be imported as a Cost Advantage™ feature. Figure
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3-20 is a top-level cost estimate summary window. Figure 3-21 is a screen shot from the final
demonstration illustrating the capability for layered process plans.
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Figure 3-20. Layered Assembly Process Plan Capability
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Figure 3-21. Phase Il Demonstration Screen for Layered Assembly Process Steps
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5.0 CAD to Cost Model — Cost Link Development

The enhanced design/cost integration task creates a tightly coupled, product-dependent, link
between the Cost Modeling system (Cost Advaritggand the CAD system (CATIA). This

tight coupling is required for when the designer generates product definition data in '€ATIA
and the cost and producibility of the product can be rapidly estimated. This is accomplished
simply by providing key information about the product to the cost modeling system. The CAD
link, CostLink, is the mechanism for providing this information about products to the cost
modeling system. The CostLink automatically extracts data from the CAD tool and
electronically provides this information to the cost estimating tool. The final demonstration
showed the capability for extracting part and assembly feature data for the F-22 auxiliary seal
door, and utilizing it in the cost model. Figure 3-22 is the CATIWodel for this door as used

in the demonstration.

Figure 3-22. Final Demonstration F-22 Auxiliary Seal Door Demonstration Assembly

Details of the initial approaches to cost design integration and the initial version of CostLink are
detailed in the prior interim reports. These include development of a specialized cost link
dependent on specific features, and an annotator. This annotator provided the designer the
capability to define cost features in their CATAnodel for transfer of data into the cost model.

This was required because some features could not be automatically identified. Therefore, a
means of manually annotating the CAD database with information was necessary to drive the
cost modeling system.
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Figure 3-23 shows a sample session from Phase | for a machined rib. This Phase | system was
capable of handling a limited number of features for simple one-sided, 5-axis machined parts and
non-integrally stiffened hand-laid-up composites.

= [ReR=)
Cost Advantage Surnmary Windowe: MachRib
SystemE| Edit@| viewingm| coFa| | | 2|
Type Component =
Cost Model Metal Fabricationg
El  Material Alurninurm
Process Rib_Spar
Cost Elernent Q7 ProcessClost | MaterialCost | ToolingCast Total
Total 1 1044.000 152,400 51.180 1259000
Base Part 1 1015.000 182.400 47010 1227000
5] | POCKET1 1 0432 0.859 1291
7] | POCEET2 1 8258 0.000 8258
POCEET3 1 6067 1718 7785
5] | HOLEL 1 13.200 1571 14,580
I —|
N 1> 7

File Select VYiew Filter Options Tools Remote IUAs Hindow Help
FILE Palettes:

FILE

[READ LINE
WRITE POINT
COPY PLANE
DELETE TEXT
MOVE LIHIT1

RENAME

CREATE

CALL SY
COMMENT
KEYBOARD

MODEL READ NO:LIST OF MODELS /7 KEY STRING
FROM CATIA.CSC.FCZ41F .MAP COSTLNKe .MODEL .METAL .1

Figure 3-23. Phase | Demonstration For a Machined Rib
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The final approach for the CostLink reflects lessons learned from the earlier implementations.
The Phase Il CostLink implementation is described here and in the final Software User’'s
Manual, Appendix | — CATIA" CostLink User's Guide. A more detailed description of the
current CostLink capabilities and future enhancements may be found in the Cognition
Corporation product specification. The Phase Il version of the CostLink was designed to utilize
the basic CATIA" capability and a company’s “Best Practices.” The system supports both
individual components and assemblies as shown in Figure 3-24. This more general approach
will acquire CATIA™ feature information as well as assembly session data. This provides a
more robust capability which will be integrated into the commercial product.

Figure 3-24. SAVE Door Assembly CAD Data Example

The Assembly CostLink is currently developed for CATIA™ version 4.1.9 on the IBM AIX
platform. A new revision of CostLink for a future version of CATIA™ is currently being
developed by Cognition for commercialization, based on lessons learned from the SAVE
program. Cognition has developed an object-based schema for CAD data similar to the SAVE
schema. This provides additional functionality for future uses of CAD data.
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Chapter 4

Phase | Initial Demonstration
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1.0 Objective of Phase | Demonstration

The objective of the SAVE Phase | demonstration was to validate that an integrated suite of
simulation, modeling and analysis tools could produce results that closely correlate to
manufacturing actuals from a real-world fighter production program. The component selected
for this validation was the F-16 Horizontal Stabilizer. This component was selected for three
reasons:

(1) The stabilizer structural configuration was dramatically changed during the early phases
of the F-16 LRIP program due to performance factors;

(2) The change made to the stabilizer was isolated from most other manufacturing activities
so the data collected from the historic files could be easily isolated for direct correlation
to the simulated data; and

(3) The F-16 program provided an extensive database that could be used to analyze the
simulation results.

The Phase | demonstration showed how integrated tools could be used to perform modification
trades based on cost, risk and schedule.

The specific goals of the Phase | demonstration were:
(1) validation of the tool set concept of operations;
(2) integration of the tool set; and
(3) showing that the validated, integrated tool set could produce a real-world savings.

Validation of the tool set consisted of comparing simulation results to real-world actuals. The
results ranged from 3% to 18% variation. With one element, cost, consistently producing a 15%
difference between simulated results and actual results. This indicates a discrepancy in the
knowledge bases that can be located and corrected. Table 4-1 summarizes the results.

Table 4-1. Comparison of Simulated Results Versus Actuals

METRIC DEVIATION BETWEEN SIMULATION AND ACTUALS
Cost 15%
Schedule 18%
Risk 3%

The integration of the tool set included the application of new infrastructure techniques and
technologies. The tools were encapsulated so they could be executed from a common desktop
environment. TCP/IP and NFS were used so a distributed, heterogeneous environment could be
implemented. Seven tools were implemented in this environment and the application of existing
and SAVE developed import/export capabilities were used. Data were then tested through each
of the interfaces.
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With regard to demonstration of real-world savings, the application of the SAVE process was
able to produce a cost savings of $113,862 on the remaining F-16 program by identifying the
advantage of modifying a skin trim step in the assembly process. Additionally, in addressing the
Lean Enterprise metrics, the following accomplishments aided in achieving the SAVE targeted

goals:

(1) Design-to-Cost Data Accuracy — End of program target per component is 1.2% and the

Phase | scenario resulted in 0.13%;

(2) Lead Time Reduction — End of program target per component is 48 hours from

component span and the Phase | scenario resulted in a 3.8 hour reduction from
component span;

(3) Design Change Reduction — End of program target per component is 8.8 fewer changes

and the Phase | scenario resulted in 23 fewer changes per component; and

(4) Scrap, Rework and Repair Reduction — End of program target per component is 0.44%

and the Phase | scenario resulted in 0.1% reduction per component.

The key features of the Phase | demonstration include:

2.0

Integration of seven industry-leading, state-of-the-art, commercial-off-the-shelf tools into
the SAVE infrastructure;

Focus on F-16 assemblies and details;
Focus on generic manufacturing operations;

Demonstration that is reflective of real-world E&MD processes progressing from
structural concept selection, to assembly process optimization to detail part analysis;

Demonstration of measurable metrics and how they relate to overall weapons system
affordability goals.

Phase | Tools

The Phase | core tools included the following categories: CAD, Cost Modeling, Assembly
Simulation, Factory Simulation, Work Instructions, Risk Assessment, Schedule Simulation and
Manufacturing Capabilities risk assessment. To demonstrate these classes of tools, the COTS
products listed in Table 4-2, were used.

Table 4-2. Phase | Tools and Vendors

TOOL CATEGORY TOOL VENDOR TOOL NAME
CAD IBM/Dassault CATIA
Cost Modeling Cognition Corporation Cost Advantage
Assembly Simulation Deneb Robotics IGRIP/ERGO
Factory Simulation Deneb Robotics Quest
Work Instructions Deneb Robotics IGRIP/ERGO
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Table 4-2. Phase | Tools and Vendors (Continued)

Risk Assessment SAIC ASURE
Schedule Simulation Symix FACTOR/AIM
Production Cost Models Lockheed Martin PCM
Manufacturing Capabilities | GRCI JMCATS

Within each of these tools, one or more models were produced for the purpose of the
demonstration. The models were used to conduct the three trade studies—structural concept
selection, manufacturing method plans, and detail part concepts—described in Section 3.0. The
following sections contain descriptions of how each tool class was used during the
demonstration, illustrations of the models, and short narratives describing the models built within
the tool.

21 CAD

CAD models (shown in Figures 4-1, 4-2 and 4-3) were built to represent each structural concept,
and detail models were built for both the machined and composite version of the tip rib.

Figure 4-1. CAD Model of Corrugated Structural Configuration
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Figure 4-2. CAD Model of Composite Tip Rib

Figure 4-3. CAD Model of Machined Tip Rib
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2.2  Cost Modeling

Several cost models or knowledge bases were developed for use during Phase I. These included
models for assembly processes, assembly bill of materials, machined parts and hand lay-up
composite parts. These models provided the basis for further refinements during Phase II.
Figure 4-4 provides an example of the inputs required for one of the knowledge bases.

Cost Advantage Process Windowy

SystemB| Edit@| Close ﬂ

Process alrframe Stucnure

Skin VRS Frame | Bulkhead | Shear_Web | Leading_Eds

Program_Quantity? = [--]
Units_Per_Aircraft? ¥ [-]
Lot_Order Quantity = [--]
Maximum_Part_Length? 183 inches [.--]
Waxitnum_Part_Width? inches [..]
Maximum_Part Height? inches  [..]
OML_Contour Curvature? > PR Simple | Moderate | Severe |

Taper? ¥ Single Side [ERREIEEII

Metal Manufacturing Method? IWIREETil il Hich Speed Machining | H

Average Producton Unit 2 2.5% hours [---]
First_Unit 2| 6.2%7 Tlhours [...]
Tool Manufacturing 51| 447.8 hours [.--]
Tool Engineering 51| 255.2 hours [.--]
Sustaining Tool Manufacturing 5| 01968 hours [.--]
Sustaining Tool Engneering 51| 0.4588 hours [.--]
Tool Material 51| 1218.0 dollars [.--]
View Mfg Process Plan? Yes

Machine To_Near Ner Shape 51| 01442 hours [.--]
Drill Tooling Holes 51| 01084 hours [.--]
Machine Surface Definition 51| 0.09844 hours [.--]
Rough Lower Surface | o.02777 hours [--]
Finish Lower Surface 51| 0.09425 hours [.--]
Secure_Part_With_Clamps | 01118 hours [--]
Rough Upper Surface | o.02777 hours [--]
Finish Upper Surface 51| 0.09425 hours [.--]

Turm_Part_and ReClamp >| 01118 hours [--]

LA R

Figure 4-4. Example Knowledge Base Inputs
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Figures 4-5 and 4-6 provide example outputs of the Cost Advantage knowledge base for

assembly processes. The processes used in this example were obtained
SAVE CDF generated by Factor/AIM, Quest and IGRIP/ERGO.

electronically from the

Cost Element Qty ProcessCost | MaterialCost | ToolingCost Total
Total 1 37970.000 9304000 13610.000 £0890.000

Assembly Costs 1 0.000 0.000 4242000 4242 000
SETUP 1 81.060 0.000 0.000 81.060
LOATDASFE 1 694 500 0.000 0.000 694 500
ULDPARTS 1 495600 0.000 0.000 495600
MILLFAST 1 135.100 0.000 135.100
LOCSKINS 1 352600 0.000 0.000 352600
LIGSHIM 1 850.600 0.000 0.000 850600
LDDRLEXE 1 25.100 0.000 0.000 25.100
DRILL 1 1340.000 0.000 0.000 1340.000
ULDDRLFXE 1 25.100 0.000 0.000 25.100
DEBURR 1 358.600 0.000 0.000 358600
INSTFAST 1 2242000 0.000 0.000 2242000
LOADASEY 1 202 600 0.000 0.000 202 600
[NSTHNUTP 1 424.100 0.000 0.000 424.100
IMSTBOLT 1 283.100 0.000 0.000 283.100
INSTHNAME 1 277 900 0.000 277 900
REMVPLY 1 211.600 0.000 0.000 211.600
INSPECT 1 18290.000 0.000 0.000 18290.000

Figure 4-5. Example Cost Report
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[7] | ULDDRLFX il 25.560 0.000 25.560
A | MVTOSENA 1 2711 0.000 9711
E | REAMCNSK 1 434100 0.000 434100
A | BEBURR 1 358600 0.000 358600
[E] | INSTFAST 1 2242.000 0.000 2242.000
A | MVTOLE 1 9.711 0.000 9.711
A | LOADASSY 1 193600 0.000 193,600
7 | [INSTNUTP 1 424.100 0.000 424.100
{7 | INSTBOLT 1 263.100 0.000 283.100
[ | INSTNAME i 277.500 a77.800
A | MYTOINSP il 9711 0.000 9711
A | REMVPLY 1 202600 0.000 202600
7 | INSPECT 1 762.000 0.000 762.000
.2 N
» | 16T7462AF18 1 2046.000 2498.000 1726.000 7269.000
W [ 16T7469-93 1 564900 205.200 501.500 1372.000
» | 16T7475-198 1 223.400 1.560 24.1°0 259.200
» | 16T7466-95 1 208.600 146.600 317.400 &72.600
» | 16T7474-78 1 260,600 43,320 460.900 B9800
» | 18T7482-138 1 228200 17.230 407,500 634.100
» [ 16T7482-9113 il 228200 17.230 407.500 654100
¥ | 16T7476-118 1 0.000 25.100 0.000 25.100
¥ | 16T7476-73 1 0.000 5.500 0.000 5.500
» | 16T7476-78 1 0.000 5.500 0.000 5.500
¥ [ 16T7476-98 1 0.000 48.000 0.000 48.000
» | 16T7475-3%P 1 0.000 30.530 0.000 30.930
» | 16T7475-43 1 0.000 10.230 0.000 10.230
» | 16T7483-9 1 0.000 325,000 0.000 325.000
» | 16T7463-58 1 4973.000 1a2,000 2852.000 10420.000
» | 16T7465-38 1 1916.000 1637.000 515.100 4168.000
» [1laT7465-48 al 1215.000 1537.000 615.100 4165.000

Figure 4-6. Example Cost Report Based on Bill of Material Roll Up
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Figure 4-7 shows an example of producibility rule that is presented to the user during a Cost
Advantage session. The knowledge base can be expanded and customized for each company and
process.

W aterial Tiranium

Material Type 2024 ey 7075 | 7475 | Al BOSY

Product_Form > IYEVEE Sheet Stock | Bar | Forging | Casdng
Billet_ Thickness 2| 0.0 inches [---]
Density 5101 bz per cubicin [...]

PN

Current_Price

Waming:
Please select snother material where an available billet

thickness is cormmmercially available otherwise a special
order will be required with addidonal cost

Figure 4-7. Example Producibility Rule from Knowledge Base

2.3  Assembly Simulation

During Phase | of the SAVE program the primary focus was on the ability to simulate, analyze
and model assembly processes. Figure 4-8 is an example model for the robotic drilling process.

In addition to studying automated processes, the SAVE tool suite enabled the user to study
manual processes (Figure 4-9). However, it should be noted that the time required to gather the
data and build the simulation models could be costly in both schedule and dollars. The key is to
identify what needs to be modeled to support the overall decision process.
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Figure 4-8. Example IGRIP Assembly Cell Model with Robot Model

Figure 4-9. Example ERGO Assembly Cell Model with Human Model

4-10
DISTRIBUTION STATEMENT A: Approved for Public Release; Distribution is Unlimited



2.4  Factory Simulation

During Phase | the entire F-16 Horizontal Stabilizer Assembly work cell was modeled. This
model was developed using the Quest product by Deneb. This product provides interfaces for
capturing product and tool designs directly from CAD systems. These interfaces include
CATIA, ProE, UG and many other direct links. The ability to import IGES and STL files adds

to the flexibility of the tool. In addition, the ability to directly import simulations from
IGRIP/ERGO enables the factory floor to be modeled at a high level or detailed level (down to
motions of machines and equipment). This helps solve some of the problems with levels of
abstraction in product and process definition during the product development process. Also this
enables a team approach, where a top level view of the factory can be established and the detail
work cell definitions can be worked concurrently by other teams.

In terms of import capabilities from the Common Data Format, Quest imported process steps,
times and resources used. Once the basic model was established, changes were made in external
data bases or systems that ultimately provide data needed to run the simulation. The result is that
simulation maintenance is minimized. Figures 4-10 and 4-11 show the extensive simulation
developed for the Phase | demonstration.

Figure 4-10. Example Factory Flow Simulation with
IGRIP and ERGO Models Linked
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Figure 4-11. Quest Import Dialog Box and Animation

25 Work Instructions

One of the keys to getting past the implementation and maintenance hurdle for simulation
technologies is making these technologies an integral part of the data process for the factory
floor. The way the SAVE team chose to address this challenge was to create a set of macro work
instructions directly from either the Quest or IGRIP/ERGO simulation tools. These instructions
contain the part or component, the process, the part numbers, tool numbers and graphic images
needed to support the production work instruction process. The idea was to maintain the work
instructions in the simulation and in this way validate the instructions prior to making parts. In
addition, the format was set up so that internal systems could easily import the work instruction
file for future use.

The other aspect of the work instructions was that most simulation companies are providing run
time licenses for their products at very low prices. These licenses run on PCs. This would
enable the following concept to be implemented on the factory floor for minimal cost. A PC
would be placed at each worker’s station with the simulation loaded. The user will select the
appropriate work instruction file and replay the simulation based on the work instruction file.
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This allows the factory floor personnel to see the process before starting work. Figure 4-12 is an
example of the progress from Phase | for the work instruction file.

WORK INSTRUCTIONS
*kkkkkkkkkhkkhkkkkkkkkkkkhkkkkkkkkk
TSK_OP,LOADASFX,236.8
PART(S)
pn#16T7462.pivot.assy

TOOL(S)
tn#188273

kkkkkkkkkkkkkkhkkkkkkkhkkkkkkkkkkx

TSK_OP,LOADASFX,540.2
PART(S)
pn#16T7469.l.edge

TOOL(S)
tn#188273

*kkkkkkkkkkkkkhkkkkkkkhkkkkkkkkkkk

TSK_OP,LOADASFX,857.2
PART(S)
pn#16T7466.cor.skin

TOOL(S)
tn#188273

kkkkkkkkkkkkkkhkkkkkkkhkkkkkkkkkkx

TSK_OP,LOADASFX,857.2
PART(S)
pn#16T7483.aft.edge
pn#16T7482.tip

TOOL(S)

tn#188273
kkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkk
TSK_OP,DRILL,857.2
PART(S)

pn#16T7462.assy

TOOL(S)
tn#188273

IMAGE(S)
hor.area

Figure 4-12. Example Work Instruction File
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2.6 Risk Assessment

The ASURE risk assessment tool was used to predict the probability of manufacturing a zero
defect component based on manufacturing process characteristics. Models for assembly of both
configurations, the detail part configuration and the robotic drilling process were developed. The
tool uses a Monte Carlo simulation technique and the expected value, upper spec and lower spec
to determine the estimates. Simulation results are shown in Figures 4-13 and 4-14. Ideally an
S-shaped curve is developed with the upward sloping piece of the curve nearly vertical. This
indicates a well-controlled process for which the results will be consistent. The user then must
find creative solutions in changing the product or the process to drive the upward sloping portion
further to the right. The import capability developed during Phase I imported the process plan
and process characteristics from the CDF. If changes occurred during the iterative design
process, the data in ASURE was highlighted so that the user could make the necessary changes.

Composite Vs. Machined

1.1

0.9 4

probability
=
h
]

V4 7

0.1 7
-0.1 T T T T T T T 7 T T 7 T T T T
40 S50 60 70 80 a) 100
units
= Composite = Machined

Figure 4-13. Example ASURE Model Results for Two Different Processes
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Corrugated Vs. RibSpar
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Figure 4-14. Comparison of Yield Results for Two Different Configurations

2.7 Schedule Simulation

In Phase I the schedule simulation tool was used initially to develop the proposed process plan
for the components that formed the basis for the CDF. Use of this approach or the use of a
process planning tool is necessary to perform this step. Both import and export capabilities were
developed so that a baseline schedule could be generated, passed to other tools where the
schedule would be refined (time for task) and then the schedule simulation was rerun to
determine the impact on the factory. This tool also lets users import data from other systems,
such as MRP, so the existing factory commitments can be considered in the simulation process.
Examples of a process plan and schedule developed with the Factor/AIM tool are shown in
Figures 4-15 and 4-16.
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corrob

SETUP Setup / Operation Gen Set_up & Inspect Parts
LOADASFE Setup / Operation Load parts into ASFH and drill
REMVTOOL Hetup [ Operation Remove Tooling & CHNSE Holes
ULDPARTS Setup / Operation Unload parts deburr seal fastn
MILLFAST BSetup /[ Operaticon Mill fasteners & inspect
LOCBEINS getup / Operation Leoe skins cleco scribe skins
LIQEHIM Betup / Operaticon ERemove skins clean liguid shim
INETLEEN Setup / Operation Install skns cleco instal DEFX
MVTOROET Mowve move from ASFH to Eobot queue
LDDRLFH Setup / Operation Robot Drill Skins

DEILL Setup / Operaticon Drill horizontal stabilizer
ULDDRLFX &Hetup / Operation Unload drill fizxture

MYTOSENA HMove Move from robot to skin attach
REAMCNSK Setup / Operation EReam CSNE Holes

DEEURE Setup / Operation Remove skns defod clean inspet
INETFAST &Setup / Operation 8Seal load skins install fastns
MVTOLE Mov e Move from skin attach to LE
LOADASEY Setup / Operation Load box assysretainers £ dril
INSTHNUTE Setup / Operation Drill/CBE/Install nutplates
INSTBOLT Setup [/ Operation Prefit/seal/load/install bolts
INSTHAME Setup /[ Operation Spotface hls install nameplats
MVTOINSE Move

REMVEPLY Betup / Operation Remove ply seal clean touchup
INEPECT Betup / Operation Lead assy for chk gage/inspect

Figure 4-15. Example Process Plan Developed in Factor/AIM

and Exported to the CDF
IEét:hedule Chart Edit Info Yiew  Highlight Window Help
Load Order ;ur;;gggsrl 1 1111: 13935 25 !1 ,:ug,légggsz ;5|| 5 Sfle?; ;ﬁl,a [:ud ,11979534 3'!1l
1| FPwTwaB 01 01040
1| Fwv40B gl ([ [
1|Fwv41B ST T | T S |1
1|FwvazB U I Ui
1|Fwva3B Y ST T T T R i 1
1| FwWv44B iJL 1 P [ e O (.
1| FwWv4sB 11 JF B 11 o] ) ] g
1| FWv4e6B 7B 1 1 (]
1| FwWv47B 1 I O 1 11]}
1| Fwv48B T I 1 o e f ol oS
1|Fwv49B ¥ R R | {

Figure 4-16. Example of Schedule Produced by FACTOR/AIM
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2.8  Manufacturing Capabilities

Figure 4-17 is a screen capture of the IMCATS tool and a model that was set up specifically for
the Phase | demonstration. The process technologies that are presented on the right hand side of
the screen shot were automatically imported from the CDF through an interface developed by
GRCI.

=] PBS Tree |~]
Product Breakdown Structure [PES Tree] = Process Technology Repositc |
= .f'; Empennage Process Technologies E
B2 Haorizontal T ail Azzembly +
=32 | eft Horizontal T ail Gen Setup & .. m
o B2 Laft HT Box Load parts inta ...
. Left HT LE N Remove taaling &..
. Left HT TE Fairing Urload partz/de...
2 Right Horizontal T ail Mil fasterers &
.= H!QN HT Box Loc skinsdclecod... |
. H!QN HT LE y Remove skinz/clean.. =
_ . H'th HT TE Fairing Install skins/cleco...
=8 ertical T ail Assembly miove from ashe L
- a Fobat drill zkins....
o la Left T Structure Crill horizantal sta..
@ Left VT LE unlad dril fisture
R | eft YT Rudder Azsembly bove fram rabat.
B2 Left VT Tip Assembly reamscsnk holes.....
la Right Vertical Tl rermove skins/defod..
M3 Right'¥'T Structure seal/load skins/......
L H!Elht WTLE mave from skin...... [+
o2 Right WT Rudder Aszembly
B8 Right T Tip Assembly Lack 5 1+
| Lock 5

Figure 4-17. JMCATS Model for the Horizontal Stabilizer Assembly Process

3.0 Demonstration/Trade Studies

The SAVE Phase | demo involved the F-16 horizontal stabilizer. This design modification
actually occurred in the early 80’s; however, the events associated with the change provided an
excellent example of how the SAVE tool suite could be used in an IPT setting. The original
F-16 horizontal stabilizer was a honeycomb core bonded panel assembly and an engineering
redesign required an increase of 20% in stabilizer area. The results of stress and weight analysis
were sufficient to rule out an increased area honeycomb core bonded panel assembly early in the
design evaluation. For the purposes of the SAVE demonstration, the actual corrugated spar
construction and a hypothetical rib spar design were used to develop assembly process trades,
manufacturing process refinements, and detail parts trades. Figure 4-18 provides an overview of
the overall SAVE Phase one decision process and final selection of the corrugated spar
assembly.

4-17
DISTRIBUTION STATEMENT A: Approved for Public Release; Distribution is Unlimited



Baseline
Stabilizer |New Concept
Definition Development
. 1 L 3 L 3 W‘
Design Scaled- | Spar/ |Corrugated ....... Concept |
Decision |Baseline |Spar Spar Trade
[ o Detalil
Cost Spar/ | Corrugated . ...... Concent '
Decision [Spar Spar el @
Composite | Robotic vs . . .. .. Refinement |
Metal Man. Trade
Refined | Final Roll-Ug
Spar Analysis ]

Figure 4-18. Overview of the Phase | Decision Process
3.1  Structural Concept Selection

During the structural concept selection activity, three candidate designs were proposed: a scaled
up version of the original honey comb core bonded panel assembly, a rib spar design with
attached composite skins, and a sheet metal corrugated spar design with attached composite
skins.

As already mentioned, the engineering stress analysis results were sufficient to rule out a scaled
up version of the original honeycomb core bonded panel assembly early in the design process.
Subsequently, the two remaining alternatives were given preliminary process plans and evaluated
in terms of cost, schedule, and risk. Tools used to perform this task include ergonomics of the
manual assembly operations, discrete event simulation to determine process times resource
requirements, and overall span, and cost assessment to determine the cost for both options. In
this comparison using manual assembly techniques, cost and schedule were the main factors for
choosing the corrugated spar over the rib spar configuration (structural concept selection) since
the risk would be comparable for both options when using similar assembly fixtures, manual
drilling, and fastening techniques. The preliminary simulation results indicated that:

e The rib spar design would require more assembly fixtures and assembly labor than the
corrugated spar design to meet schedule span requirements.

e The rib spar design would require more detail components and associated detalil
fabrication costs.

3.2  Manufacturing Method Trades

Once the corrugated version was selected, manufacturing assembly plan modifications including
robotic drilling were considered. The drilling options were evaluated by comparing ergonomic
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analysis of the manual drilling process to IGRIP analysis of the robotic drilling process. After
comparing the results of the two simulations, a significant reduction in span time for the
composite skin drilling/countersink operation was indicated for the robotic drilling process.
Additionally, risk assessment of manual versus robotic drilling/countersinking of the composite
skins indicated that significantly more rework would result if the manual drilling process were
used.

In summary, cost and risk were the primary factors for selecting robot drilling over manual
drilling for the composite skin attachment process (manufacturing method trades) for the
following reasons:

e Robot drilling provides an overall reduction in cycle time for the drilling operation thus
reducing cost.

e Robot drilling provides a much smaller variance with respect to the nominal countersink
depth requirements, which reduces the need for fastener and surface rework (milling and
filling) as compared to the manual drilling process.

33 Detail Part Trades

Once the corrugated version was selected, detail part trades were performed on various
components of the horizontal stabilizer assembly. The assembly of the horizontal stabilizer
requires the attachment of a sub assembly (leading edge assembly) to the stabilizer during the
final assembly process steps. This sub assembly is a bonded panel design and a material
compatibility problem with one of the baseline components (machined root rib) and the leading
edge sub assembly was anticipated. In this instance risk was the driving factor. No schedule
impact was indicated, however additional cost was estimated by the subsequent cost assessment.
A machined aluminum root rib is less expensive to fabricate than a composite root rib, but
potential material compatibility problems with the next assembly justified the use of the
composite root rib for this application.

3.4  Summary of Results

The Phase | demonstration focus components consisted of elements of the F-16 Horizontal
Stabilizer. The ability to assess manufacturing impact of design decisions was shown on the
down selection of structural configurations. The results of this downselect are shown in

Figure 4-19.

After down selection to a single concept, the assembly process was further studied to determine
the potential for replacing manually drilled operations with robotically drilled operations. The
results are shown in the Figure 4-20.
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The final assessment performed as part of the Phase | demonstration compared material/process
selections for detail part fabrication. The study consisted of trading the cost, schedule and risk of
machining a rib to building the rib up out of composites. The results are shown in the Figure
4-21.
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Figure 4-21. Machined Versus Composite Hand Laid Up Composites
35 Presentation/Documentation of Demonstration Scenario

The actual demonstration phase of the SAVE program consisted of a video and a live

demonstration. The video was presented at the JSF Industry days symposium in August 1996.
The live demonstration occurred during the Defense Manufacturing Conference in December

1996. The demonstration for the IP/PTs was conducted in the SAVE laboratory. The laboratory
was setup to facilitate the demonstration of the SAVE technologies, and is shown in Figures 4-22
and 4-23.
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Figure 4-22. SAVE Development Laboratory Layout

The laboratory consists of seven networked hardware devices. The devices do not have to be in
the same room, building, city, state or country. The infrastructure enables the rapid transition to
production for a geographically dispersed team.
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Figure 4-23. The SAVE Laboratory
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1.0 Overview

The three demonstrations are a vital cornerstone of the SAVE program plan These
demonstrations test the SAVE developed infrastructure and tool integration approaches. But
possibly more important is their role in validating that the use of SAVE and its manufacturing

simulation tools can achieve the significant affordability impact projected for the selected

metrics. The purpose of the demonstration portion of the SAVE program is to define, model,

and execute real world scenarios that demonstrate the integrated capability of the virtual
manufacturing applications within the SAVE tool suite.

Progress in implementation of the SAVE program was highlighted at the Interim Demonstration,
discussed below and shown in the context of the SAVE demonstration plan in Figure 5-1. Each
demonstration consists of an analysis using real aircraft designs and data, presentation of results
and a video. The demonstrations show how the virtual manufacturing and simulation tools
selected by SAVE can be used to influence the product design and manufacturing approach to
reduce time and cost. The Interim Demonstration showed progressive improvement in capability
and usability, and how the tools can be used for different types of analysis. The focus of this
demonstration was on validation of the CORBA-based integration infrastructure on a realistic,
non-trivial design problem. The problem described in detail below resulted in a manufacturing
process plan containing 175 operations, which was felt to be representative of the scale of
problems to be addressed in typical design trade studies using SAVE.

Phase |
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Figure 5-1. SAVE Planned Demonstrations
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2.0 Demonstration Selection Criteria
The primary activities of the Demonstration Team for the Interim Demonstration were:
1. Defining the demonstration and creating the corresponding computer models

2. Determining what the input/output data requirements are for each tool from the user’s
perspective and testing the vendor tool interfaces.

Criteria used to select a candidate for the Interim Demonstration were:
e Structural assembly — To demonstrate capabilities of all tools within SAVE suite,

o Detail part trade studies within the assembly — To take full advantage of SAVE
knowledge base development,

e Upcoming redesign effort — In order to have an impact on an existing aircraft program.

Of the several candidate design projects evaluated, the F-22 Gun Port assembly, shown in Figure
5-2, best met the above criteria and was chosen for the Interim Demonstration.

Gun Port Assembly With Exit
Cover Door Closed

Figure 5-2. F-22 Gunport
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Residual material from the F-22 gun blast was eroding gun port structure and forward
surrounding skin. Observation of the assembly area indicates potential improvements to the
overall gun port assembly operation through possible changes to assembly sequence/strategy,
fastener installation methods, and part count reductions.

3.0 Interim Demonstration Scenario

The Interim Demonstration trade study process and demo scenario is illustrated in Figure 5-3 and
is described below. The Phase Il Interim Demonstration for the F-22 Gun Port assembly
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Figure 5-3. Overview of the Trade Study Process
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compared the existing baseline design with feasible design alternatives.  Additionally,
manufacturing trades were performed to evaluate possible modifications to the present
substructure. This demonstration showed how cost, risk and schedule can be traded in the early
stages of the redesign process. This is the critical time when the greatest opportunities for cost
savings can be realized.

The Demonstration Team worked with F-22 Structural Design IPT to define assembly and detail
part trade studies for use in the Interim Demonstration. They planned to initially evaluate three
to four assembly concepts, at a higher level, and downselect to two concepts based on cost and
span time analysis.

The two final candidates, as well as the baseline, were modeled at a much more detailed level to
assess manufacturing impacts from each of the SAVE tools. In additional to cost and schedule
information, the detailed analysis included detailed geometry models, assembly tolerance
analysis, factory flow visualization, ergonomic modeling, and risk analysis. The analysis made
use of the direct interface between the CAD and cost analysis systems to extract required
geometric information for detailed part costing.

Data mapping of all required manufacturing data into the SAVE Common Database was
performed to assure that all data fields had been defined. In addition, the Demonstration Team
tested progressive releases of the vendor tool interfaces as they become available.

The selection of a demonstration subject was critical to the successful completion of the SAVE
Phase Il Interim Demonstration objectives. Assembly trade studies were required to evaluate
whether a single or split skin concept was the best option in terms of performance, cost ,
schedule, and risk. In this study, material considerations and tolerance management were key
parts of the analysis. These questions were addressed through detail part trade studies of various
material concepts and configurations. Alternatives to the baseline assembly process were
investigated to assess possible benefits from assembly sequence modifications and/or redesign of
some of the substructure.

The existing (baseline) F-22 gun port assembly was modeled by all tools to a high level of
fidelity to support subsequent redesign trades. The baseline factory layout supporting the gun
port assembly was simulated to a high degree of fidelity so that potential impacts resulting from
the selected redesign concept could be properly identified and minimized. The baseline F-22
gun port models were modified to analyze subsequent redesign concepts. High level trades were
performed by the cost and schedule tools to reduce the feasible design alternatives into a
manageable set of manufacturing alternatives.

The Phase Il Interim Demonstration was developed to show a consistent parallel analytical
process when comparing the baseline process to the optimal manufacturing alternative redesign
process. It showed an increased use of all tools introduced during the Phase | demonstration. It
also demonstrated tool integration into the SAVE object oriented data model environment and
emphasized the benefits of data reuse and configuration control (Figure 5-4).
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Figure 5-4. Solid Model of Existing Gun Port Assembly
4.0 Tool Usage

An accurate process plan was the fundamental data required to begin the SAVE process and
supply SAVE applications. Therefore, considerable time was spent developing the baseline
process plan. Actual time was spent in the F-22 assembly area understanding; what the current
planning defined as Work Instructions; and if those Work Instructions accurately represented the
process of assembling the baseline gun trough. As might be expected, the Work Instructions
were not the same as the actual assembly process. A result of this research was development of a
baseline process plan derived from the actual shop floor assembly process. This process plan
was used to extrapolate an alternative process plan.

The initial process plan was simply a sequential list of manufacturing/assembly instructions.
Team members were aware this sequential structure was not realistic with regard to real world
process plans or effective for managing process data. However, basic data was required for
software testing and maturing. The actual process plan implemented to support the Interim
Demonstration was a more structured three-tiered indentured process plan consisting of 176
manufacturing operations. Process Plans were initially loaded into the SAVE Data Model using
FactorAim, a discrete event simulation tool from Symix.

4.1  Symix FactorAim

FACTOR AIM functioned in two roles during the demonstration. First, FACTOR AIM was
used to enter the process plan into the SAVE database. Second, standard FACTOR AIM
functions were used to simulate a production schedule by applying anticipated production rates
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for the F-22 Mid-Fuselage Assembly. As the gun port installation is not a critical path assembly
operation, the gun port installations (by ship-set) were constrained by span expressions for WBS
1233, WBS 1232, and WBS 123. A set of mathematical expressions were used to synchronize
the start and required completion of the gun port installations for each ship set:

Through FACTOR AIM, the SAVE Program illustrated the first assembly process model using
the current production tooling resources (one W 13000 floor fixture, one roll over sub assembly
fixture, and two final assembly stations). It was assumed that two assembly operators would be
dedicated to the gun port installation task. Simulation of the process demonstrated projected
production rates could not be met with the current factory layout (Figure 5-5). Notice that loads
094 through 339 are still in process at the end of the simulation 11/16/12. The magenta color of
W 13000 indicates that this tooling resource was “blocked” at the end of the simulation.
Through FACTOR AIM, the SAVE Program also illustrated the number of required floor tools
and final assembly stations to meet production rate deliveries (Figure 5-6). Notice that loads 331
through 339 are still in process at the end of the simulation 11/16/12. The magenta color, visible
in the screen image, of all W 13000 floor fixtures indicates that these tooling resource were
“blocked” at the end of the simulation

FACTOR AIM was also used to provide a schedule roll-up once all database activity was
completed. This schedule roll-up was in the form of a detail Gantt chart illustrating Start Dates,
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Figure 5-6. Second FACTOR AIM Model for F-22 Gun Port Installation

Times in Station and Completion Dates. This information was generated based on the
Production Schedule, updated process times from the SAVE database, and available resources
(e.g., tools, etc.). Cost Advantage assembly model used the defined process plan and process
steps such as locate, drill ream, and install to “roll up” the time requirement calculations. Each
process step name or process feature is a unique process model function.

A minimum requirement to invoke an assembly process feature was the quantity (for example:
number of parts, number of holes, or quantity of fasteners). In the case of Drill Ream process,
the quantity parameter was used to meet the minimum requirement (Figure 5-7). The quantity
parameter could have been provided by interrogation of a CAD model, user input, or statistical
estimation. For the SAVE Interim Demonstration, the Drill Ream quantity was extracted from
the process plan.

4.2 Deneb Robotics IGRIP

The IGRIP simulation package from Deneb Robotics, Inc. was used to simulate manufacturing
operations within the SAVE process plan. The IGRIP package, a “time based” simulation
system, that is ideally suited to developing visualizations of manufacturing processes, modeling
workcells and automated equipment, determining cycle times, detecting collisions, and
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performing ergonomic analysis of manufacturing operations. For the SAVE Interim
Demonstration, IGRIP was used to model the entire process of assembling and installing the
F-22 gun trough. This “big picture” (Figure 5-3) provided the capability to visualize the entire
process plan in a matter of minutes. The sequence of the assembly process could be easily
modified or rearranged using the ASSEMBLY option within the IGRIP package.

The flexibility of IGRIP allowed it to be used for modeling processes at whatever level of detail
was required. In addition to visualization of the entire process plan, IGRIP was used to model a
single operation within the SAVE process plan. The particular operation chosen was a drilling
operation which created 28 holes for attaching the gun trough to the under structure. This highly
detailed simulation was developed using both the ERGO and ASSEMBLY options of IGRIP and
featured an operator hand drilling the 28, 0.191” diameter attach holes (Figure 5-7).

The parts and tools used, in both of the IGRIP simulations, were created by translating
engineering and tooling CATIA models into an IGRIP readable format. The geometry was then
brought into the simulated workcells and placed in the proper locations. The ASSEMBLY
option within IGRIP was used to create the trajectories the parts and tools, including the hand
drill, followed during the simulations. The ERGO option was then used, in the drilling model, to
program the “ERGO man” to manipulate the drill.

Figure 5-7. Screen Capture From the Manual Drilling Model
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A SAVE-compliant “wrapper” program was developed by Deneb to provide an interface
between IGRIP and the SAVE database. This CORBA based interface allowed IGRIP to read
any of the operations from the process plan contained in the database. A refined span time for
the operation was then generated by running an IGRIP simulation of the operation and writing
the time back to the database. Part and tool information could also be verified to ensure the
integrity of the process plan. The drilling simulation produced a span time for manually drilling
the 28 attach holes. The span time was then written back to the SAVE database.

4.3 Deneb Robotics QUEST

During the Phase 2 development, the SAVE QUEST Interface was matured into an interactive
CORBA client with the SAVE Database. The QUEST Interface was also successfully integrated
with the Workflow Manager.

The major enhancements of Quest's functionality developed during Phase 2, shown in
Figure 5-8, were:

e Browse and create process plans in the SAVE database, including browsing through
different levels of a nested process plan.

o Display operations, tools, personnel, calendars, and shifts associated with process plans.
o Create a calendar for process plans.

e Create and modify shifts, breaks, tools, personnel, and operations within process plans.
e Add tools, personnel, and precedent operations to an operation.

o Create parts to associate with operations.

o Write tool and personnel utilization to the SAVE database.

o Parse process plans from the SAVE database (i.e., create a complete QUEST model from
a process plan).

By the end of the Phase 2 development, the QUEST Interface could dynamically create a brand
new model of the F-22 Gunport Process Plan from information written to the SAVE database by
either the FACTOR/AIM Interface or the Cost Advantage Assembly Interface. This capability
was demonstrated at the Interim Demonstration and allows QUEST models to be built in as little
as 10% of the time it takes to manually build the model, shortening the task from hours to
minutes.

A model was built based on the current F-22 Production Schedule to analyze the number of tools
and workers required to support the deadlines in that schedule. This work was concurrent with a
similar model building effort in FACTOR AIM. Additional data was derived from available
schedule data on the current pre-production mid-fuselage sections. The QUEST model predicted
that four Final Mate Fixtures and four I-and-A Assemblies would be required to meet the
production schedule. This prediction agreed with the current number of fixtures and assemblies
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Figure 5-8. The QUEST Interface Toolbars

planned. This QUEST model also predicted that only one Roll fixture will be needed, even
though two are planned.

This model illustrates some of the predictive capabilities offered by SAVE (Figure 5-9). The
model also illustrates how multiple tools can use the same information from the database and
verify each other’s results. The Final Mate Fixtures appear on the left and the I/A Assembly
Stations appear on the right. The two roll fixtures are located on the two bottom left Final Mate
Fixtures.
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Figure 5-9. QUEST Model of F-22 Gun Port Build in Final Mate

4.4  Cognition Corporation’s Cost Advantage and CostLink-CT

A significant portion of the SAVE Program in the Phase Il Interim Cycle was development of
cost models and the actual cost data supporting the manufacture and assembly of the baseline
F-22 gunport design. The basic premise for the cost models, was that costs should be activity
based and feature driven through parametric definitions extracted from the engineering model.
The parametric definitions populate Cost Advantage cost model(s), by way of Costlink-CT,
where the manufacturing process is defined and cost is derived from the production activities and
material usage. Cost Advantage, a commercial knowledge-based costing tool, was used to
analyze the feature based cost data. The cost drivers associated with different design variations
and how those changes might impact manufacturing processes could then be viewed. Within the
cost model, considerations were made for non-recurring tooling, learning curves, realization,
labor rates and various burden rates (e.g., overhead).

A feature-based Numerical Control (NC) machining model was developed first. The NC
machining model was defined based as CATIA exact solid features such as: fillets, holes, and
pockets. Upon completion of the NC machining model, data requirements and cost model
formats were developed for composite and an assembly model cost models. Composite part data
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was gathered and CER’s (Cost Estimating Relationships) pertinent to costing composite parts,

based on part geometry, and any related process specifications were developed. Consistent
CER'’s for composite parts were successfully developed and used to populate the Cost Advantage
composite part model. Likewise, development of an assembly cost model was successful and

populated with required data.

An integral component of the cost analysis was the ability to populate those cost models with
required data from the CAD model. To enable this population, Costlink-CT was used. Costlink-
CT 2.0 is the integration module that closely connected Cognition’s Cost Advantage to Dassault
Systeme’s CATIA solid modeling system. This link allows users to access Cost Advantage’s
costing and manufacturability functions from within the CATIA environment. Costlink-CT
provided a means for designers to get immediate feedback on the cost and producibility of parts
modeled with the CATIA solids modeler.

The link works within a CATIA session. Costlink-CT accesses the part model information
through the CATIA Application Programming Interface. Costlink-CT provided as a series of
FUNCTION load modules appropriately executed by the Costlink user interface. The user
interface is implemented as a CATIA Graphics Interactive Interface (GII) Function. Costlink-
CT function commands allowed users to access Cost Advantage functions from within the
CATIA environment. Users were able to create new cost notes, save and restore cost notes, and
update cost notes with new part information extracted from CATIA models. The cost notes were
generated for the active CATIA part model. Also, facilities were provided for the user to
highlight features in the CATIA part model from Cost Advantage.

Information extracted consists of part material information (mass properties), part process
information, features and their parameters and user added data which included dimensions,
attributes and tolerances. The extracted part information was mapped into process specific terms
(e.g., terms applicable to machining, casting, etc.), and then transmitted to the Cost Advantage
software for manufacturability/cost analysis. Costlink-CT provided an open interface that could
translate the extracted data to support any user-developed Cost Advantage process model, based
on user defined mapping of CATIA model data to process model data. Changes to the part
model within CATIA are sent to the Cost Advantage cost note the next time the note is updated
through Costlink-CT. However, edits to the cost note within Cost Advantage are independent of
and do not affect the CATIA model. User interaction was mechanized through the Costlink-CT
Function palette, CATIA session dialog zone, prompt windows and the CATIA menu bar and
toolbar. Costlink-CT has no independent user interface of its own. User interaction was limited
through the CATIA application.

The following part was used in the Interim Demonstration for the second phase of SAVE. A
F-22 composite skin cover was used for the demonstration of the Costlink functionality. The
part and its feature definition is illustrated in Figure 5-10 below.

The CostLink functionality was used to extract the process characteristics and features and to
perform a cost assessment of the part. The resulting cost sessions are illustrated in Figures 5-11
and 5-12 below.
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4.5  Engineering Animation Incorporated’s VSA-3D

Engineering Animation Incorporated (EAI) provided a CAD integrated software tool which
performed statistical analysis to determine the risk of achieving dimensional assembly objectives
based on a chain of geometric features which are variationally bound by fabrication specification
limits. VSA-3D was chosen due to its ability to read the CATIA FD&T (functional
dimensioning & tolerancing) annotations.

VSA-3D analyses required CATIA Exact Solid (solide) model definition, with appended FD&T
annotations. The model preparation also required proper definition of assembly features
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influencing the method of assembly, and measurement operations. The VSA-3D provided user
interfaces to enter feature relationships which define operations of assembly between parts, and
which define measurement operations between critical points of interests. After defining
assembly and measurement operations, the user must Organize the models in the CATIA session
into an assembly process plan (i.e., a sequence). The process plan forms a structure for attaching
assembly and measurement operations. The simulation will enable the user to determine the
level of risk existing at each measurement within the assembly process.

EAI provided customized clients, which would read and write data to the “operation level” of the
SAVE data model. The SAVE utility is process plan based; each process plan containing
numerous operations. If multiple measurement operations existed at an operation level, the
VSA-3D client would rank the risk parameters and report the highest risk measurement output to
the SAVE risk summary tool. The SAVE data model does not manage to geometric-feature level
at this time.

EAI provided two clients for demonstrating the transfer of data to the SAVE database. The
clients are as follows:

e pop_vsa:— Used to populate ranked VSA-3D simulation output parameters to the risk
object area of the SAVE database. The parameters were integrated to the operation level
based on relating VSA-3D measurement operation names to the process plan operation
names.

e read vsa:— Used to simply read back VSA-3D information populated to Operations
within the SAVE database.

4.6  Science Applications International Corporation’s ASURE

ASURE is a decision support tool that enables a designer to perform risk based trade studies to
support design decisions. Use of this tool within the SAVE environment provides a designer
with the ability to access the data model and pull existing information into the risk model,
thereby avoiding reentry tasks and enabling the use of the most recent data. While the SAVE
data model contains a variety of information that could be utilized by ASURE, the version of
ASURE that was used in the Interim Demonstration only allowed the import and export of the
process plan and risk object information associated with each process.

In the Phase Il Interim Demonstration, ASURE was used to illustrate:

1. The manner in which ASURE provides a designer with a quantitative method to aid in
the decision making process

2. How ASURE helps a designer avoid the time consuming task of building the process plan
portion of the risk model by enabling a designer to link to the data model and extract a
process plan.

Two issues were identified that would represent a trade-study where risk could be evaluated.
The issues were:
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1. Selection of manufacturing methods
2. Selection of material for the insert.

The material selection trade study originally involved the choice between stainless steel and
Inconel for the skin insert (Figure 5-13). Later in the design effort, the material choices were
changed to stainless steel (17-4PH) and titanium (TI-6-4). Since sufficient information was
available for this trade, the material trade was selected to demonstrate the utilization of ASURE
within the SAVE development environment.

Figure 5-13. Skin Insert

In the absence of any known or perceived risk associated with the use of either alloy, a decision
was made to utilize the process plan to develop a risk model that could predict the likelihood of
manufacturing a defect free insert when machining each alloy. The resulting model incorporated
a “stack-up” of risks for each machining operation to enable the evaluation of the risk associated
with generating defects throughout the sequence of operations. This model provided the
potential to identify operations that were “risk drivers” for the manufacturing process.

Having defined the application of risk assessment, several assumptions were made by the risk
analysts based on the information acquired from the designers and manufacturing experts. The
key assumptions were as follows:

» Process plans for stainless and titanium are identical.
« Standard tools are used in manufacturing insert.

« Set-up represents a nominal opportunity for defects.
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o Probability of a defect is based on operation, not number of times operation is performed,
e.g., drilling of 50 holes vs. 50 occurrences of drilling.

e Machine shop is experienced in machining titanium.

o Manufacturing experts prediction of potential for defect is acceptable in the absence of
statistical process control data.

In an effort to minimize the effects of “noise,” only key manufacturing operations are
incorporated into the model, e.g., only those operations that are judged, by manufacturing
experts, to represent a reasonable potential for defect generation.

Having decided on the aggregation approach to analyzing the process plan for each material, the
manufacturing experts identified key operations, i.e., those that would likely result in defects,
such as, milling, finishing, deburring, drilling, reaming, painting and rubber stamping (Figure
5-14). After generating a model that included the key operations, the likelihood of generating a
defect for each operation was acquired from our manufacturing experts and the data was entered
into the titanium and stainless models. The use of SAVE was beneficial in this step for
importing the hierarchical process plan structure and data into ASURE. The use of SAVE avoids
debugging time due to typographical, as well as model creation time. Additionally, the
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5-18
DISTRIBUTION STATEMENT A: Approved for Public Release; Distribution is Unlimited.



availability of the process plan information enables a designer to “cut & paste” the information
into the models that drive the simulations. This too avoids debugging time associated with

typographical errors.

After creating the two models, each model was run to generate expected defect rates for each
material. These results were compared to determine whether the risk for any one material was
significant when compared to the other material. A summary of the results were as follows:

o For a machine shop that is experienced in stainless and titanium, there is a nominal
difference in the risk associated with either material.

e As an example, if we are interested in what we would expect 90% of the time, we can see
from Figure 5-15, that we predict 95% or less acceptable parts for titanium and 97% or
less for stainless.
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Figure 5-15. Comparison of Stainless vs. Titanium

Having ensured that, for a machine shop experienced in machining the materials, the risk
associated with manufacturing the insert out of titanium vs. stainless is nominal. The designer
was able to eliminate the producibility risk issue and focus on other issues that affect the material
selection decision. As an example, issues included:
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e Is an experienced machine shop available?
e What is the cost associated with each design?

e Does the design and machining requirements support the use of standard, off the shelf,
billets?

e What is the lead-time associated with procuring TI-6-4 vs. 17-4PH? E.g., between 12 and
20 weeks for stainless and an additional 10weeks to acquire Titanium.

Additionally, ASURE has an export function that enables a designer to populate the SAVE
database with a process plan. While not utilized in the Phase Il Demonstrations, this
functionality is beneficial when a designer elected to alter a process plan based on operations that
represent “risk drivers.” Finally, future potential for savings involves the ability for ASURE to
access legacy databases and import SPC data. The ability to utilize existing SPC data in risk
assessment models represents an opportunity to incorporate known capability as opposed to
manufacturing experience based estimations.

4.7  Workflow Manager

The first version of the SAVE Workflow Manager (WFM) was completed shortly before the
Interim Demonstration, and was not used throughout the design exercise. Most simulation tools
were interfaced to the WFM and tested prior to the demonstration. This effort identified several
improvements to the WFM which were incorporated during the final cycle of development. The
key enhancement was extending the workflow model to support emailing tool users in the case
of interactive tools which must have a user present when the tool is launched.

5.0 Metrics

A detailed metrics plan was developed for the Phase Il Interim Demonstration, which provided
the foundation for the Metrics Plan documented in the SAVE Software User's Manual. This
plan clearly identified the approach and difficulties of metrics validation using a design problem
tied to an on-going aircraft program. The major problem posed is that validation data may not be
available for some time as the identified manufacturing processes can take some time before
reaching the shop floor. This is particularly true during the pre-production phase of an aircraft
program, when production rates are quite low.
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1.0 Goals

As the last of the three SAVE demonstrations, the final demonstration was of vital importance to
the overall success of the program. The underlying goals of the activity were twofold. The first

involved testing the infrastructure and integration approach by using the environment to conduct
a series of design studies. By using the environment in this way, the demonstration team
provided valuable feedback for use by the commercializing vendors. The second, and more
important goal, was to assess the benefits of applying the integrated virtual manufacturing
environment during product development. This demonstration concentrated specifically on

quantifying the benefits of the integration, not the simulation tools themselves.

The demonstration team provided a great deal of useful feedback about the use of SAVE itself.
This information is documented in detail in the SAVE Computer Software End Iltem document.
Section 5.0 of this Chapter contains a summary of the findings relative to the integration
benefits.

2.0 Candidate Selection Criteria

The demonstration team worked with various Integrated Product Teams (IPT) within the F-22
program to identify potential assembly and detail part trade studies that could be used as the
basis for the SAVE final demonstration activity. Criteria for selecting the problem were
developed in order to facilitate selection of a study that would allow SAVE to be used to its
fullest capability. These criteria are as follows:

e Problem must contain a structural assembly in order to demonstrate the capabilities of all
tools within the suite.

o Assembly and/or its parts must be suitable for cost analysis with the available knowledge
bases.

e Activity must be an upcoming program redesign effort or trade study in order to allow
SAVE to provide useful and timely feedback to an existing aircraft program.

Several candidates were evaluated by the SAVE demonstration team and the F-22 IPTs with the
F-22 main weapons bay door installation selected for the Final Demonstration. Details of the
study are discussed in Section 3.0.

3.0 Trade Studies / Demonstration Scenario

The SAVE final demonstration focused on an actual problem that was being addressed by the
F-22 program. The SAVE team worked the problem in parallel with the F-22 IPT, using the
SAVE Virtual Manufacturing Environment and providing feedback to the F-22 program where
possible.

The study centers on the F-22 main weapons bay (MWB) doors and their installation onto the
aircraft. Experiences with the installation of the first three doors showed that the doors were not
meeting engineering mismatch tolerance requirements when installed on the aircraft. The
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solution to this problem is compounded by the fact that the doors and midbody are built at
LMTAS in Fort Worth, Texas, while they are installed months later at LMAS in Matrietta,
Georgia. Under current schedules, four to six more midbodies are manufactured and shipped
before the first doors are installed on the aircraft. This schedule results in a lag time for feedback
on installation problems as well as any potential solutions.

In this area of the aircraft, there are several fixed and moving surfaces coming together. Figure
6-1 shows the main weapons bay door area and points to the parts that are involved in the
mismatch. There is one long, fixed skin that runs the length of the main weapons bay. There are
three doors in the installation. Although the fit problems are present with two of the three doors,
the auxiliary seal door with its close proximity to the fixed skin seems to experience the most fit-
related issues. The primary areas of interference and mismatch are highlighted in Figure 6-2.

3 Main Weapo
Bay Doors

Figure 6-1. F-22 Midbody with Main Weapons Bay Doors

In evaluating the MWB door fit issues, the F-22 structures IPT identified several possible
contributors. The first contributor related to the overall tooling philosophy employed for
locating the door hinges and surrounding skins. An Inner Mold Line (IML) tooling concept was
originally selected by the program because of its inherent cost benefits. This concept controlled
and located parts to the IML of the aircraft, allowing the Outer Mold Line (OML) to float.
Unfortunately, the tolerance buildup and part positioning obtained with the IML concept caused
the improper fit between the doors and the midbody. The second contributor centered on the fact
that the MWB doors are never installed into the bay prior to their shipment. Fit problems are not
identified until the doors are installed months later at another facility. Feedback from this
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Figure 6-2. MWB Door Interference and Mismatch Areas

installation process is not received until after several additional midbodies have been produced
and shipped.

To address these primary contributors, the F-22 program identified and evaluated potential
tooling and process changes. As a part of the demonstration, the SAVE team used the integrated
virtual manufacturing environment to evaluate these options, thus providing additional
information to the F-22 program in their decision-making process.

Figure 6-3 shows the flow within the SAVE demonstration activity. Two trade studies were
conducted. The first study evaluated the effect of changing from an IML to an OML tooling
philosophy. Holding the outer mold line of the vehicle should provide a more accurate location
for the skin and hinges and, therefore, increase the probability of a successful fit between the
skin and doors. The second study addressed the addition of a fit check process at LMTAS prior
to midbody shipment. By incorporating a fit check, any problems with interference or mismatch
would be identified earlier and allow time for problem resolution prior to the manufacture of
additional midbodies.

The SAVE team conducted the trade studies with five primary goals in mind.

Reduce door installation time.

Eliminate mismatch problems.

Achieve a repeatable MWB door installation process.
Accomplish goals with minimal impact to overall costs.
Validate results through integrated simulation.
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Figure 6-3. SAVE Demonstration Flow

4.0 Tool Usage

The integrated manufacturing simulation tools within the SAVE environment were used to
evaluate the process and tooling changes in the trade studie8Vofk€&low Manager (WFM)
provided a mechanism to organize the studies, including the tool execution order and data
flows/tool dependencies. Figure 6-4 shows the workflow for the MWB Door Tooling Trade.

The team use®eneb Robotics’ IGRIP, an assembly simulation tool, to visualize the changes
being made as part of these studies. The simulation showed the three midbody modules moving
from their stations to the mate fixture. From there, the mated midbody moved to the bore fixture,
where the tooling changes were implemented. Figure 6-5 shows an IGRIP screen shot of the
midbody in the bore fixture. Once in the bore fixture, the midbody was located correctly in
space relative to the aircraft OML by holding one end fixed while using gauges to properly
locate the other end. Once the midbody is assured to be in the correct position, existing tooling
details are used to locate and attach the hinges. After the assembly moves to the soft station,
shown in Figure 6-6, the skin is attached relative to the hinge locations using new OML tooling.
At that point, the fit check is added where the MWB doors are installed and checked for
interference or mismatch.
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Figure 6-5. F-22 Midbody with Hinges Being Installed
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Figure 6-6. F-22 Midbody in Soft Station with Skins Attached and Fit Check Added
4.1  OML versus IML Tooling Trade Study

The OML versus IML Tooling Trade tool usage and data flow is depicted in Figure 6-3. The
SAVE tools are highlighted in rose with the arrows indicating data flow to and from the SAVE
common database, which is depicted with blue cylinders. The yellow and white boxes reference
tools and/or activities that are not directly integrated into the SAVE environment.

The manufacturing engineer (ME) within the IPT typically uses software tools to develop initial
process planning data. In the SAVE environmbtityosoft Project serves this function. Since
Project is the starting point for the trade study, no data is imported from the SAVE environment;
however, the tool is wrapped in order to make all of the process planning data available to the
downstream simulation tools.

Since this trade study modified an existing F-22 process, the ME extracted the available planning
data from the F-22 legacy system and used it as a starting point. The MWB door assembly
process plan contains several levels of indenture. Figure 6-7 shows the highest level for this plan
including the location and installation of the hinges and skins. Each of these plans expands into
its explicit set of operations or job steps. Figure 6-8 shows an expanded plan for one of the four
top-level operations. When fully expanded, the MWB door assembly process plan contains over
280 steps. The process plan in Project also contains information about the parts that are
consumed and produced at each operation as well as the tooling involved in that operation.
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Figure 6-8. MWB Door Expanded Process Plan
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The indenturing, or nesting, of process planning information is one of the key features available
in the SAVE environment. One benefit of this capability is that the simulation tools can use the
process planning information at the appropriate level of detail. Some tools, like factory
simulation, simulate the process at the macro level while others, like tolerance analysis, simulate
the process at a micro level. With SAVE, all of this information exists in one process plan and is
useful at any level.

Deneb Robotics’ QUESTtool is a highly visual discrete event simulation tool that was used in

this study to perform an overall rate tooling analysis for the midbody assembly process. QUEST
imported the top-level process plan that summarizes the steps in the assembly process. For each
of these steps, or operations, the tooling and part information, including their location on the
shop floor, were read from SAVE. In addition, the initial process time estimates developed by
the ME and stored via the Project wrapper were imported into QUEST via SAVE.

The QUEST wrapper used this imported information to automatically generate a base model.
The analyst started with this base model and added the final logic for the factory level
simulation. The ability to import the process, tools and parts from SAVE reduced the time to
build the simulation model by approximately 35%. The resultant simulation shows the parts of
the midbody moving through the assembly process and identifies an unacceptably high level of
tooling utilization for one of the three midbody modules. The factory layout and the potential
problem area are identified in Figure 6-9.

New Module 2
Jig Location

Figure 6-9. QUEST Simulation for F-22 Midbody Assembly
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Based on the results of the initial simulation, the SAVE team conducted a trade study which
varied span times, number of tools, and crew size to determine the optimum rate tooling solution.
Table 6-1 provides the detailed results of this trade. Adding one tool and increasing the span
time provides results with little or no risk of tooling over-utilization; however, the F-22 team
would have to assess the additional tooling costs and potential schedule impacts against the
decrease in risk.

Table 6-1. Rate Tooling Trade Results

Span Peak
Between Utilization
Starts Tool Qty Percent

43 Module 2 3 75
Module 3 2 64
Module 4 3
Mate/BOFX 2 37
Soft Station 2

44 Module 2 3 77
Module 3 2 62
Module 4 3 88
Mate/BOFX 2 33
Soft Station 2 89

45 Module 2 2 100
Module 3 2 60
Module 4 3 86
Mate/BOFX 2 32
Soft Station 2 87

48 Module 2 2
Module 3 2 53
Module 4 3 80
Mate/BOFX 2 33
Soft Station 2 81

In order to dive into the details of the mismatch between the auxiliary seal door and the
permanent skinEngineering Animation’s VSA3D tool was employed to perform a detailed
tolerance analysis. The process plan, including the operation sequence and associated parts, for
the skin and door installation was read from the SAVE common database. This information was
combined with the dimension and tolerance data from the CAD model by the VSA3D wrapper to
create a simulation model shown in Figure 6-10. Figure 6-11 shows the model after the parts are
assembled and the interference and mismatch contributors were identified.
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Figure 6-10. VSA3D Assembly Model

Figure 6-11. Resulting Assembly After Simulation
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As a part of the VSA3D analysis, the SAVE team evaluated the proposed OML tooling
philosophy to determine the probability of successful installation. The red areas in the histogram
in Figure 6-12 show that the door installation was not a 100% repeatable process with the OML
change alone. There was still a 7% out-of-spec condition. The tolerance analysis identified two
tooling holes as the primary contributors to this condition. Armed with this information, the
analyst conducted additional studies to determine if a higher success rate was possible. This
analysis showed that modifying the tooling pin diameter eliminated almost all of the out-of-spec
conditions. Figure 6-13 shows the results of that analysis that were exported to SAVE.
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Figure 6-12. Initial Tolerance Analysis
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Figure 6-13. Final Tolerance Analysis

Cognition Corporation’s Cost Advantage(CA) is a knowledge-based cost assessment tool that
enables design-to-cost analysis. In this demonstration, the SAVE team used CA to evaluate the
cost of the auxiliary seal door assembly process. This evaluation was selected to allow the team
to fully exercise the Assembly Cost Model and the CATIA CostLink, developed as part of the
SAVE activity.

This cost estimation tool relies heavily on CAD feature information to make its estimates. Using
the CATIA CostLink developed under the SAVE contract, the feature data were interpreted and
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extracted from the CAD model. Figure 6-14 shows one of the hinges for the auxiliary seal door
and highlights some of the features that were extracted using the CostLink. The important
features here are the “manufacturing” ones that can include information about the number of
holes, hole sizes, material type, and number of parts, etc.
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Figure 6-14. Auxiliary Seal Door Hinge Model with Features

Once the feature data was extracted and available, the information was automatically merged
with the operations and associated parts that were imported from SAVE. In this plan, there are
three levels of indenture each with detailed operations within. Figure 6-15 shows the resulting
data for one of the operations in the process. The Assembly Cost Model provided the cost
estimating relationships (CERSs) as well as standard company data used in those CERs. These
two models were used together to conduct a cost analysis, shown in Figure 6-16, for the auxiliary
seal door assembly. Cost Advantage provides an overall recurring cost estimate and exports that
information to the SAVE database. The automatic model generation and CAD feature extraction
resulted in a 50% reduction in the time necessary to conduct the cost analysis.

After assessing the impacts of changing to an OML tooling philosophy using the SAVE Virtual
Manufacturing environment, the team used several tools to review and compare the results.
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Figure 6-16. Cost Results for Auxiliary Seal Door Assembly

The Query Manager is a Java-based, web-enabled application developed by the SAVE team to
allow members of the IPT to view and modify information in the SAVE shared database. The
application allows traversal through the elements of the SAVE data model, as they are stored for
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a specific trade study or analysis. Figure 6-17 shows the elements of the initial load of the
auxiliary seal door process plan, as it was written to the SAVE database.

Another helper application, which is not directly integrated into SAVE, i§€kbetronic Design
Notebook (EDN). The EDN was used throughout the study to store pertinent simulation results
and to document the decision process. Graphical information, such as the histograms from the
tolerance analysis or the utilization charts from the factory simulation, was a prime candidate for
storage in the EDN.
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Figure 6-17. QM Shows Process Plans




4.2  Fit Check Trade Study

Figure 6-3, shown in Section 4.0 of this chapter, provides the overall flow for the fit check trade
study. Basically, this study contains two parallel paths—one to evaluate the current process and
another to evaluate the effects of adding the fit check. This section will only describe the path
that includes the fit check; however, the conclusions will consider the results of both paths.

The ME on the team once again uddidrosoft Project to develop the initial process plan for

the fit check. The planning for the actual door installation was available, so the 17 operation fit

check plan was based on that information. The Project plan including the operation sequence,
associated parts and tools, and initial manpower estimates were exported to the SAVE
environment and made available to the downstream simulation tools.

Symix Corporation’s Factor AIM is a discrete event simulation tool that was used here to
evaluate the effect of adding a fit check process on F-22 rate tooling. AIM imported the fit
check operations, including labor and tooling requirements, from the SAVE environment. The
simulation depicted in Figure 6-18, shows eight shared tooling resources with the midbodies
moving through them as required. There are three processes taking place in the stations, two of
which are existing processes while the third is the fit check. The simulation accounts for the full
rate production tooling with phasing at the correct stage of the program.

i Simulator - Alternative 001

ile Selected  Edit Simulate  Options  Lhilities  Dialog  Window  Help

Unit Number: 30

WBS1231-5TH1/2 WEBS1231-5TH1.2 FIT CHECK WBS1231-5TH12
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Figure 6-18. Fit Check Simulation
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There were two key findings : o :
from this simulation. First, On Shift Utilization
the addition of the fit check '
does not impact the rate
tooling requirement.  Figure
6-19 compares the tool utili-
zation both with and without
the fit check. The graph indi
cates that seven toolin
resources are sufficient t
meet rate even if the fit checl

is added. Second, there wze
very little if any impact to the
F-22 production schedule
with the addition of the fit [BA7 1RAZ 18AZ RA4 JAAS AAG IRAT |RAR
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An analysis of the number of Flgure 6-19. Tool Utilization Comparlson

“late” items indicates that,

with the seven rate tools, the additional time required to complete the fit check did not signifi-
cantly impact the on-time delivery of components.

coBEEBBIERSE

Factor AIM exported the resulting process times and tooling requirements into the SAVE
database for use by other simulations.

Since schedule is one of the critical elements of the F-22 program, the SAVE tea®AiGad

ASURE tool to evaluate the schedule risk for the fit check process. ASURE read the process
plan including the operations and their associated schedule times. Ranges were assigned to the
schedule data in order to perform the risk assessment. The results were displayed in graphic
form, as shown in Figure 6-20. This particular graph illustrates the probability of success for a
range of schedule values—for fit check times between 9.4 and 10.4, the schedule risk is minimal.
These results were stored in the SAVE database.

Deneb’s ERGO tool is a highly visual simulation tool used to assess the ergonomic issues
associated with the fit check process. Similar to QUEST, ERGO imports the process plan, tools,
personnel, parts, and their relative locations from SAVE and automatically generates the base
simulation model. By automating the routine portions of the model generation, the modeling
time is reduced by about 25%, allowing the analyst to concentrate on the more intellectually
challenging modeling activities.
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Figure 6-20. Schedule Risk Assessment

In this ergonomic analysis, a trade was performed to determine the number of personnel
necessary to complete the door assembly fit check. The study included analysis for three, four,
and five people. The results, depicted in Figure 6-21, indicated that there are five people
required—four to hold the door in place and one to install the pins. Door weight and personnel

positioning were deciding factors in the analysis.

The final assessment factor in the fit check study was a cost estimate. Once&agaition

Corporation’s Cost Advantagewas used to make the assessment. In this case, CA used actual
simulation results, imported from SAVE, for task durations and personnel requirements to
estimate the cost. By using simulation results instead of historical data in the cost assessment,
the resulting cost information was much more accurate. For example, in this particular analysis,
there was a complex shimming operation in the process plan. Because the simulation modeled
the actual work involved in performing the shimming operation, the time estimates were more

realistic than the standard hours for shimming.

The cost analysis estimated the total recurring costs to be about $3000 for adding the fit check
process. This cost, along with the schedule and risk impacts, were considered in the final
evaluation of the fit check. Figure 6-22 shows the cost elements of the fit check that were

exported to the SAVE database.
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Figure 6-21. Ergonomic Analysis of Fit Check
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Figure 6-22. Fit Check Cost Results
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5.0 Metrics

Using the SAVE Virtual Manufacturing environment, the demonstration team concluded that the
F-22 can achieve a successful, repeatable main weapons bay door installation by incorporating a
change in tooling philosophy and adding a fit check process prior to midbody shipment.

In the OML versus IML Tooling Trade Study, the simulations showed that over 99% of the door

mismatch and interference problems could be eliminated by incorporating the OML tooling

concept and modifying the geometry on two tooling holes. This change alone reduced the
installation time from about 36 hours to 16 hours. The F-22 Program incorporated the OML
tooling philosophy on the shop floor during the same time that the SAVE analysis was being
conducted. The preliminary results from the program are positive.

Although the F-22 program has not currently adopted the fit check, the feedback from the
simulations provided some useful results that will be used in the program’s decision process.
The manufacturing simulations showed that adding the fit check could be accomplished with no
additional tooling and with little or no impact on schedule. Although there is a slight cost
associated with the fit check addition, the downstream cost savings will likely offset or possibly
eliminate that cost. With the addition of the fit check, installation times should reduce to about 8
hours per door with a high probability of successful first-time installation.

Of the seven metrics initially identified by the SAVE program, the results of this demonstration
summarized above showed an impact on the following five of these metrics:

Design to cost data accuracy,

Design change reduction,

Scrap, rework, and repair reduction,

Process capability, and

Fabrication and assembly inspection reduction.

The impact of improvements in these metrics can be estimated using the SAVE Cost/Benefit
Analysis discussed in the SAVE Software User's Manual.

The SAVE demonstration team was able to accomplish two studies of a complex problem area in
a relatively short period of time by using the simulation tools within the integrated environment.
Although the simulation tools themselves provide considerable benefits in assessing the impacts
of design decisions prior to their implementation on the shop floor, the integration of these tools
makes them more effective in their use. The SAVE environment facilitates extensive model and
data reuse, thus reducing the simulation model generation times by 20-50 percent depending on
the application. In addition, the synergistic effects of cost, schedule, and risk can be assessed
with SAVE, where this capability is virtually impossible otherwise.

6.0 Defense Manufacturing Conference

The F-22 MWB door demonstration was presented at the Defense Manufacturing Conference
(DMC) in Miami, FL during the week of November 29 through December 2, 1999. DMC
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provided the opportunity to present the SAVE concept and its potential to a wide audience of
potential government and industry users.

7.0 Video

The SAVE team produced a ten-minute video that summarizes the goals and accomplishments of
the SAVE program. This video provides highlights of the entire SAVE program from the initial
proof-of-concept demonstration through the final verification and validation of the SAVE Virtual
Manufacturing Environment.
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1.0

Introduction

The SAVE Technology Transfer plan consisted of several primary elements, each of which are
discussed below:

Outreach

Coordination

Advisory Boards — Operational Task Force and Technical/Business Advisory Board
Beta Testing

Commercialization Planning

Implementation Planning — Cost/Benefits Estimation

Planning for long-term ownership of SAVE Specification

Commercialization efforts originally considered two primary approaches: (1) vendors market
their products with SAVE compliant capabilities and (2) the commercialization of infrastructure
capabilities directly or through pay-per-use or Internet libraries. Early in Phase 2, the interest
shown by the simulation tool vendors on the SAVE Team clearly indicated that the best path to

commercialization was through existing software vendors. This approach has been pursued both

for SAVE-compliant tools and for the elements of the infrastructure, as discussed below.

2.0

Outreach

A strong element of the SAVE Program’s success has been the on-going effort to keep SAVE'’s
vision, approach, and results visible to a wide range of potential users and software suppliers. A
representative list of these outreach elements include:

Presentations to DoD leadership including:

Rudy DelLeon

General Blot

RADM Trewby

RADM Steidle

General Hawley

Mr. Mark Schaeffer
Presentations/Demonstrations at 1996, 1998, 1999 Defense Manufacturing Conferences
Presentations at D. H. Brown Conference, 1998
Presentations at ASME Manufacturing Week Conferences, 1997, 1999
Presentation at American Welding Society Conference, 1999
Presentation/Demonstration at Deneb Simulation Conference, 1998
Presentation to Object Management Group Manufacturing Domain Task Force, 1999
Presentation at SME Composites Manufacturing and Tooling Conference, 1999
Presentation to Arnold Engineering Development Center, 1998
AGARD Paper presented in 1998
Articles in Aviation Week, May 13, 1996 and November 30, 1998
Article in Manufacturing News, April 1996
Article in CAE Magazine, November 1999
Article in Manufacturing Engineering, May 1999
Booth/Demonstration at ASME/SME Computer Technology Solutions, 1999
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e Presentation at NASA Next Generation CAD/CAM Conference
e World Wide Web Site
¢ Information on JSF Website

3.0 Coordination

Coordination consisted of meetings with other federally funded initiatives, academia and JSF
contractors. The results of the coordination activities include JMCATS integration into the
Phase 1 SAVE system using interfaces developed by GRCI; two coordination meeting with
Hughes on the integration of JMD into SAVE; discussions with SimTech, SMC, Raytheon
MADE Program, LMMS Made Program; WL/FIB; NASA ADAM, NASA AMES, NIST, CTC,
GIT/ECRC, SCRA/ECRC and the CSA program.

4.0 Advisory Boards

One of the primary goals of the SAVE program was to develop and implement an integrated
virtual manufacturing environment that would provide affordability impacts to the JSF and be
commercially viable for manufacturing simulation tools vendors. In order to insure that these
goals were being met, SAVE established two advisory boards. The Operational Task Force
(OTF) was comprised of members from the JSF contractor community. Their charter was to
make recommendations relative to the objectives and approaches adopted by the SAVE team for
implementing the VM environment on JSF. The Technical and Business Advisory Board
(TBAB) included members from the vendor, government, and academic community. Their
primary responsibility was to assess the recommendations from the OTF, along with the SAVE
team’s strategies to address those recommendations, relative to the reality of their
implementation and use. Table 7-1 lists the members of the two advisory groups.

Table 7-1. OTF and TBAB Membership

OTF MEMBERS TBAB MEMBERS
Lockheed Martin JSF Joint Program Office
Boeing Air Force Research Laboratories/MLMS
Northrop-Grumman Cognition Corporation
General Electric Deneb Robotics
Pratt and Whitney Engineering Animation, Incorporated
SAIC
Symix
Georgia Tech
University of Southern California
Massachusetts Institute of Technology

The original concept for the two groups included 6-month alternating intervals with meetings
moving each time to provide a more equitable travel burden. As the program progressed, the
format changed to a yearly joint meeting of the two groups. This format provided a more open
exchange between the user and vendor communities and offered more immediate direction for
the SAVE team. The findings from each of the joint meetings are summarized here.
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4.1  OTF/TBAB Meeting on April 1, 1997

A joint meeting of the Operational Task Force (OTF) and the Technical/Business Advisory
Board (T/BAB) was held on April 1, 1997. This was the first joint meeting of the two groups
and everyone seemed pleased with this format.

Both groups voiced the opinion that early access to SAVE products by the user community was
important to SAVE’s eventual success. JSF contractors felt that early experience with SAVE
was necessary to allow them time to fully assimilate SAVE and to maximize its impact on EMD
proposals. The SAVE vendors expressed the opinion that SAVE might be overtaken by other
events if it did not accelerate its products. These thoughts lead to a discussion of possible beta
testing in the mid 1998 time frame. SAVE program management took an action item to consider
program changes to allow such user testing and was successful in incorporating the beta tests
into the program. The results of these beta tests are summarized in Section 5.0 of this Chapter.

Each member of the group was given time to discuss their view of SAVE and to raise issues for
discussion. Eight items were identified for further moderated discussion. These are listed below
with information about how the SAVE team has addressed the item.

How do we capture the lessons learned from SAVE?

This information is captured in the Implementation Plan, which is discussed in detail in the
SAVE Software User's Manual and in Section 4.0 of this chapter. During the meeting, we
discussed that fact that the cultural issues of implementation that we face in the SAVE contract
efforts are similar, but not identical, to those faced by production software implementations.
Beta testing started to address those issues, and we have attempted to document and share our
lessons learned with the wider community.

The SAVE system was designed to be expandable, and the lessons we learned in developing the
core will be useful to those who expand, continue to support, and implement the SAVE system.
In particular, SAVE’s use of the CORBA distributed object standard will provide lessons that are
applicable to a wide range of systems development activities. We have made every effort to
capture our experiences, include them in SAVE presentations, and summarize them in the final
implementation report.

What will be the implementation/development cost of SAVE?

In response to this question and to actions from other advisory board meetings, the SAVE team
developed a detailed implementation plan along with a cost/benefits or return on investment
(ROI) spreadsheet. Both of these are of vital importance to the ultimate successful
implementation of SAVE. This information is summarized in Sections 6.0 and 7.0 of this
chapter and is discussed in more detail in the SAVE Software User’'s Manual.

Will SAVE results be able to have a maximum impact on EMD?

The timing of the SAVE contract dictates a focus on supporting JSF EMD. The SAVE concept
and, in fact the core SAVE toolset (both categories and specific tools), could certainly be used in
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preliminary design. For example, there may need to be some adjustments in the level of detail of
the cost model inputs, but these modifications are certainly possible.

SAVE took the first step toward accomplishing this by incorporating Beta Tests into the
mainstream contract activities. This early use and testing of the system allowed the JSF
community to get an early look at the possible impacts to the program.

The SAVE tool wrappers and infrastructure are now ready for commercialization. A number of
commercial software vendors, both those who are team members on SAVE, and others who
recognize the potential for SAVE integration, have expressed interest in producing SAVE-
compliant tools and infrastructure. A list of these vendors is included in Section 8.0,
Commercialization, below. These vendors are ready and willing to work with the JSF
customers. With this timing, SAVE compliant tools (simulation tools, infrastructure, server, cost
models) can be applied in relatively short order to the JSF, prior to EMD proposal submittal.

What is SAVE'’s detailed commercialization plan?

The importance of this issue was strongly highlighted at the OTF/TBAB meeting. The SAVE
program has always recognized its importance, and worked during the last year of the program to
bring it together. Inputs from the OTF members made it clear that a solid technical product and
commitment to commercialization are both vital to SAVE acceptance by the contractor
community.

The SAVE Team, including our commercial software vendors, met the day following the
OTF/TBAB. We spent some time discussing the subject of commercialization. The results of
this and additional planning throughout the rest of the contract resulted in the SAVE compliant
software vendor list shown above in Table 7-1.

Can we have each contractor identify <4 desired capabilities for SAVE demos?

During the OTF meeting we polled each contractor for a list of the four SAVE tool categories
they would like to see included in a beta test plan. The contractor votes covered essentially all
SAVE tool categories; however, the contract limitations forced us to limit the Beta Test
capability to a subset of the SAVE toolsuite. The SAVE demos, of course, utilized the full range
of SAVE tools.

Can we have each contractor “buy-in” on data model requirements?

Throughout the program, the SAVE Team openly solicited any input on the SAVE data model.
There was a wide distribution of the first and subsequent releases of the model to obtain the
maximum feedback and acceptance. Review and basic acceptance by the vendor, government,
and contractor communities provided one of the primary foundations for the success of the
program.

How do we involve vendor associations to help SAVE commercialization?

Long term success of SAVE is dependent on wide spread acceptance and support for the SAVE
specifications. We worked with our vendors throughout the program to identify appropriate
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vendor associations and made SAVE presentations as appropriate to gain their acceptance. The
specific direction of the future ownership and support of the SAVE specification was discussed
in detail at the last OTF/TBAB meeting summarized in Section 1.3.

How does SAVE work the other standardization activities?

For the majority of the program, the primary focus of the SAVE team was on understanding the
data model requirements to support the manufacturing simulation domain. We concentrated on
gaining acceptance from our own vendor and user community with the intent to explore related
standards activities once we had a clear definition of our requirements. Early on, we identified
other standardization activities (OMG, NIST, STEP, etc.) that overlap the SAVE domain.
During the last 6 months of our contract, we worked with some of these organizations in an
attempt to find the best fit for permanent ownership of the SAVE data model. The results of this
activity are summarized in Section 6.0.

4.2  OTF/TBAB Meeting March 17, 1998

A joint meeting of the Operational Task Force (OTF) and the Technical/Business Advisory
Board (T/BAB) was held on March 17, 1998. The primary topic for this meeting was to discuss
and obtain guidance on issues of SAVE commercialization and organization for long-term
ownership of the SAVE specification.

Mike Cronin, President of Cognition Corporation, presented his perspectives on the potential for
the development of SAVE and application to problem domains beyond the current
manufacturing simulation scope. Don Brown, of D.H.Brown and Associates, discussed the Open
CAD Architecture Initiative (OCAI) and its possible role in SAVE development and extension to
a wider range of CAx data integration capabilities. The OCAI might play a role in researching
extensions, but does not currently look like the correct body to “own” the SAVE specification.

The standard OTF/TBAB format was followed, allowing each representative time to express

views on SAVE and to raise issues. In general, interest remains very high, particularly as we
approach the time when other organizations will be able to apply SAVE software to their own

pilot projects.

4.3  OTF/TBAB Meeting June 22 and 23, 1999

A joint meeting of the Operational Task Force (OTF) and the Technical/Business Advisory
Board (T/BAB) was held on June 22 and 23, 1999. The focus of this meeting was on developing
a plan for the long-term ownership and support of SAVE in a commercial environment. The first
day involved open discussion about the issues of commercialization with additional discussion
on the impact of the Beta Test results. There was also an invited presentation from Larry
Johnson, the chairman of the Manufacturing Domain Task Force (MfgDTF) within the Object
Management Group (OMG). The second day’s agenda focused on eight issues that surfaced on
the first day as items of primary importance for the SAVE team in the quest for
commercialization. A discussion of these issues, ranked by importance, is summarized below.
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Ownership of the SAVE data model.

Two possible avenues were identified. The most popular with the SAVE vendors was to
approach the Society of Manufacturing Engineers (SME) to discuss the possibility of forming a
standards body within their organization to proliferate and maintain the SAVE standard. SME
was contacted and has expressed interest in providing this structure.

The user community seemed more in favor of working with the OMG. The group decided to
proceed with the OMG as a parallel path to the SME approach. As part of the OMG pursuit, the
SAVE team submitted a response to an OMG Request for Information (RFI) in this area and
presented the SAVE data model at the August, 1999 technical meeting of the OMG. There was a
strong response from the OMG, and the group has expressed interest in proceeding with a Virtual
Manufacturing Request for Proposal (RFP) for which the SAVE model is one candidate.

It will be up to the initial SAVE implementation sites and their vendors to decide whether to
formalize a group under the SME or OMG.

More information about the ownership of the SAVE data model is available in Section 8.0.
Capabilities of the SAVE data model.

This issue primarily centered on the capability of the process plan object in the model with
respect to handling multiple levels of detail. After discussing the issue with knowledgeable
people within the planning community, the SAVE team felt that the model is sufficient to
represent varying levels of detail and/or indenture. The model does not, however, contain roll-up
and flow-down capability. Approaches to handle this are documented in the SAVE Software
End Item document.

Business case for SAVE / ROI.

In order for SAVE to be successful, there must be a high return on investment. The advisory
boards directed the SAVE team to develop a general template that could be used by possible
implementers, including the JSF, to determine the benefits of deploying SAVE. This template is
available and is discussed in further detail in Section 7.0.

Performance Issues.

System performance issues were identified in both the demonstrations and the Beta Tests. In
order to address these issues, the SAVE team tapped several resources as listed below:

o |ona Technologies, Supplier of CORBA Compliant Orbix Software
¢ OMG Members with Implementation Experience
e Cognition Corporation, Developer of First SAVE Commercial Server

The results of these activities show that there are still significant opportunities to improve
performance over the current levels by enhancing the server and wrapper code as well as by
making modifications to the structure of the data model. The findings from these evaluations are
documented in the SAVE Software End Item document.
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Implementation Plan.

The SAVE team developed an implementation plan that includes IT, management and user views
of the steps involved in implementing SAVE. This plan is detailed in the SAVE Software User’s
Manual document.

Wider commercial base.

In order to make SAVE commercially viable, there needs to be a wide enough commercial base
to make selling the software profitable for the vendors while still affordable for the users. SAVE
addressed this issue throughout the program by making SAVE presentations all over the country
to a wide audience. Interest has surfaced within numerous organizations, including additional
government players and members of the automotive industry.

Installation test data.

One finding from the Beta Tests was that there were not sufficient installation and testing
instructions to verify a complete and successful SAVE installation. The requirement for this
procedure was documented in the SAVE Computer Software End Item document.

Configuration management of SAVE data.

Configuration management capabilities, although available in the SAVE data model, were not
very well undersiod by the Beta and demonstration teams. The SAVE approach here was to
better document the available configuration management capabilities in both the SAVE
Computer Software End Item and Software User’'s Manual documents.

Process planning tool.

The need for a process-planning tool within the SAVE toolsuite was identified as early as the
Interim Demonstration. Although there were not sufficient funds to include that tool in the final
demonstration, the need for it is well documented.

Naming services for connectivity/installation issues.

In order to improve system installation and connectivity, the SAVE team tested the use of

CORBA naming services. A name service was developed for the SAVE server and tested with
several representative clients, including the Query Manager. Initial results of these tests were
positive with details available in the SAVE Software End Item document.

Certification of vendors.

When implementing standards, it is important to have a vendor certification process that verifies
compliance with the standard. The responsibility for this certification will largely fall to the
organization that has long-term support for the SAVE data model. Initial discussions with NIST
indicate that they are interested in pursuing that role with the standards body.
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Interaction with other domains.

The SAVE architecture and approach is viable for many other domains. Groups responsible for
developing the models for those domains must be careful to identify any possible interactions
and provide a mechanism for interoperability. One initial area of expansion, CAD features, was
identified by Cognition Corporation. They have extended the part and feature area of the SAVE
model to include additional information that they feel is useful and a commercially viable
extension.

5.0 Beta Testing

The joint meeting of the SAVE Operational Task Force and Technical/Business Advisory Board
held in early 1997, identified the need to accelerate the availability of the SAVE technical
products (infrastructure and tool integration data model) and commercialization planning. The
stated needs lead to a discussion of conducting JSF contractor beta testing during 1998.
Following the OTF meeting, the SAVE team developed a plan for program changes to develop
beta test software and support two beta test sites. This plan was approved by James Poindexter,
SAVE Program Manager at Air Force Research Laboratory Materials and Manufacturing
Directorate, and Lt. Col. Earl Wyatt at the JSF JPO. The plan was ultimately approved by the
JSF Joint Program Office, and the SAVE contract was modified to include beta testing at the two
JSF Prime Contractor sites, Lockheed Martin Tactical Aircraft Systems and Boeing Military
Aircraft.

The primary goals of the beta tests are listed below:

e Provide early JSF end user exposure to SAVE potential.
e Address cultural issues of full scale SAVE implementation.
e Provide a forum for maturation of the SAVE concept and software.

51 Selection Criteria

Selection of the pilot test cases and the required SAVE capability were jointly determined by the
test site personnel and the SAVE development team. The primary goal of the beta testing was to
achieve a level of acceptance of SAVE by the contractor community that would allow them
along with the SAVE commercial software vendors to commit to commercial versions of SAVE
software prior to the end of the contract.

The following is a list of the criteria that was used in selecting the SAVE Beta Test teams and
their test cases.

e Maximize Impact on JSF Affordability — A major motivation behind performing SAVE
beta tests was to begin to build JSF contractor acceptance of the SAVE system and to
start the implementation of SAVE on the JSF program. With this in mind, any beta
activity that had a direct relationship to the JSF and JSF contractors was given a high
priority.

e SAVE Tools Used in Test Case — The beta sites were required to identify test cases that
utilized a subset of the simulation tools that were already in the SAVE tool suite:
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— Symix, Factor/AIM

— Deneb, IGRIP/ERGO

— Deneb, Quest

— Cognition, Cost Advantage
— SAIC, ASURE

— EAI, VSA3D

In addition, the teams had to have current licenses for the tools, appropriate hardware for
installation, and experienced users.

o Test Cases Must Be Open To the SAVE Team — The SAVE team had to be able to view
test problem definitions, models, input data, and results to properly support the beta site
and to maximize the positive impact on SAVE development.

o Test Cases Scoped For Three Months — SAVE resources and schedule dictated a three-
month period of performance for the two beta tests. Testing was proceeded by a three-
month preparation period.

o I|dentify and Measure Metrics — Tracking metrics for process improvements was an
important element of validating the SAVE technologies. The SAVE team worked with
the test sites to identify appropriate metrics and to define how data was to be gathered
during beta testing to quantify the metrics.

o Test Case Documentation — Test sites had to be willing to document the test case scenario
and results, including measured metrics. Preliminary plans called for briefing chart
material suitable for presentation, first to the SAVE customer, and then, with approval, to
a wide audience.

5.2  Preparation and Testing

The beta test activity spanned an 8-10 month period. The schedule was divided almost equally
among preparation, testing and documentation. This section describes the tasks involved with
the preparation and testing (6-8 months) portion of the beta test.

5.2.1 Test Case Selection

Both beta test sites selected JSF-related test cases. This was possible through agreements with
the sites that no proprietary data would be released through the SAVE activities. Selection of
JSF test cases was an advantageous decision because it greatly benefited the task of
implementing SAVE on JSF in a timely manner.

5.2.1.1 Lockheed Martin Test Case

The Lockheed Martin test case focused on alternatives for the JSF vertical tail. The PWSC
baseline was traded against the JAD alternative. The studies focused on analyses related to
traditional and advanced manufacturing assembly processes and various material systems. Using
SAVE, the beta team conducted multiple iterations to optimize component design, assembly
process, tooling design, and resource requirements.
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5.2.1.2 Boeing Test Case

The Boeing beta test case focused on the X-32 wing tip, shown in Figure 7-1. The design study
provided a good basis for directing related activities for the PWSC. The X-32 wing tip was a
good candidate for the following reasons:

o Small assembly, fastened and bonded
o Metallic and composite details
e Baseline data available (design, plans, etc.)

Using SAVE, the beta team conducted trades among three alternatives: superplastic formed,
stiffened skin, and bonded composite.

Figure 7-1. X-32 Wing Tip

5.2.2 Tool Usage and Computing Environment

The beta sites worked together with SAVE team personnel to select a subset of the SAVE tools
for use during the tests. The tool selection was dependent on several factors. Availability of and
experience with the simulation tools at the beta site were primary criterion. After narrowing the
field, the tools were evaluated based on their applicability to the trades being performed in the
beta test case and the ability of the SAVE team to sufficiently develop the required integration to
support the study.

The beta test sites provided their own commercial tools and hardware platforms while the SAVE
team provided the SAVE unique software, including the tool wrappers. Table 7-2 lists the
wrapped tools and platforms used for the beta test activities.
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Table 7-2. Software and Hardware for SAVE Beta Test

Software Hardware Platform, Operating System
SAVE Server PC, Windows NT
SAVE Query Manager PC, Windows NT
SAVE Work Flow Manager PC, Windows NT
Cognition Cost Advantage IBM RS6000, AlX
Deneb QUEST Silicon Graphics, IRIX
Deneb IGRIP Silicon Graphics, IRIX
EAI VSA3D IBM RS6000, AIX
Dassault CATIA IBM RS6000, AIX
SAVE Parser (Boeing Only) PC, Windows NT
Microsoft Project (LMTAS Only) PC, Windows NT

5.2.3 Installation and Training

Installation and training sessions were held at each beta site in January 1999. During these
sessions, the core SAVE components were installed and tested with SAVE personnel providing
guidance to the site internal system administrators. Since one of the criteria for simulation tool
selection was the availability of personnel experienced in the use of the tool, the SAVE portion
of the beta training focused on the new functionality provided by the tool wrappers. In addition,
each team received classroom and hands-on training for the SAVE team-developed tools. These
included the server, Query Manager, Work Flow Manager, and parser. As a part of the training
session, the SAVE team provided detailed user's manuals for each component of SAVE.

Installation of the simulation tools and their SAVE-compliant wrappers were accomplished at a

later date. This delay gave the site administrators time to configure hardware and to attempt to
install the software. During visits to each beta site, the vendors were successful in fine-tuning
their software and wrapper installations.

5.2.4 Wrapper Development

Both beta sites explored SAVE compliant wrapper development as part of their beta test
activities. The developers at these sites were provided with the appropriate specification
documents, the CORBA IDL, and sample client code. Boeing wrapped an internal cost-
estimating tool with some success. Lockheed Martin wrapped Microsoft Project for use as their
initial process-planning tool. Although the developers experienced some difficulty with the

CORBA software support for Active-X, the wrapper was developed and used successfully both
in the beta test and the final demonstration.

5.2.5 Testing Activities
Once all initial planning and preparation activities were complete, the beta sites began a 3-month

period where the SAVE virtual manufacturing environment was used to evaluate the trade
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studies defined for the beta test. Some software problems were identified along the way, with
the SAVE team responding quickly to needs for bug fixes or modifications.

53 Results

The beta test was quite a learning experience for both the JSF contractors and the SAVE team
members. The overall message from the beta sites was that the SAVE concept has real potential.
It is a sound foundation for data sharing with plug-and-play for multiple vendor tools and is a
good application of the open architecture concept. There are, however, several high-level issues
that need to be addressed before the system is ready for commercial implementation.

1. Existing components need “commercial’ flavor. That is, they need improvements to
provide a stable, user-friendly, and well-documented environment.

2. Some system expansion is necessary to provide a complete, usable system. For example,
both the beta tests and the SAVE demonstrations identified the need to integrate a
process-planning tool into the environment.

Since the beta test, the SAVE team has worked diligently with the tool vendors to understand
how these issues would best be addressed. These results and recommendations are documented
in detail in the SAVE Software End Item and Software User's Guide documents. A top-level
discussion of these items is included here.

5.3.1 Trade Study Results for Beta Teams

Both teams performed simulations to assess concepts related to their JSF designs. Since this
information is highly proprietary, it is not included in this report. The beta teams did, however,
brief the JSF program office on their findings.

5.3.2 Benefits of SAVE Integration

The beta teams identified several quantifiable benefits to the SAVE integrated environment.
SAVE facilitates extensive data and model reuse, thus, reducing the time it takes to generate
simulation models. In addition, this data sharing concept allows realization of synergistic
benefits of integrated cost, schedule and risk assessments. Table 7-3 measured values for model
generation times and the percent reduction in that time due to SAVE integration.

Table 7-3. Integration Benefits for Model Generation

Tool Percent Savings Generation Time

IGRIP None* 10-40 hours

QUEST 50-75 % 10-20 hours

VSA3D None* 60 hours

Cost Advantage 50% 2-3 hours

* SAVE automatic model generation capability was not available for these tools at the time of the beta
test activities. Implementation and use on the SAVE final demonstration shows time savings similar to
those experienced for the other tools.
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5.3.3 Feedback and Recommended Improvements

The beta teams provided detailed feedback and recommendations in a number of areas of
importance to SAVE. This feedback is summarized by category in the sections below.

5.3.3.1 Installation and Testing

System installation at the beta sites took much longer than expected. Most of the problems
hinged around several factors: inadequate documentation (both in SAVE and commercial vendor
products), inexperienced personnel completing the installation, incompatibility among software
requirements for same machine, and irregularities in setup procedures.

The software product that caused the most problems was Orbix, the commercial CORBA
software. The lack of definition of a client installation, the need to hard-code several variables
(including IP addresses), and the sensitivity to other processes running on the machine were the
primary areas of concern. The SAVE team has addressed these issues with lona, the software
vendor, and has made recommendations in the SAVE Software End ltem document for dealing
with these issues.

The ultimate goal for a commercially viable SAVE system would be to insulate the user and the
system administrator from as many installation issues as possible. Ideally, the software
components would be delivered with an installation script that any knowledgeable system
administrator could run with ease.

5.3.3.2 Data Model Capability

The beta teams identified two overall areas of concern with respect to the SAVE data model.
The first was related to the capability of the process plan object to model the level of detail
required for use by different simulation tools. For example, a factory flow simulation may need

a summary level process plan with all tools and parts for a given factory station whereas an
assembly simulation may need detailed steps within one factory station that describe the
assembly operations. Although the SAVE data model is quite flexible and provides a

mechanism for modeling these levels of indenture, the user’s had a difficult time understanding
how to apply the capability. In addition, the teams identified the need for a rollup capability

within the levels of the process plan in order to use it effectively.

The SAVE team addressed these issues in a detailed Concept of Operations document, included
in the SAVE Software User's Manual. An understanding of the model, its capabilities, and the
numerous ways to apply it are necessary for a successful application of the SAVE environment.
This Concept of Operations provides information and guidelines for a successful application of
SAVE.

5.3.3.3 Performance

System performance for the beta tests, at best, lacked consistency. The SAVE environment was
highly sensitive to network traffic, as are many applications. There was also a disparity among
the performance of different tool wrappers when interacting with the same data. Read and write
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times also varied both within and across wrappers. Table 7-4 provides some sample
performance figures from the beta activities.

Table 7-4. SAVE System Performance Comparison

Tool Data Accessed Read/Write Time

IGRIP Operation Cycle Time 1-3 Minute Write
QUEST 80-100 Operations 3-5 Minute Read

VSA 84 Operations 45 Second Read

VSA 4 Operations 10 Second Write

CA 80-100 Operations 2-3 Minute Read

CA 80-100 Operations 2-3 Hour Write

Project 80-100 Operations 3-7 Minute Read

Project 80-100 Operations 15-50 Minute Write

After reviewing the performance figures, the team documented some recommendations in the
SAVE Software End Item document for making improvements in that area. One key finding is
related to the way client access is implemented. The SAVE data model provides several
mechanisms for data access, depending on the level and amount of data involved. Review of
some vendor software indicated that more efficient methods could have been employed.

Early in the beta tests, some server performance problems were identified. These were caused
primarily by memory leaks in the system. Most, if not all, of those problems were eliminated
during the course of the beta tests.

5.3.3.4 Server/Back End

Although the SAVE architecture supports multiple back-end data stores, the beta test
implementation included only a single repository. Both teams expressed the need to validate this
back-end communication, specifically for relational databases and product data managers. For
many companies, some components of the SAVE data model are already being stored and
managed by these two types of systems. The SAVE Software End Item document contains
written documentation about the process of connecting with these back-ends. The methodology,
however, is quite dependent on the choice of commercial server implementation. The way the
SAVE team would implement with the C++/Object Store server is different from the way
Cognition would implement with their Knowledge Center approach.

The SAVE team did test a back-end connection from the “conventional server” to a relational
database. As an example, some of the SAVE part attributes were built into a part table in a
SQLServer database. The server was modified to “get” these attributes using ODBC connections
when a client made a CORBA request for the part information. The connection was tested with
the existing Query Manager application with total success. Some possible issues were identified
with a full-scale implementation. These are documented in the SAVE Computer Software End
Item document and are summarized in Chapter 2 of this document.
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5.3.3.5 Documentation and Training

Both beta sites were provided on-site training and extensive written documentation for each of
the SAVE-compliant tools. Even with these documents, the teams experienced problems with
the installation and verification of the SAVE environment. These difficulties pointed to the need
for a software test plan that includes step-by-step installation instructions for all SAVE
components and turnkey examples that verify that the installation is correct. In addition, the beta
sites expressed an interest in having a sample scenario that would familiarize the team with the
use of the environment. This scenario would include a starting database, simulation models, an
appropriate workflow, and documentation of the expected results.

The need for this additional documentation and training material is identified in the SAVE
Software End Item document. It has also been communicated to potential SAVE commercial
vendors.

5.3.3.6 General

One general comment was that there were too many things named “SAVE” in the beta
environment—servers, directories, databases, files, etc. This caused some confusion for both
system administrators and users. Future commercial SAVE environments will make careful use
of the word. In fact, the future owners and sustainers of the model may rename the commercial
versions of “SAVE” as appropriate.

5.3.3.7 Wrapper Development

Both beta sites worked to develop a SAVE-compliant wrapper for an internal application. The
developers found the IDL straightforward and easy to understand. One site tracked wrapper
development times for their programmer, experienced with C and C++ but not with CORBA.
The entire development, including familiarization with the specification and the tool that was to
be wrapped, took about 600 hours. Projections for an experienced CORBA developer who is
familiar with the tool being wrapped estimate between 160 and 300 hours.

5.3.4 Summary

The beta tests were quite successful. The goals were accomplished, and the SAVE team
obtained much useful feedback from the beta sites. As always, lessons are learned when
conducting a software implementation and test of this magnitude and many mistakes (or learning
experiences) would be avoided in future, similar activities. In hindsight, what would we have
done differently to make the beta tests run more smoothly? These lessons can be summarized in
five points that are listed below.

Incorporate a process-planning tool prior to beta test.

Allow additional time for software testing prior to release.

Conduct software installation with vendor software representatives present.

Provide a detailed test plan to the beta sites to verify software installation and
connectivity.

e Provide more detailed user documentation and training.
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6.0 Implementation Planning

In today’s environment, a SAVE implementation should be considered a medium scale software
implementation problem. The fact that SAVE involves several tools and an integration

environment makes it more complex than implementing a single tool, but it is certainly less

complex than fielding a Product Data Management (PDM) or Enterprise Resource Planning
(ERP) system. Within the scope of medium scale systems, the complexity of implementing
SAVE will vary from site to site, dependent on:

The extent to which simulation tools are already in use.

The level of current tool / organizational integration.

The range of tools to be integrated.

The size of the design organization which will use SAVE.

The extent to which SAVE will be integrated into the larger design environment.

Rapid progress in the capability of manufacturing simulation tools has occurred in recent years,
but many organizations have not fully embraced their use. One reason for this limited use is
minimal integration among the tools, a problem that SAVE directly addresses. But a design
organization must still grasp the concept and potential of simulation before the benefits of
integration will be appreciated. Organizations that have applied isolated tools and have personal
experience with the inefficiency of repeated data reentry will certainly understand the benefits of
integration more readily.

One of the biggest challenges faced in deciding to implement system of SAVE-compliant tools is
getting the multiple organizations usually involved in this range of tools to recognize that they
can and should exchange their data in an iterative, real-time manner. In some large
organizations, the tools currently integrated by SAVE are the responsibility of Design
Engineering, Systems Engineering, Finance (Cost), Manufacturing Planning, and Tooling.
Traditionally these organizations have developed systems that minimize their dependence on
each other. Cost methods have been developed that are historically based and do not require
timing estimates from planning or resource requirements from tool design. Factory scheduling
does not utilize risk information that may be available for a particular unique design element.
Design tolerance determinations are made in isolation of tool design and assembly process
planning. Only through concurrent consideration of the interactions among all of these
disciplines can a development team hope to identify better product and process designs and
eliminate the costly errors currently found and resolved in production.

The concept of Concurrent Engineering has helped teams to recognize the significant benefits of
information sharing, but the tools to support this concept have been slow to develop. The
availability of an efficient means of information sharing can open all organization to sharing
their data and willingly accepting data from other organizations to aid their own calculations.

In general, the benefits of SAVE integration will increase as the number of tools that are
integrated increases. SAVE has currently been tested with six classes of tools, but there is a high
degree of confidence that the current information-sharing model will support any class of tool
within the manufacturing simulation problem domain. The benefits of SAVE integration will
still be apparent with a small number of tools if they are from different, competing vendors and
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do not have any inherent integration. For example, the Deneb assembly and factory simulation
tools, Envision and Quest, are well integrated and little would be gained from SAVE integration
of them alone. However, if an organization wished to use Deneb’s assembly simulation and
Tecnomatix’s factory simulation tools, then SAVE integration would have a high payoff, and be
much simpler than custom integration.

The size of a design organization will have some impact on SAVE implementation planning.
Larger organizations will certainly present some additional challenges such as how to organize
the simulation teams or how many Data Model Servers to utilize. The flexibility of the SAVE
architecture is a double-edged sword. It can fit to many different requirements, but it will require
some consideration to determine the best option for a given implementation. Details of these
options will be discussed below.

One of the major architectural features of SAVE is the ability for a simulation tool to access data
from SAVE without regard to where the data are physically stored. This abstraction of data
access allows data to be maintained in existing databases or PDMs without the data management
issues created by replicating data in more than one system. In this way, it can be much easier to
integrate SAVE into the larger design environment. An implementation site is not forced to use
this feature. SAVE will store all data locally if desired, but in many implementations it will be
desirable to have the SAVE server access its data from existing databases. This capability does
not require reprogramming of the server, rather simply loading data to inform each data object or
attribute about where the data are physically stored. Use of this capability implies an additional
task in implementation, and this is more fully described in a section below.

The following sections of the implementation plan will be organized by the major phases in
implementing SAVE.

Initial decision to implement

Pilot application

Planning for full-scale implementation
Implement full-scale system

Not all organizations will use all phases, but they are included for completeness. Within each
phase there is a discussion of implementation from three perspectives:

e Management
e End users — these are the design team members who will operate the simulation tools
* Implementers — typically these are persons with IS experience

7.0 The Business Case for SAVE

Developing a solid business case for SAVE will be an important part of implementation planning

at most sites. With so many technological advances occurring so rapidly, it is easy to become
overwhelmed, making decisions on which technology and when to implement difficult. What
may appear clear-cut to developers and some end users must still be sold to other end users and
management.
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A convincing business case needs to be tailored to each site considering SAVE implementation.
As discussed in this section, the elements of both the cost and benefits are dependent on the
specific status and capabilities of a development / production organization. Implementation
costs will vary with the extent to which manufacturing simulation is already in use. Benefits will
also be a function of how much simulation is in use and the historical design error rates, among
other things.

7.1  Implementation Costs

Implementation costs are a function of many variables, and inputs are required from both end
users and implementation personnel. A sample spreadsheet that can be used to estimate SAVE
implementation cost is discussed in the SAVE Software User's Manual. Most inputs are easily
available to an implementation site and are summarized below:

1. End User Inputs

Number of designers on design team

Number of manufacturing engineers (ME) on design team
Number of major parts in assembly

Number of major subassemblies

Manhour wrap rate

Number of legacy tools to wrap

e Include a pilot exercise?

2. Implementers Inputs

Training manhours per tool

Number of backend data stores

Number of data objects remotely stored

Number of servers

Cost of server H/W platform

Installation manhours per simulation tool
Installation manhours per server

Average cost of PC for simulation tool

e Average cost of UNIX platform for simulation tool

3. Costs obtained from S/W vendors

Server

Work Flow Manager

Query Manager

Cost Tool

Risk Tool

Assembly Simulation

Factory Simulation

Computerized Process Planner
Tolerance Analysis

Electronic Design Notebook, per user
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4. Other Assumptions

Fraction of MEs performing simulations
Average size of simulation team

Estimated hours to wrap one legacy code
SAVE infrastructure training hours per user
Cost to implement remote storage for 1 object

This spreadsheet was developed to require a moderate number of inputs that can be easily
gathered during the Initial Decision to Implement Phase to aid that decision. Reasonable

estimates for all inputs are included with the spreadsheet. It should be considered a good starting
point, but can be extended to more detail if desired. Section 6.0 shows the inputs and results for
a sample estimate based on a medium size design team that involves approximately 100
designers, 60 Manufacturing Engineers and a product with 1000 parts in 4 major subassemblies.
The Microsoft Excel spreadsheet can be obtained by contacting James Poindexter, Air Force
SAVE Program Manager (james.poindexter@afrl.af.mil).

Note that the spreadsheet produces the costs broken into two categories:

o Cost of implementing simulation tools
e Cost of implementing SAVE-compliant integration

This was done to address a specific request of the SAVE Advisory Boards at the June 1999
meeting to separate the costs and benefits of the simulation tools themselves versus the SAVE
integration. The benefits discussion and spreadsheet also address these categories to aid in the
two-level implementation decision—simulation and/or integration.

7.2  Integrated Manufacturing Simulation Benefits

The other side of the business plan involves the benefits of SAVE. Their estimation is somewhat
more problematic. The approach to this assessment follows the metrics that were identified early
in the SAVE development effort. Each of these metrics is briefly described below. A SAVE
benefits spreadsheet is available to aid an implementation site in developing a sound business
case for SAVE.

7.2.1 SAVE Metrics

The following areas were identified as being the key metrics that would be improved by
implementing a suite of integrated manufacturing simulation tools.

e Design Change Reduction — This metric measures the reduction in redesign which results
from errors and inadequate consideration of producibility and manufacturing costs. An
estimate of the benefits in this area are calculated by knowing the historical quantity of
design changes per part per year and the average cost of a design change. In estimating
the impact of manufacturing simulation it is important to account for the benefits derived
from other technologies such as 3-D CAD and digital mockup. Measuring a reduction in
design error relative to historical levels validates improvements in this metric.
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Design to Cost Accuracy — The objective of this metric is to produce consistent, accurate
cost estimates of close, competing product and process alternatives. Ability to reliably
choose between alternatives directly relates to cost estimation accuracy. Manufacturing
simulation can have a strong impact on costing accuracy if time estimates, risk
assessments, and resource requirements are included in cost estimating relationships,
rather than simply using historical or weight-based methods. Comparing estimated cost
to cost measured on the production floor is the way to validate improvements in this
metric.

Scrap, Rework, Repair Reduction — This metric is aimed at measuring a reduction in
scrap, rework, and repair (SRR) which result from errors and inadequate consideration of
producibility and manufacturing cost. The savings can be estimated knowing the
historical parentage of SRR based on unit product cost and an estimate of the impact of
integrated manufacturing simulation tools. Similar to the Design Change metric, it is
important to account for the benefits derived from other technologies such as 3-D CAD
and digital mockup. An organization that currently tracks SRR and categorized causes
will find it easy to assess potential improvements from each of these design technologies.
Measuring SRR after implementing SAVE will validate this metric.

Design To Cost Accuracy — The objective of this metric is to produce consistent, accurate
cost estimates of close, competing product and process alternatives. Ability to reliably
choose between alternatives directly relates to cost estimation accuracy. Manufacturing
simulation can have a strong impact on costing accuracy if time estimates, risk
assessments, and resource requirements are included in cost estimating relationships
rather than simply historical or weight-based methods. The integration of simulations
and costing provided by SAVE makes detailed cost models practical. Comparing
estimated cost to cost measured on the production floor is the way to validate
improvements in this metric. This benefit is computed from estimates of the number and
average value of design trade studies to be done, the number of units to be produced, and
the difference in percentage of correct cost-based decisions provided by more accurate
cost models.

Fabrication & Assembly Inspection Reduction — This metric quantifies the benefits of
reduced fabrication and assembly inspection that results from developing simpler, higher
quality manufacturing tools and processes. This metric can be quantified by knowing the
historical cost for inspection as a percentage of production cost and applying an
improvement factor estimated for SAVE. The factor currently used was estimated by
members of the F-22 Advanced Tactical Fighter Integrated Product Development Teams.
Tracking future inspection requirements against historical levels is used to validate
improvements in this metric.

Inventory Turn Increase — This metric addresses the savings that can be achieved by
reducing inventory cost by eliminating non-value-added activities and reducing
fabrication and assembly process times. Measuring this metric involves estimating the
financial cost of carrying the portion of inventory that is not actively being processed.
Many companies currently track this metric, and validation of improvements due to
improved manufacturing processing can be clearly measured.
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In the development of these metrics, the SAVE system and its capabilities were described to
members of the F-22 Advanced Tactical Fighter program design Integrated Product Teams and
they (not the SAVE developers) estimated the factors used in the equations used to estimate
improvements in the metrics.

8.0 Commercialization

The importance of SAVE commercialization was recognized as an integral part of the contract
effort. Commercialization of the software elements of SAVE was correctly viewed as the key to

full buy-in by potential users and to solid long-term support for the concept. This was clearly

voiced by several of the Operation Task Force members at the OTF/TBAB meeting in early
1997. They stated that for SAVE to be ready for implementation on JSF users wanted early
hands-on experience with SAVE (beta tests) and a clear understanding of the SAVE Team'’s
approach to commercialization. Implementation and commercialization were recognized as a
“chicken and egg” situation. Users want commitment to commercial products before they decide
to implement and vendors want user commitment to implement before they produce commercial
products. The SAVE Team has worked both sides of this issue to achieve the desired success.

Early in the SAVE program, consideration was given to a new, start-up company to produce and
sell SAVE infrastructure elements (Data Model Server, Workflow Manager, Query Manager,

Design Notebook). Strong support for SAVE from the software vendors on the team soon
showed that the best approach was to simply provide them, and potentially other interested
vendors, with rights to produce and market the SAVE system. This remains our approach today.

Several vendors who are not team members heard about SAVE, requested information and
meetings, and expressed interest in developing SAVE-compliant tools or infrastructure elements.
The combined list of supportive vendors is shown in Figure 7-2.

Several pieces of software developed by SAVE are commercially available today. These
include:

e SAVE Data Model Server — Cognition Corporation
o CATIA to Cost Advantage CostLink — Cognition Corporation

o Cost Advantage Cost Models (Sheet Metal, Composites, Machine Parts, Assembly) —
Cognition Corporation

As a final step toward maturing the SAVE software developed under this contract, several of the
simulation tools were tested in conjunction with the Cognition Corporation Data Model Server,
which is developed on the Knowledge Center ™ object management system. This commercial-
quality server had been developed, but not used in the SAVE contract demonstrations.

The SAVE-compliant wrapped simulation tools used in the contract effort can be
commercialized rapidly, as users request these tools.

e Deneb IGRIP/ERGO
e Deneb QUEST
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e Symix FactorAim
e Engineering Animation Inc VSA-3D
e SAIC ASURE

SAVE | SAVE Infra- | Operational

Vendor Contact
Tools structure Software
Deneb Bob Brown
248-267-9696
Cognition Michael Cronin ¢ ¢ ¢
Corporation 781-271-9300 x222
Science Applications Jalal Mapar ¢ ¢
International Corp 703-748-5085
Engineering Cliff Bliss ¢ ¢
Animation Inc 248-455-0133
Tecnomatix Greg Almond Dave Chambliss
972-687-9032  972-687-9030
Parametric Technology Mike Brown ¢
Corporaton (WindChill) 770-751-6607 x233

Figure 7-2. Commercial Sources for SAVE-Compliant Software

The SAVE Workflow Manager and Data Model Query System are both nearly fully functional,
and could be commercialized with little delay.

With the vendor side of commercialization shaping up well, attention has been focused on
commitments from potential users and a plan for long-term ownership, support, and growth of
the SAVE specification. Planning for ownership of SAVE following the contract is discussed in
Section 9.0 Interest from Lockheed Martin, Boeing, and possibly a non-aerospace user should
provide the “critical mass” for early commercialization. For this reason, we are expending a
small effort in the commercial manufacturing arena to promote SAVE use.

9.0 Long-term Ownership of SAVE Specification

A cornerstone of the SAVE concept is that the integration approach must be an open, industry
accepted specification for data sharing among manufacturing simulation tools. This specification
must be accepted by groups of users and vendors, some of which strongly compete in their
markets. One or two companies cannot control the specification if users expect to find a wide
range of SAVE-compliant tools on the market. Only with an open specification will vendors
find SAVE to be commercially viable, and users benefit from tools that can be integrated “out of
the box”.

While a solid plan for commercialization is important, the need for an approach to shared
ownership of the SAVE specification cannot be overlooked. The topic of long-term support for a
growing SAVE specification was the topic at two OTF/TBAB meetings. At the meeting on June
22, 1999 two approaches were presented and discussed. The first approach was to form a new
SAVE Coalition of user and vendor companies to manage and extend SAVE. The charter for the
coalition was similar to one that is being pursued by a Meta Data Coalition found on the World

7-23
DISTRIBUTION STATEMENT A: Approved for Public Release; Distribution is Unlimited.



Wide Web. Ideas for the management structure, technical workings, and fee structure were
presented. The second approach was to form an integrated manufacturing working group within
the Manufacturing Domain Task Force of the Object Management Group (OMG). Larry
Johnson, who chairs the Manufacturing Domain Task Force, presented this approach, and
expressed strong interest in having SAVE become part of the OMG activities.

During the ensuing discussions a third approach was identified, that of forming a SAVE group
within an existing related industry group, specifically the Society of Manufacturing Engineers
(SME). The major motivation for this approach was to allow the SAVE group to develop an
efficient, rapid process for establishing a SAVE standard and getting it to market and productive
use. Existing standards bodies such as the OMG can take two years to achieve a commercial
standard. Larry Johnson understood the direction given to the SAVE Team, but asked that
SAVE still respond to the OMG Manufacturing Domain Task Force’s RFI for potential standards

in this area. The SAVE Team'’s response to the RFI is included in an appendix in the SAVE
Software User's Manual. The SAVE Team gave a presentation of its response at an OMG
meeting in San Jose in September and a number of OMG members expressed strong interest in
incorporating SAVE into an upcoming RFP.

The SME was contacted and initial indications showed good interest on their part. Jim Slaughter
of SME is contacting a range of SME participants to gage their interest and internal issues of
whether SME should enter into the standardization process are being discussed. A final
determination is expected from the SME in the next few months.

As discussed above, there are two viable approaches for continued support and development of
SAVE. The final choice will be determined by the first few users who commit to SAVE
implementation, and the vendors they select for providing fully commercialized SAVE-
compliant tools.
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1.0 Results
The following objectives were identified for the SAVE Program over five years ago:

1. Develop a concept of operations for an integrated set of manufacturing simulation tools
to achieve more affordable JSF development and production.

2. Develop an infrastructure to integrate commercial simulation tools to support that
concept of operations.

3. Demonstrate the SAVE solution to inform potential users, test the technical approach and
to validate projected savings.

4. Establish a strong technology transfer program.
5. Develop detailed implementation planning information.

6. Develop a viable approach to commercialization and continued support and growth of the
SAVE concept.

7. Produce detailed system documentation to support both commercialization vendors and
end users.

8. Promote the use of integrated manufacturing simulation tools on the JSF Program.

The CORBA-based SAVE Data Model approach to integration has been well accepted by both
commercial software vendors and potential users. The SAVE Software User's Manual presents
both the SAVE Concept of Operations and detailed implementation planning information. A
detailed Cost/Benefits spreadsheet was developed to help potential implementation sites develop
their own business case for SAVE implementation and is included in the User's Manual. The
three demonstration and beta testing, along with presentations and discussions with many
organizations have made SAVE widely recognized throughout industry. Full validation of
projected SAVE benefits based on demonstration results must await implementation of results in
actual production. However, initial indications are that the percentage savings estimated for the
key metrics are achievable from a well implemented, integrated system of manufacturing
simulation tools. SAVE’s approach to commercialization is both simple and supported by
existing software vendors, with some commercial tools based on SAVE developments already on
the market. While no site has fully committed to SAVE implementation to date, several sites
(both military and commercial industries) are seriously considering pilots or full
implementations.

The SAVE Team believes that it has fully achieved the vision set out five years ago.

2.0 Conclusions

The following conclusions can be made based on SAVE program experience:
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. Today's virtual manufacturing simulation tools can accurately model a real
manufacturing process cost, schedule, and risk. The SAVE demonstrations and beta tests
have begun the process of validating that the significant affordability impact projected for
VM are within reach.

. It is possible to use an IPPT process that leverages simulation tools to reduce the cost of
manufacturing fighter airplanes, even late in the production phase of a program. The
supporting evidence for this conclusion is the $113,862 savings projected over the next
production lot of aircraft on the F-16 program. Significant savings were also shown
possible for the F-22 weapons bay door installation. The implication is that the sooner
SAVE is implemented the greater the benefits will be. Also, it is feasible to implement
SAVE in key areas of manufacturing late in production and still see a significant
reduction in cost. This was also demonstrated in the Fast Track Demonstration Program.

. The integration of simulation tools that enables data to be shared by the IPPT is key to
keeping differing simulation, analysis and modeling tools synchronized (e.g., the process
plan). The evidence of this was that during the model development for Phase |, process
plans were modified to accommodate changes in the cost model; however these changes
were not reflected in the schedule or risk simulation. It was a manual, sometimes painful
process to keep these tools in sync. The implication of this is that for large scale
programs with multiple IPPT’s and large complex simulations, the integration and
synchronization of these tools requires the use of a controlling infrastructure that includes
a PDM. The SAVE architecture provides for management of key data in or through a
PDM.

. The approach used on SAVE demonstrated the ease of tool integration and the cost
effectiveness of the integration approach. This was demonstrated by using existing
commercially available interfaces for one commercial product; developing interfaces for
six commercial products; and by an initial integration of JMCATS by the GRCI
development staff. The implication of this is that for a very small investment
(approximately $40,000) almost any tool can be rapidly integrated into the SAVE
infrastructure.

. The integrating infrastructure, in particular the data model, has been built flexibly so as
not to constrain the design IPPT. SAVE does not attempt to rigidly define or codify a
rigid process for using the set of simulation tools. Rather, the IPPT, through the work
flow manager and data model will control the order in which tools are run and the data
that each use and output to the data model. This places some additional burden on the
IPPT to understand the data flow among tools, but the more rigid approach would
severely limit the usefulness of the SAVE system.

. The integration of virtual manufacturing tools is driven by a data structure that crosses
product structure with process plan structures. This approach is clearly seen in the SAVE
Data Model. The implication is that a standard representation method for processes
needs to evolve so that this representation can be easily implemented throughout industry
or that industry can read and write to the representation.
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7. Commercialization of SAVE now hinges on end-user interest in the system. Frequent

3.0

presentations and publications supported by openly available technical data have made
SAVE widely recognized. Several sites are in various stages of considering pilot or full
implementations. Commercial vendors are ready to support users with full commercial
products.

A viable organization must be found to “own” the SAVE specification once the contract
is complete. The SAVE team is aggressively pursuing this goal. Strong interest exists
within the Object Management Group and the SAVE Team is working with the Society
of Manufacturing Engineers to assess the viability of forming a SAVE Specification
Group within that organization. Ultimately, the first committed users will make the final
decision on the direction to take. At the completion of the SAVE program in September
2000, several sites were considering SAVE pilots or implementations, but no site had
fully committed to an implementation.

Recommendations

The following recommendations are made based on experience with SAVE to date:

1.

Apply the SAVE capabilities and IPPT concept of operations as soon as possible in a
program; but, implementation even into the production phase of a program will still
produce benefits.

When determining what to simulate, care must be taken to ensure that the anticipated
return warrants the investment in the simulation model (in other words simulating every
step in a process is not practical or affordable; therefore, simulate only those processes
that are very complex or are not well understood).

Build models incrementally with as mature data as is available at the time the simulation
is put together. The key to making simulation an integral part of the process is that it
must be used through out the process.

A common definition of features that are the cost drivers of detail parts needs to be
established to enable the rapid insertion of these technologies into industry. During
Phase | an initial set of features for machined and hand laid up composites were
developed. During Phase Il this was expanded for sheet metal and assemblies.
Additional studies to develop a comprehensive list and representation method should be
pursued.

Users considering a SAVE implementation should already be familiar with
manufacturing simulation tools and their benefits. It has been found to be difficult to sell
integration to organizations that have not bought into simulation.

SAVE-supported tools involve a wide range of organizations in most large-scale
companies. All involved disciplines including Systems Engineering, Design
Engineering, Manufacturing Engineering, and Value Engineering should be engaged
from day one in any process to assess and implement a SAVE system. All organizations
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must recognize the advantages of sharing data in new ways to maximize the benefits of
integration.
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